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DEPARTMENT OF DEFENSE AUTHORIZATION
FOR APPROPRIATIONS FOR FISCAL YEAR
2002

TUESDAY, JULY 10, 2001

U.S. SENATE,
SUBCOMMITTEE ON AIRLAND,
COMMITTEE ON ARMED SERVICES,

Washington, DC.

THE F-22 AIRCRAFT PROGRAM

The subcommittee met, pursuant to notice, at 2:36 p.m. in room
SR-222, Russell Senate Office Building, Senator Joseph 1.
Lieberman (chairman of the subcommittee) presiding.

Committee members present: Senators Lieberman and Inhofe.

Majority staff members present: Kenneth M. Crosswait, profes-
ls)ional staff member; and Creighton Greene, professional staff mem-

er.

Minority staff member present: Thomas L. MacKenzie, profes-
sional staff member.

Staff assistants present: Kristi M. Freddo and Jennifer L.
Naccari.

Committee members’ assistants present: Frederick M. Downey,
assistant to Senator Lieberman; Andrew Vanlandingham, assistant
to Senator Cleland; Eric Pierce, assistant to Senator Ben Nelson;
George M. Bernier III, assistant to Senator Santorum; and Derek
Maurer, assistant to Senator Bunning.

OPENING STATEMENT OF SENATOR JOSEPH I. LIEBERMAN,
CHAIRMAN

Senator LIEBERMAN. The hearing will come to order. I thank the
witnesses, Mrs. Druyun and Mr. Frame, for being here. We are in
the midst of three votes, and I appreciate that Senator Inhofe
agreed to come over here. We will try to give our opening state-
ments and see if we can begin to hear from you before we have to
go back for the second vote.

We are convened this afternoon to hear testimony on the
progress of the F-22 program which we reviewed last year. I want
to put on the record before getting to that subject my thanks and
appreciation to Senator Santorum for his leadership on this sub-
committee.

We work very closely together. We both had the same thought
when the party control of the Senate switched, which was that
nothing on this subcommittee would change except the titles.

(D
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So, I appreciate very much working with him, and I look forward
to continuing to do so. He could not be here today, he took a special
trip. I am grateful that Senator Inhofe is here in his place.

Over the past several years the subcommittee has spent substan-
tial time and effort trying to understand and take action on the
services’ various tactical aircraft modernization efforts. Today we
are going to deal with one major area within that program, that
is the F-22.

Unfortunately, there have been some problems in the F—22 pro-
gram since we reviewed it last year. For instance, developmental
testing has not proceeded as rapidly as former Secretary Delaney
testified last year that it would. That means that the Air Force is
facing a need to delay the beginning of operational testing until the
Air Force and the contractor team can complete sufficient develop-
mental testing to ensure that we have high confidence that the
operational testing will be successful.

Unfortunately, further delays in starting operational testing will
translate into additional engineering and manufacturing develop-
ment (EMD) costs. We also understand that the estimates of pro-
duction costs have increased by as much as $2 billion, according to
Air Force projections, and more according to others within the De-
partment of Defense. Now, that kind of increase will mean that the
Air Force will not be able to buy the total planned number of pro-
duction aircraft within the legislative cost caps that Congress has
established for production.

The Air Force is proposing to use funds diverted from producing
aircraft in the near-term to invest in cost reduction initiatives that
may achieve long-term savings. Cost estimates made this year by
various DOD groups appear to be diverging rather than converging,
as has been the case over the past several years.

Now, the F-22, in my opinion, is a revolutionary improvement
over existing aircraft systems, and that is why I have supported it
and continue to support it. We should expect, I suppose, to have
bumps in the road as we conduct testing on any program attempt-
ing, as this one is, to field cutting-edge technology. Nevertheless,
we need to be diligent in ensuring that we do not cut corners on
developmental testing that have very serious ramifications if the
Department were to begin operational testing before the system is
really ready.

We have had recent tragic experience with the V-22 program,
where, in hindsight, I think one might argue we should have in-
sisted that the Department conduct more developmental testing be-
fore entering the operational evaluation. We need to hear from the
Air Force and the operational test and evaluation about the sched-
ule and content, therefore, of the testing program for the F-22.

This subcommittee expressed concern last year about the poten-
tial erosion of the F-22 testing effort. I said last year that this ero-
sion could signify that the risk of the F—22 program upon entering
the initial operational test and evaluation may not be as low as we
had planned and hoped it would be. I also said that it would be
very short-sighted to have to scrimp on testing to fit within the
EMD cost cap, and that is why Chairman Santorum and I, and this
subcommittee, led the efforts to allow additional flexibility in the
EMD cost caps to protect testing content in the F-22 program. Pro-
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tecting testing content was the right thing to do then, and is the
right thing to do now.

The Air Force and contractor team made substantial attempts to
identify production cost efficiencies after the joint estimating team
identified potential major cost growth several years ago. Over the
past several years, members of the Armed Services Committee
have been asking the Air Force whether there might be opportuni-
ties for investing now to achieve recurring cost savings as produc-
tion proceeded. The Air Force answer has been that the F-22 pro-
gram would fit within the cost cap.

The Air Force has not indicated there were any additional finan-
cially effective cost reduction opportunities that were not being
pursued because of the EMD or production cost caps. Nevertheless,
the budget now before us proposes production of 13 aircraft, as op-
posed to the 16 aircraft that had been planned at this time last
year. The Air Force is proposing to use the additional budget au-
thority freed up by deferring production of those three F-22s to in-
vest in additional cost reduction opportunities.

From a broader perspective, however, there is another troubling
note here, and I referred to it briefly a little earlier in this state-
ment. Until last year, Air Force witnesses have been testifying that
the various production cost estimates internal to the Defense De-
partment have been converging and, of course, we all know that
reasonable people and reasonable organizations can differ on such
cost estimates, but it had been encouraging that these differences
in cost estimates had been narrowing.

This year, it appears that the difference between the Air Force’s
production cost estimate, which is an increase of as much as $2 bil-
lion, and that from the cost analysis improvement group within the
Pentagon, which I gather is for a production cost increase of as
much as $9 billion, is larger by far than it had previously been. We
need to hear from Mrs. Druyun why this is happening so late in
the EMD program, and what implications it has for the program
overall.

Again, I repeat what I said during my statement, this is a revo-
lutionary program which I have supported and continue to support.
I think our role in this subcommittee is to make sure it will come
out as right as we can possibly make it come out.

I now want to recognize and call on Senator Inhofe and again
thank him for being here.

STATEMENT OF SENATOR JAMES M. INHOFE

Senator INHOFE. Thank you, Mr. Chairman. We had a Senate
Armed Services Committee hearing this morning. We had all of the
Chiefs and all of the Secretaries. I expressed to them that there
was a time prior to just recent history when we had the best equip-
ment, whether it was flying equipment, whether it was ground
equipment, artillery, or anything else. I am not sure you were there
at that time when I was talking about the guy that came up, and
it was always, during the Vietnam War, the F-105s, F-100s, F—4s,
at least they had the notion they believed we had the very best of
everything.

Now we do not, and now we are looking at, from air-to-air, we
have that problem with right now on the market the SU-27s being



4

sold to potential adversaries. It is better in some respects than our
best air-to-air, which is the F-15, in terms of range, in terms of
range detection, which means they detect us before we detect them.
The same can be said about our air-to-ground, or F-16. So in order
to try to keep up with the competition, I look at this as something
we have to do everything we can to get it deployed as quickly as
possible.

We are now looking at the Eurofighter, the Rafale, and all of
these things coming online, and we have to be up there where we
can be competitive. The only thing we have up there right now is
the F—22, so my major concern, Mr. Chairman, is to find out
whether it is the caps that need to be changed or the tests. What
has to be done to get this so that we are going to have it deployed
and available to save American lives?

That is my major concern with this program.

Senator LIEBERMAN. Well said. I agree. Thank you.

We will now go to the witnesses. Hopefully we can hear from one
or both of them before we have to go vote. I thank them both very
much for being here.

First, Mrs. Darleen A. Druyun, Acting Assistant Secretary for
Acquisition of the Department of the Air Force.

STATEMENT OF DARLEEN A. DRUYUN, ACTING ASSISTANT
SECRETARY FOR ACQUISITION, DEPARTMENT OF THE AIR
FORCE

Mrs. DRUYUN. Thank you, Mr. Chairman, and members of the
subcommittee. I am very pleased to provide an update on the
progress of the F—22 program today. As you requested, my update
will include changes in the flight test program, flight test accom-
plishments, assessment of the congressional cost caps, and a sum-
mary of where we stand with respect to production cost on the pro-
gram.

Air superiority is key to the successful employment of military
powers. Control of the 21st century air battle requires a combina-
tion of low observability, supercruise, integrated avionics, and high
maneuverability to defeat the emerging fighter and surface-to-air
missile threats.

The multimission F-22 Raptor is a key element in the Air Force’s
modernization program and its highest acquisition priority. Late
aircraft deliveries are the principal reasons we are behind in our
test schedule. This has impacted the start of dedicated IOT&E as
originally planned in August 2002, which I will explain shortly.

The Air Force convened two teams of flight test experts to review
the F-22 test program over the past year. In August 2000, the Air
Force assembled a team of experts to evaluate the flight test re-
quirements and make recommendations to improve flight test effi-
ciencies. One of the key recommendations by the flight test review
team was to slip the start of dedicated IOT&E by 4 to 6 months.

Slipping the start of dedicated IOT&E from August 2002 to De-
cember 2002 provided an additional 4 calendar months of flight
testing with no impact to the December 2005 initial operational ca-
pability. The Director of Operational Test and Evaluation in Janu-
ary 2001 this year sent a letter to Congress stating that the in-
crease in the EMD cost cap by 1% percent was necessary to ensure
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adequate testing. The 1% percent cap increase equates to $307 mil-
lion, which is sufficient funds for slipping the start of the dedicated
IOT&E date from August 2002 until December 2002.

The flight test review team also made two other key rec-
ommendations to increase flight test efficiency, both of which were
implemented by the Air Force. The team also recommended the ad-
dition of a fourth mission control team, which would increase the
potential weekly sortie generation rate from 8 to 10 sorties a week.

Second, additional data reduction analysis would significantly
improve our test analysis capability, which is very important for ef-
ficient flight test operations and anomaly resolution. After the
flight test review team completed their efforts, I personally assem-
bled the Red Team to conduct a thorough, independent assessment
of the test program’s proposed restructure.

The Red Team was chartered to focus on the findings of the Air
Force team, to provide an independent assessment of the test pro-
gram, and present specific recommendations concerning the test
program’s effectiveness, efficiency, and adequacy to verify F-22 sys-
tem effectiveness and suitability.

The members of the Red Team had a wealth of test experience
to provide this independent assessment. Members of the team were
Mr. John Krings, former Under Secretary of Defense for Oper-
ational Test and Evaluation; Dr. Eugene Covert, professor emeritus
at MIT in the aeronautics and astronautics area; retired Maj. Gen.
George Harrison, former Commander of the Air Force Operational
Test and Evaluation Center; and Mr. Jim Smolka, chief test pilot
of NASA’s Dryden Flight Research Center.

Overall, the Red Team was very impressed with the F-22 pro-
gram and was highly complimentary of the total team effort. Sig-
nificant operations and recommendations from the Red Team in-
cluded that the restructured avionics and flight test sciences plan
were the results of an orderly process which made no compromises
in safety or technical areas. They praised the team for first inflight
aircraft signature measurements meeting specification, cited the
engine performance as exemplary, and recommended, amongst
other things, that we establish periodic decision points over the
next year to objectively reassess progress in the test program. We
are going to follow through on that, and the Red Team is going to
continue to lead that effort.

They also recommended that we extend dedicated IOT&E start
date by at least 4 months beyond December 2002 to reduce the
schedule risk and improve the dedicated IOT&E success potential.

The Air Force has acted on the Red Team’s recommendations.
Specifically, we have slipped the start of dedicated IOT&E another
4 months from December 2002 to April 2003, giving additional test
time to ensure adequate testing is accomplished. This slip will re-
quire additional EMD cost cap relief above the previous 1% percent
adjustment. This slip will not impact the December 2005 initial
operational capability of the aircraft.

During the past few months, the F-22 team has experienced a
significant improvement by setting team records for sorties, begin-
ning in March 2001. In other words, the results of the Tiger Team,
the test team, and the Red Team are beginning to take effect. The
average over the past 4 months, 36 sorties a month, and 88 flight
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test hours per month, has more than tripled from the prior year
average of 11 sorties a month and 23 flight test hours per month.

Presently, we have five aircraft at Edwards Air Force Base con-
ducting flight tests, and we will deliver the remaining three EMD
aircraft by the end of this year.

The F-22 has achieved several significant performance mile-
stones in the test program this year. Highlights include the first
flight of aircraft 4005 with a block 3.0 software, and that software
provides the first-look, first-shot, first-kill for fighting capability, so
that has already been delivered, and we are into the testing of
that.

The radar cross-section testing has been unprecedented. Aircraft
4004 meets the key RCS spec requirements, and if I could compare
that, sir, to the B-2 program with respect to its RCS testing, it was
not until the fourteenth production aircraft that success in manu-
facturing resulted in similar accomplishments for the design spec.

The F-22 radar’s performance has been outstanding so far. On
12 April of this year, the team verified the F—22 radar met a key
design specification for the detection range. The flight test results
demonstrated the radar met 105 percent of the design require-
ments.

On May 3 of this year, the flight test engine completed 4,300 en-
gine cycle test cycles at Arnold Engineering Development Center.
I would add not only has this performance and durability testing
been outstanding, but the flight test program has proceeded since
September 1997 with no engine-related failures.

We recognize there is considerable work to be done to complete
the F-22 test program. We do also want to highlight to you that
the F-22 is successfully advancing through the test program of this
complex revolutionary system. As of yesterday, the test team ac-
complished more than 1,230 hours of flight testing, and we are con-
tinuing, as I said, to really pick up the pace of our test program.

Turning to the EMD development cost cap, the 1997 Congress
enacted a cost cap for the F-22 EMD program. This cap has been
an effective cost-control tool for the program. Recognizing that the
development contract is over 95 percent complete, with hardware
design finalized and key performance parameters and technical ac-
quisition program baseline criteria so far being met, we believe
that this cost cap has been an effective tool for incentivizing ag-
gressive cost control across the entire F-22.

However, the remaining development work focuses on testing to
verify safe and effective operation of the combat fielded system.
Continuation of the EMD cost cap at this time can only serve to
limit testing, which is not the best way to complete the develop-
ment program. Given this situation, the Air Force now believes the
EMD cost cap should be eliminated.

With respect to production cost, the F—22 remains absolutely
dedicated to the objective to deliver 339 production aircraft to the
warfighter at an affordable cost. The production cost will be the
key element in the low rate initial production decision. That deci-
sion is formalized by a Defense Acquisition Board (DAB) review,
and that DAB review we are hopeful will be scheduled sometime
perhaps in the month of August.
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Once the DAB is complete, we will submit any revisions to our
acquisition strategy and cost estimates to Congress in response to
the statutory requirements laid out in the National Defense Au-
thorization Act for Fiscal Year 2000.

An important factor in production cost control is the implementa-
tion of effective cost reduction initiatives. These initiatives have
been known as the F—22 production cost reduction plans in the Air
Force. The F-22 has a well-structured program plan to continu-
ously pursue cost savings initiatives.

While the results to date are within the contractual cost perform-
ance target guidelines established for the target price commitment
curve back in 1997, I would like to point out to you that during the
transition from the development into production we have seen cost
growth. The postponement of the low rate initial production (LRIP)
DAB due to the strategic review has continued to erode subcontrac-
tor confidence in this program, and made them very reluctant to
make capital investments to help reduce costs. It is important to
note that the subcontractors account for approximately 60 percent
of the program cost in production.

The process of defining production cost reduction plans (PCRPs)
has been ongoing since 1997. The F-22 management effort to over-
see and track projects includes an online interactive database that
allows real time reporting and tracking of every PCRP. If you were
to look at that database today, we have over 1,000 items within
that tracking system. Clearly, the F-22 program is executing a test
program that is focused on no compromises in safety, and it is also
very much focused on its mandate to deliver a compliant aircraft
that provides best value to the warfighter.

Thank you very much for the opportunity to provide you with a
brief update on the F-22 program. I would like to submit my for-
mal statement for the record, and I look forward, Senators, to re-
sponding to your questions.

[The prepared statement of Mrs. Druyun follows:]

PREPARED STATEMENT BY MRS. DARLEEN DRUYUN

Mr. Chairman and members of the subcommittee, I thank you for the opportunity
to appear before you to discuss the Air Force’s F—22 program. I am pleased to pro-
vide an update on the progress of the F-22 Air Dominance Fighter program. As you
requested, my update will include: changes in the flight test program, flight test ac-
complishments, an assessment of the efficacy of the congressional cost caps, and a
summary of where we stand with respect to production costs on the program.

AEROSPACE SUPERIORITY

Control of the vertical battlespace has been, is, and will remain a major element
of United States national security policy. DOD’s Joint Vision 2020 envisions the
U.S. military dominating all aspects of a conflict—full spectrum dominance. Control
over what moves through air and space provides a fundamental benefit to joint
forces. Full spectrum dominance depends on the inherent strengths of aerospace
power: speed, range, flexibility, stealth, precision, lethality, global/theater situa-
tional awareness, and strategic perspective.

Air dominance is key to the successful employment of military power. Protection
of U.S. and allied joint forces is the number one priority—their protection requires
the Air Force to quickly control the vertical battlespace. Air dominance prevents our
adversaries from using air and space to attack, maneuver, or perform reconnais-
sance that could interfere with the operations of our air, land, or surface forces. Air
dominance provides the freedom from attack, the freedom to maneuver, and the
freedom to attack at a time and place of our choosing. While the U.S. and our allies
had air dominance during Operation Desert Storm, newer and more effective weap-
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on systems are emerging that threaten our ability to achieve air dominance in the
future. Our forces must be modernized to maintain the edge over our potential ad-
versaries, which we now enjoy.

Control of the 21st century air battle requires a combination of low observability,
supercruise, integrated avionics, and high maneuverability to defeat the emerging
fighter and surface-to-air missile threats. The F-22 combines all of these features
into an affordable portion of the Air Force’s modernization program. The F-22 and
the complementary Joint Strike Fighter (JSF) provide the Air Force with a com-
prehensive and affordable modernization plan to exploit our Nation’s ability to con-
trol the vertical dimension well into the 21st century. The F-22 will enable the
United States to obtain air dominance—the total denial of the airspace to the
enemy.

The multi-mission F—22 Raptor is a key element in the Air Force’s modernization
program and the highest acquisition priority. The F—22 brings a revolutionary capa-
bility to the battlespace in replacing the aging F-15. In the hands of Air Force avi-
ators, the F-22 will dominate the aerial arena of the 21st century. We appreciate
your concern, support, and funding for our efforts to modernize and sustain the
world’s most respected aerospace force.

U.S. TACTICAL AIR FORCE MODERNIZATION

To maintain its viability, our Air Force needs to modernize as the threat evolves
and to avoid technical obsolescence. The Air Force’s ongoing time-phased moderniza-
tion effort is based on developing the Air Force’s core competencies and striking an
affordable balance between readiness and modernization of the aerospace force.
Within our total force modernization efforts, the tactical aviation modernization pro-
gram envisions an evolution of the current F-15/F-16 high-low mix to a high-low
mix of the F-22 and JSF aircraft to provide the most combat capable, efficient, and
lethal air force possible. The proper mix of the high capability F-22 and the lower
cost JSF provides the Air Force with the necessary combat aircraft to defeat the full
spectrum of potential threats in the first decades of the 21st century at a minimum
risk to the lives of our aviators. Within our strategy, the F—22 is the high capability
force designed to destroy enemy aircraft and attack highly defended, high-value tar-
gets. The lower cost JSF, purchased in large numbers, will provide the bulk of the
attack force once the air-to-air threat has been eliminated by the F-22. The low cost
design of the JSF relies on the F—22 for air superiority.

FLIGHT TEST PROGRAM STATUS

We are behind in testing right now, but we are not going to rush testing. Late
aircraft deliveries are the principal reason we are behind in our testing schedule.
This has impacted our ability to start Dedicated Initial Operational Test and Eval-
uation (DIOT&E) as originally planned in August 2002. While the Air Force is fully
committed to cost control, we will not rush the start of DIOT&E. As the table below
illustrates, we lost valuable testing time due to late aircraft deliveries. In some
cases, aircraft first flight dates slipped by more than a year, placing increased pres-
sure on the test program.

AIRCRAFT DELIVERY SCHEDULE

Aircraft Planned First Flight (JET)! Current First Flight Ferry to Edwards
4003 July 1999 March 2000 March 2000

4004 August 1999 November 2000 January 2001

4005 January 2000 January 2001 ... March 2001

4006 June 2000 ......... February 2001 .. May 2001

4007 September 2000 September 2001 September 2001

4008 February 2001 .. October 2001 ... December 2001

4009 July 2001 October 2001 ... October 2001

LJET is Joint Cost Estimate Team.

In light of the fact we are behind, the Air Force convened two teams of flight test
experts to review the F-22 test program over the past year. In August 2000, the
Air Force assembled a team of test experts, F—22 Flight Test Review Team, to
evaluate the flight test requirements and make recommendations to improve flight
test efficiencies. One of the key recommendations by the Flight Test Review Team
was to slip the start of DIOT&E by 4 to 6 months. DIOT&E marks the start of oper-
ational testing. Slipping the start of DIOT&E from August 2002 to December 2002
gave us an additional 4 calendar months of flight testing with no impact to the De-
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cember 2005 Initial Operational Capability (I0C). In order to get EMD cap relief
for this slip, the Director of Operational Test & Evaluation (DOT&E) determined
in a January 19, 2001 letter to Congress that the increase of the EMD cost cap by
1.5 percent was necessary to ensure adequate testing. The 1.5 percent cap adjust-
ment equals $307 million, which is sufficient to fund the 4—6 month slip (August
2002 to December 2002) to the start of DIOT&E.

The F—22 Flight Test Review Team also made two other key recommendations to
increase flight test efficiency, both of which were implemented by the Air Force. The
team also recommended adding a 4th Mission Control Team. By adding manpower
for the 4th Mission Control Team, we increased the weekly sortie generation rate
from 8 to 10 sorties. Second, by adding additional analysts at the participating test
organizations, we significantly improved our test analysis capability, which is very
important for anomaly resolution and efficient flight test operations.

After the F-22 Flight Test Review Team completed their efforts, which resulted
in a revised test program, I personally assembled a Red Team to conduct a thorough
“Independent” assessment of the revised test program. I chartered the Red Team to
accomplish the following tasks:

(1) Review the test program findings and recommendations of the F-22
Flight Test Review (FTR) Team

(2) Provide an independent assessment of the test program

(3) Present recommendations concerning the test program’s effectiveness,
efficiency, and adequacy to verify F-22 system effectiveness and suitability

The members of the Red Team had a wealth of test experience to provide an inde-
pendent assessment of the proposed F-22 flight test program. Members of the team
were:

e Mr. John E. (Jack) Krings, former Undersecretary of Defense for DOT&E,
and current DOD and NASA consultant

e Dr. Eugene E. Covert, former Air Force Chief Scientist and current Pro-
fessor Emeritus in the Department of Aerodynamics and Astronautics at
MIT

e Maj. Gen. (ret.) George Harrison, former Air Force Operational Test and
Evaluation Center (AFOTEC) commander and current consultant for GTRI
e Mr. Jim Smolka, Chief Pilot, NASA Dryden Flight Research Center

The Red Team completed their efforts by briefing their recommendations to the
Defense Acquisition Executive, Acting Director of Operational Test and Evaluation,
Secretary of the Air Force, the Chief of Staff of the Air Force, and SAF/AQ in late
May 2001. Overall, the Red Team was very impressed with the F-22 program and
was highly complimentary. Listed below are the most significant recommendations/
findings from the Red Team:

Commendations

(1) Applauded the F-22 program for doing trail-blazing work in developing meth-
odologies to test complex, highly interactive and integrated systems

(2) Praised team for first in-flight aircraft signature measurement meeting speci-
fication

(3) Hailed engine performance as exemplary

Recommendations

(1) Establish periodic decision points over the next year to objectively reassess
DIOT&E and Milestone III (High Rate Production) schedules. If necessary, resched-
ule rather than compress testing to meet unrealistic milestones

(2) Conduct gun testing before DIOT&E

(3) Work with DOT&E to explore additional improvements in avionics and missile
test efficiency

(4) Extend DT&E at least 4 months (beyond December 2002) to reduce schedule
risk and improve DIOT&E success potential

The Air Force has implemented all of the Red Team recommendations. Specifi-
cally, we slipped the start of DIOT&E another 4 months from December 2002 to
April 2003 giving us additional valuable test time to ensure adequate testing is ac-
complished. This slip will require an additional adjustment to the EMD cost cap
above the previous 1.5 percent adjustment. This slip will not impact the December
2005 Initial Operational Capability (IOC). The revised test program now includes
gun testing prior to the start of DIOT&E. The F-22 team has also worked very dili-
gently with DOT&E to resolve our differences with avionics testing to include mis-
sile shots. Today, I'm pleased to report these differences have been resolved and are
E)eing formally documented in change pages to the Test and Evaluation Master Plan
TEMP).
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Description of Current Flight Sciences Flight Test Program

The current Flight Sciences plan has margin to the start of DIOT&E and is built
on the historically achieved test point accomplishment rate.

Description of Current Avionics Flight Test Program

The current avionics flight test program plans to conduct 1,530 hours of testing
by April 2003. The program maintains a direct lineage to the original 1,970 hour
Green Team baseline test matrix that was built following a strategy to task meth-
odology. This methodology involved ACC describing how the F-22 would be em-
ployed (strategy) and the test team building a program to ensure complete testing
of those required functions (task). The Green Team baseline matrix was refined by
the Green Team II activities during the first 6 months of 2001. The Green Team
IT identified several ways to conduct more efficient testing, for example, conducting
more tests concurrently and reducing live open air missile scenarios to only those
that required an actual missile fired to satisfy developmental technical objectives.
They refined the execution plans accordingly and the result was a 1,454 hour pro-
gram. Subsequent to that refinement, six missile scenarios were upgraded back to
open air missile shots to satisfy AFOTEC concurrent operational test objectives and
OSD operational test concerns. Gun live fire testing was also reinstated and the re-
sult is the current 1,530 hour program. Smartly refining the test plan while adher-
ing to the original Green Team philosophy has led to a robust yet efficient avionics
flight test program plan that begins with subsystem testing and progresses to inte-
grated systems evaluations of the entire weapon system.

The plan does account for the fact that some test runs will have to be repeated
after anomalies are discovered and corrected. An anomaly factor to re-fly 33 percent
of the test runs is included accordingly. In addition, not all runs will achieve the
proper test conditions on the first attempt. For example, a target emitter failure
during a data collection run generally would require another attempt to collect the
data. For these and other similar reasons, a factor to re-fly 30 percent of the runs
due to test inefficiencies is part of the planned program. Both the anomaly and inef-
ficiency factors are supported historically. The F-22 Avionics Analysis and Integra-
tion Team and the Combined Test Force Mission Avionics Test Team will continu-
ously guide test planning and execution to ensure that the F-22 will be certified
ready for IOT&E when required.

Flight Test Accomplishments

During the last few months, the F-22 team experienced a significant turnaround
in flight test accomplishments by setting personal best for sorties in March, April,
and May 2001. Table below provides flight test accomplishments:

MONTHLY FLIGHT TESTS: HISTORICAL

Month Sorties Flight Hours

March 2000 4 11
April 2000 10 25
May 2000 4 6
June 2000 12 19
July 2000 6 9
August 2000 24 56
September 2000 13 31
November 2000 21 48
December 2000 5 9
January 2001 12 23
February 2001 11 18

Average 11.1 23.2

MONTHLY FLIGHT TESTS: RECENT RESULTS

Month Sorties Flight Hours
March 2001 32 72
April 2001 37 92
May 2001 49 113

June 2001 28 74
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MONTHLY FLIGHT TESTS: RECENT RESULTS—Continued

Month Sorties Flight Hours

Average 36.5 87.8

Since March 2001, the F-22 team test has significantly increased the monthly
hour sortie rate and monthly flight hours. I attribute this turnaround to two factors.
First, delivery of aircraft to the F—22 Combined Test Force (CTF) at Edwards Air
Force Base. Second, the improved efficiency resulting from the implementation of
the F-22 Flight Test Review Team recommendations.

Presently, we have five aircraft at Edwards AFB conducting flight tests, and the
contractor is on track to deliver the remaining 3 EMD aircraft by the end of this
year. The present F-22 fleet at Edwards AFB includes 2 flight sciences aircraft and
3 avionics aircraft. With the acceptance of three new Raptors later this year, this
will round out our fleet at eight aircraft. As part of the EMD contract, the contrac-
tor will deliver 9 aircraft. After completing all of its useful testing at Edwards AFB,
aircraft 4001 retired from flight testing several months ago and is now undergoing
live fire testing at Wright-Patterson Air Force Base.

The F-22 Team has achieved several significant performance milestones in the
test program this year. Some of these accomplishments are listed below:

o First flight of aircraft 4005 with Block 3.0 software has been completed.
e Radar Cross Section (RCS) testing has been unprecedented. Aircraft 4004
startled the experts by being under the specification requirement in the
critical areas measured during our DAB criteria test. This has never been
done before and is directly attributable to the very detailed and rigorous
development efforts to ensure a mature low observable capability for the
first airplanes built. By comparison, it took the B—2 program the 14th pro-
duction aircraft to make this same claim.

e The F-22 radar’s performance has been outstanding. On 12 April 2001,
the team verified that the F-22 radar meets the Acquisition Program Base-
line (APB). The F-22 radar APB is the detection range at which the radar
range search mode has a 50 percent probability of detection against a 1
square meter target. The flight test results demonstrated the radar met 105
percent of the APB value.

e AIM-9 launch at 100 degrees/second roll rate has been completed.

e Calendar year 2001 program criteria (see table below) is on track.

CALENDAR YEAR 2001 PROGRAM CRITERIA

Estimated

Completion Remarks

2001 Program Criteria

Conduct sufficient engine initial service release testing to determine engine hot section | June .......... Complete
life.
Conduct full-scale airframe fatigue testing sufficient to define life limits and initial air- | September | Report only
frame inspection requirements.
Complete F-22 radar detection range May ... Complete
Complete F-22 first block 3 avionics AIM-120 guided launch .... July—August | On Track
Complete first segment of radar cross section (RCS) stability over time testing August ...... Started
Establish flight envelope for Block 2 airframe structures May ... Complete

Avionics Testing

The team has achieved remarkable success with avionics Block 3.0 testing. On 5
January 2001, aircraft 4005 flew the first flight of Block 3.0 avionics. This event
was clearly the most technically demanding challenge the program faced with re-
gard to completing the Defense Acquisition Board (DAB) Low Rate Initial Produc-
tion (LRIP) criteria. The Block 3.0 software provides and controls the “first look,
first shot, first kill” warfighting capability of the F—22. Block 3.0 provides the multi-
sensor fusion F-22 pilots will need to accurately acquire, track, identify and engage
multiple targets. Block 3.0 also provides the ability to employ both the AIM-120C
and AIM-9M missiles. In addition to the successful radar detection range testing,
the avionics system with Block 3.0 has demonstrated the ability to maintain missile
quality track accuracies at impressive ranges and has successfully demonstrated
sensor fusion supporting target identification. Avionics is no longer a technical
issue. Test and verification of system avionics design is the present challenge.
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The avionics flight test pace to date has been slowed due to aircraft availability.
Aircraft 4004 began an upgrade to Block 3.0 on 29 June 2001. The aircraft was
originally delivered in a Block 1.2 configuration. While Block 1.2 allowed the pro-
gram to accomplish significant testing with aircraft 4004, test utility and produc-
tiveness were limited since Block 1.2 contained only partial CNI and no EW
functionality. As a result, 4004 was restrained from fully contributing to flight test
execution and run completion/burndown. Aircraft 4005 underwent a 6-week modi-
fication period to install additional instrumentation and software stability fixes to
maximize test efficiency and to support the upcoming first avionics AIM—-120 missile
shot. Aircraft 4006 entered a similar modification period on 7 June 2001 and will
not return to flight test until the latter half of July 2001. These required modifica-
tions to increase long-term test efficiency take the aircraft out of service and have
slowed the avionics test pace in the short-term. Flight test execution planning con-
tinues to balance the accomplishment of test points against removing aircraft from
service for software block modifications so that over the long-term, the maximum
amount of test runs can be accomplished as efficiently as possible.

Static Testing

Static testing is progressing very well. The team has successfully completed all
of the Air Vehicle Design Ultimate Load conditions, wherein the whole airframe is
subjected to 150 percent of the design limit load and approximately half of the local-
ized static testing. Completion of the remainder of the local test conditions is pro-
jected by mid September 2001. No major failures have been experienced in any of
the testing to date. The completion of static testing is significant, as the test results
directly support F—22 envelope expansion flight testing.

Fatigue Testing

As of 5 July 2001, the F—22 team completed 1,258 equivalent flight hours (equiva-
lent to 15.7 percent of the 1 lifetime), which means we are behind schedule for fa-
tigue testing. Per the plan, we should be over 30 percent complete by now. The team
has experienced some down periods resulting in the program being behind schedule.
First, down period occurred on 26 February 2001 due to excessive motion of the text
fixture “dummy” engines, which caused damage to the “dummy” engine and engine
bushings. To correct this problem, the team changed the size of the bushings and
made other modifications. Testing resumed on 21 March 2001. Second, down period
occurred on 10 May 2001 with a “dummy” main landing gear repair. The dummy
left main landing gear trunnion shaft cracked. Analysis error inaccurately predicted
main landing gear door internal loads. Testing resumed on 8 June 2001. Both of
the above failures are not representative of the fleet. Presently, the team is having
problems with the pads sticking to the fatigue article. The fatigue article is located
in an open bay facility, which i1s not environmentally controlled. As a result of this
situation, the team is experiencing adhesion problems with the pads sticking to the
fatigue article. At our 28 June 2001 F-22 CEO meeting, I assigned an action item
for Lockheed to assemble a team of experts to fully examine this adhesion problem.
Despite these problems, we should complete the first fatigue lifetime test by the end
of calendar middle of February 2002.

Engine Tests

On 3 May 2001, Flight Test Engine (FTE) 18, the Initial Service Release (ISR)
qualification test engine, completed 4,332 total accumulated cycles (TACs) of acceler-
ated mission testing (AMT). This is equivalent to 1/2 the engine design service life
requirement in the specification (full hot section design service life).

While it is clear there is still considerable work to be done to complete the F—
22 development program, at this stage in development, the F-22 is far more mature
than any other aircraft weapon system program at this point in the development
cycle. As of 2 July 2001, the F22 Team accumulated more than 1,229 hours of flight
testing. No other fighter program has accumulated as many hours at their produc-
tion decision as the F—22 program. The table below illustrates this point:

FLIGHT TEST HOURS COMPARISON AT PRODUCTION DECISION

# Aircraft in Initial

Aircraft Lot

Flight Test Hours at Production Decision

F-15 30 250
F-16 16 460
F-18A/B 9 345

F-22 10 1,229 and growing




13

ENGINEERING AND MANUFACTURING DEVELOPMENT (EMD) COST CAP

In 1997, Congress enacted a cost cap for the F—22 EMD program. This cap has
been an effective cost control tool for the F—22 program. The F-22 EMD program
has resulted in a weapon system that is currently meeting or exceeding all key de-
sign goals, and the production configuration is essentially complete. The EMD con-
tract is over 95 percent complete with all hardware design finalized; all Key Per-
formance Parameters (KPP) and technical Acquisition Program Baseline (APB) cri-
teria are being met. The remaining effort on the EMD program includes efforts to
finish integration and testing of final software build and contractor/government ef-
forts to complete system level verification and development test and evaluation
(DT&E). Another major effort is required for DIOT&E. Continued enforcement of
the cap will inhibit completion of the development program and will necessitate the
need for future cap adjustments.

Prior to the hardware design being finalized, the EMD cost cap was an effective
tool for making design trades, but given the remaining EMD work principally in-
volves testing and we have limited funding, we would only have the option of reduc-
ing tests. Given this situation, we now believe EMD cost cap should be eliminated.
Retaining the cap now could prevent completion of final development efforts and key
DT&E and DIOT&E efforts. These efforts are needed to verify safe and effective op-
eration of the combat fielded system. The correction of minor deficiencies can be ac-
complished and fielded in the initial operational capability systems if cap headroom
allows. Shortage of cap headroom now would prevent the Air Force from completing
minor deficiency and system level verification tasks.

While the EMD cost cap was useful earlier in the F-22 program, it now has the
potential of harming the test program. During last year’s testimony before this com-
mittee (22 March 2000), the former Director of DOT&E, Mr. Philip Coyle, rec-
ommended doing away with the EMD cost cap. He believed the EMD cost cap was
causing many programmatic changes to reduce costs, which almost always trans-
lated into less testing and increased development risks. He also commented at this
point in the EMD phase, cost reductions are largely test related since the test budg-
et is essentially the only remaining uncommitted EMD budget. Not only are testing
tasks often eliminated, but there is concomitant inefficient rescheduling of the re-
maining tasks. Any further reduction of testing tasks increases the risk of not being
ready to start or successfully complete IOT&E. In light of these concerns, Mr. Coyle
recommended a most helpful congressional action would be to remove the EMD cost
cap and institute an alternative method for controlling the F-22 program cost.

Even though we strongly recommend the EMD cost cap be eliminated, let me as-
sure this subcommittee that the F-22 team remains firmly committed to cost con-
trol. Absent an EMD cap, cost control pressures still exist for a few reasons. First,
this is probably the most reviewed program in the Air Force. I personally conduct
Monthly Execution Reviews to monitor cost performance. Second, I conduct semi-an-
nual F-22 Chief Executive Officer (CEO) meetings to ensure the top program chal-
lenges such as cost performance receive the highest level of corporate attention.
Third, at our Quarterly Defense Acquisition Executive reviews with Office of Sec-
retary of Defense the focus is on cost performance. Fourth, the government grades
the contractor on how well they maintain cost performance as part of the award fee
process. Finally, the Contractor Performance Assessment Report (CPAR) process
provides annual grades to the contractors on their cost performance, which serves
as an input for future DOD source selections. I'm confident the above tools give the
Air Force and the contractor ample influence and incentive to control program costs.

PRODUCTION COST

I personally review the F—22 program on a monthly basis and can assure you that
the F-22 government/contractor team understands the desire and need for close con-
trol of F—22 costs. I would like to begin by affirming that the F—22 team remains
absolutely dedicated to the objective to deliver 339 production aircraft to the
warfighters at an affordable cost. Presently, we have two cost estimates for the F—
22 production, both of which exceed the production cost cap of $37.6 billion. One by
the Office of Secretary of Defense Cost Analysis Improvement Group (OSD CAIG)
and the Air Force CAIG. We are continuing to work to narrow the variance between
the two estimates. The plan is to have this resolved by the Low Rate Initial Produc-
tion (LRIP) Defense Acquisition Board (DAB). While OSD has not scheduled a LRIP
DAB yet, the Air Force is ready to have a DAB now. Once the DAB is complete,
we will submit any revisions to our acquisition strategy and cost estimate to Con-
gress. A revised acquisition plan has been formulated by the Air Force and pre-
sented to OSD for review and consideration. This plan will be formally approved by
DOD as part of the LRIP DAB process and submitted to Congress in response to
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the statutory requirements laid out in Section 131 of the National Defense Act for
Fiscal Year 2000 (P.L. 106-65). Complete details of the revised acquisition strategy
will be released when the internal DOD review and decision process are complete.

An important factor in us being able achieve our objective of delivering 339 pro-
duction aircraft to the warfighters at an affordable cost is a timely LRIP decision.
Everyone understands the importance of the department’s on-going strategic review,
but we cannot minimize the impact this has had on the F-22 program. The strategic
review has effectively delayed our LRIP, which marks the third year this decision
has been delayed. This delay is placing enormous cost pressure on the F-22 pro-
gram. Contractors report that the greatest threat to meeting production program af-
fordability goals is the delay in a LRIP decision. This lack of program “commitment”
is perceived as a “risk” in the advertised procurement of 339 aircraft and 777 F119
engines. Unfortunately, “risk” in business base and future business computations ul-
timately translate into higher individual lot prices. A LRIP decision will benefit the
program by affirming DOD’s commitment to current and future program execution.

An equally important factor in on cost control efforts are the implementation of
effective cost reduction initiatives. These initiatives have become known as the F-
22 production cost reduction plans (PCRPs), a critical tool enabling the Air Force
to deliver F—22 aircraft within the production cost cap. More importantly, PCRPs
will continue to drive down aircraft costs over the life of the production program.
The continuous cost reductions lower the average unit production prices and ensure
our warfighters get early access to the revolutionary F—22 capabilities that will en-
able the United States to guarantee air dominance well into the 21st century.

The F-22 program has a well-structured plan continuously pursuing cost savings
initiatives. An exceptional management framework is established to provide real-
time monitoring and oversight of cost savings initiatives. Finally, performance to
date is within the performance guidelines established for target price performance
during the transitioning from development into production. Some deviations from
the plan have occurred, and the F—22 team immediately implemented rational re-
sponse to these deviations in order to deliver the program within the requested and
available appropriated production budgets. The F-22 team continues to make
progress in cutting the cost to produce F—22s. The key management focus for the
F-22 team is to constantly pursue cost savings initiatives adequate to ultimately de-
liver the program within the appropriated production budgets.

Accordingly, I would like to briefly describe the status of our PCRPs. The produc-
tion cap forms the basis for the team management approach in establishing the af-
fordability objectives and cost savings targets for PCRP cost reductions. For pur-
poses of clarity, I will use flyaway costs as the measure of the cost to produce a
jet. The PCRP program is reducing the flyaway costs for the F-22. The table sum-
marizes the reductions in flyaway costs.

Average Unit Flyaway Cost

Production Aircraft Lots Number of Aircraft (In millions of dolfars)

PRTV | 2 318.5
PRTV II 6 259.1
Lot 1 10 199.5

This table demonstrates that jets are cheaper to produce with each succeeding
procurement lot. The challenge is whether cost reductions are adequate to deliver
the production program within the production cap.

The process of defining PCRPs has been on-going since 1997. With the criticality
of PCRPs to meet well known program affordability objectives, the F—22 team built
an efficient management structure to jointly oversee the development and imple-
mentation of PCRP projects. The management effort includes an on-line interactive
database that allows real time reporting of PCRP status spanning idea generation,
approval, implementation, and tracking. The latest assessment indicates airframe
PCRPs are valued at $21.5 billion and the engine PCRPs are valued at $4.9 billion.
The F-22 team’s assessment is that approximately one half of the then-year savings
for airframe PCRPs ($21.5 billion) and engine PCRPs ($4.9 billion) are in the pro-
duction cost baseline. The remaining PCRPs will be incorporated in future produc-
tion lots. The paragraphs and charts below provide you a glimpse of some of the
PCRPs that we are implementing now.

The Radar Transmit/Receive (T/R) module design was updated in three major
areas. The number of Monolithic Microwave Integrated Circuit (MMIC) and Applica-
tion Specific Integrated Circuit (ASIC) parts were reduced and the cycle time re-
duced for the acceptance test program. Two MMICs were combined into one and
three ASICs were reduced to two.



15

New high speed milling machines have been purchased at Marietta. Reprogram-
ming of machining tapes take advantage of the high speed capability. High speed
milling increases quality and decreases production run time up to 40 percent.

The cost reduction worked jointly by a Pratt & Whitney/Chemtronics Integrated
Product Team addressed the exhaust nozzle transition duct structural bulkhead, the
thermal protection liners and eliminated the conformal structural spars. The bulk-
head was changed from an Titanium Alloy-C ($200/pound raw material) to a Tita-
nium 6-2-4-2 ($40/pound) near net shape forging. The revision greatly simplified
the manufacturing process and reduced the processing time. Thermal liner attach-
ments were changed from a difficult to produce “shaped” thin wall casting to simple
threaded rods attached to the transition duct body. With the new liner attachment
scheme the conformal structural spars, which required hot forming and expensive
metal removal, could be changed to simple flat sheetmetal spars. This change is typ-
ical of what can be accomplished with minor requirement revisions and experience
gained during the development process. Savings per engine are $120,800 with a 50
percent reduction in manufacturing lead-times and weight savings of 20 pounds.

A 2
\.;,/ Radar T/R Module Update

U.S. AIR FORCE
Sam—

PCRP B2 Boeing (Realized)
Background
* Redesign and updated technology
« Improved Assembly and Test Yields
+ Reduced Support Cost
+ Improved Device Yields
Description
+ Combined Driver & Pre-Driver MMICs

+ Reduced ASICs from 3 to 2

« Elimi 3 Filtering Capacitors
+ Re-Layout & update of TFN
Status
+ Redesign ful; d savings target
« Cost reduction included in Lot 1 T/R Module Subarray
Basis of Estimate Savings ($K)
* Lot 1 negotiated value AA99 $188,886
AA0Q $189,358
Difference {8472}

Projected  Actual
Lot 1 $4,768 $4,692
No DCAA Audit Performed

Integrity - Service - Excellence
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U.S5.AIR FORCE

High Speed Machining

PCRP 276 - Marietta (Validated)

Background

* High Speed Machining Will Provide Lower
Cost and Higher Quality Parts

Description

* After Purchasing New High Speed Milling
Machines for the Marietta Machine Shop,
Reprogram the Machining Tapes to Take
Advantage of the High Speed Capability

Status

¢ Implementation Partially Complete

* Baseline for Outsourcing Savings

» Future Implementation Canceled Due to Decision

Basis of Estimate

Reduce Run Time (Non-Setup) Standard by
up to 40% on All In-House Machined Parts

-

Savings ($K)
AA99 (Included In Baseline)
AA0D $115,736
Difference $115,736
Projected Actual
Lot 1 N/A $4,106
No DCAA Audit Performed

Integrity - Service - Excellence

A

N
2

U.S.AIRFORCE

v

N\

Exhaust Nozzle T-Duct Bulkhead Cost
Reduction

Description:

» Transition duct aft bulkhead
redesigned to replace Alloy C titanium
weldment with one piece Ti6-2-4-2
forging for cost reduction.

Transition duct liner attachment
concept changed to eliminate load
plate attachment castings for weight

and cost reduction Before After
Basis of Estimate: Savings (Realized $K):
« Improved producibility with conventional AA99 $56,678
Titanium - simplified construction AA00 $114,495
* Reduced labor hours Difference $56,817
» Lower raw material costs
* EC incorporated per 99RA275 Projected  Actual

* Initial estimated savings $129.4K
* Final: $120.8K savings/engine

* 20 Ibs. unit weight savings

Lot1 $4,050 $3,781
FTE 18 verification — P&W/Supplier initiative

Integrity - Service - Excellence

Thank you for this opportunity to provide you with an update on the F-22 pro-

gram, and I look forward to your questions.

Senator LIEBERMAN. Thank you very much. Mr. Frame, why
don’t you begin. We will see how far we can get. Thanks for being

here.
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STATEMENT OF LEE FRAME, ACTING DIRECTOR,
OPERATIONAL TEST AND EVALUATION

Mr. FRAME. Mr. Chairman. members of the subcommittee, I ap-
preciate the opportunity to appear before you to discuss the test
and evaluation of the F-22 program. This is my first appearance
before this subcommittee, but the fourth appearance from the Of-
fice of the Director of Test and Evaluation. I very much appreciate
your commitment to demonstrated performance through realistic
test and evaluation. I look forward to bringing you up to date on
the status of the F—22 test program.

The F-22 has completed 1,224 hours of flight test as of the end
of June 2001. This is approximately 600 hours more than when the
Director testified last year. Previous Air Force plans for increased
test efficiency have not been achieved, and the number of flight
test points flown per hour remains virtually the same as for last
year. The bulk of and more difficult testing remains. The live fire
testing has progressed well, but some critical tests still remain.

The F-22 program had originally planned for a low-rate initial
production (LRIP) decision in December 1999, but this was de-
ferred until certain exit criteria were met. The program did not
complete these exit criteria prior to the anticipated December 2000
decision due to late deliveries of test aircraft and subsequent modi-
fications to these aircraft. The program completed all LRIP exit cri-
teria by February 2001.

As the Director testified last year, the principle issue with the
test program is its slow pace and slipping schedule. Since last
year’s testimony, the number of lost aircraft test months increased
from 49 to 61. Many of the problems highlighted in last year’s testi-
mony still remain to be corrected, including brakes, main landing
gear struts, and cockpit deficiencies. As these issues linger, and
others emerge, it is difficult to complete the process of flight test,
fix, and retest.

The program has made some recent progress with the five air-
craft now on station at Edwards. However, as the Director stated
in last year’s testimony, there were not enough aircraft months
available to complete an adequate development test program prior
to the start of the planned August 2002 operational test. In Janu-
ary 2001, we supported a 1.5 percent relief of the F-22 develop-
ment cost cap, but felt that development testing would take 9 to
12 months beyond the planned August 2002 start of operational
tests. As a result of that cap relief, the Air Force changed the start
date to December 2002.

Since January of this year, the Air Force has conducted a review
of the planned development test. As a result, they have reduced the
number of F-22 avionics flight test hours from 1,970 to 1,530 by
increasing test concurrency. Though some test planning efficiencies
have been identified, in my view at least another 8 months beyond
December 2002 is needed before operational tests can begin. As a
result of the Air Force-sponsored independent Red Team review,
the Air Force recently agreed to establish April 2003 as an objec-
tive, and August 2003 as a threshold date for beginning the oper-
ational test.

This will require further relief in the development cost cap. I
support this, but caution that cap relief for additional testing is not
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enough. The development program must maintain emphasis on
finding development problems and devoting the resources nec-
essary to correct them prior to operational test. The Air Force
Operational Test and Evaluation Center provided operational as-
sessment to support the planned December 2000 LRIP decision.

The recent operational assessment reported many of the same
issues from previous years’ assessment, recurring issues with the
operational implications are main landing gear strut settling, envi-
ronmental control system problems, intraflight data link shortfalls,
and missile launch detect performance. The operational assessment
highlighted the aircraft brake and hook design difficulties as creat-
ing the potential for the F—22 to require longer airfields.

The F-22’s performance and flying qualities has been a predomi-
nant part of the flight test program so far. Performance has gen-
erally been meeting expectations with flying qualities of the F-22
assessed as excellent through the flight envelope explored thus far.
However, a moderate, uncommanded roll-off has been encountered,
and the aircraft has demonstrated a tendency to dig in during some
maneuvers. Flying qualities in the takeoff and landing configura-
tion are judged to be outstanding, with the aircraft handling quali-
ties during in-flight refueling rated as excellent. Flying qualities at
both positive as well as negative angles of attack are superior to
current operational aircraft.

The flight test pilot’s assessment is that the F-22 is easy to fly,
and it will be very difficult to enter uncontrolled flight or an unin-
tentional spin. Flying qualities testing that remains to be com-
pleted is primarily associated with expanding the flight envelope
into more demanding areas. Recent Air Force planning initiatives
have reduced the number of flight tests by about 25 percent.

While it is not yet finalized, the plan defers content, leverages
concurrency, and, with the user’s concurrence, deletes some test
points. Until we see the final plans and schedule for this, we can-
not fully assess its impact on operational test readiness.

A significant concern is that the expansion of the flight test oper-
ating envelope is totally dependent on the availability of only one
fully instrumented aircraft with the block 2 structural modifica-
tions. This impacts the possibility of accelerating performance and
flying qualities testing while more rapidly expanding the allowable
flight envelope.

This is an extremely high risk situation both in terms of the
large number of test points to be completed, and the severe impact
of unexpected problems that might ground this aircraft for any ex-
tended period. Also, test point completion efficiency must signifi-
cantly improve in order to clear the required flight envelope prior
to the start of operational tests.

The F119 engine remains on schedule to support the flight test
program, and has demonstrated good performance. The current
structural test plan represents a 2-year slip from the plan rec-
ommended in 1999. Full-scale static testing was successfully com-
pleted to 150 percent of the F—22 design load limit in June 2001.
Remaining local structural static tests are due to be completed by
September of this year.

Fatigue testing started in late December 2000. The LRIP exit cri-
terion established in December 1999 was the initiation of fatigue
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testing with a goal of 40 percent of first life completed by the end
of calendar year 2000. This goal was not met and, as of June 2001,
only about 16 percent of the first fatigue life has been completed.

Senator LIEBERMAN. Mr. Frame, when you come to a comfortable
stopping point I am going to ask you to do that, because we have
to go and vote.

Mr. FRAME. I think this is it. I am about ready to go into avi-
onics, so why don’t we take a break.

Senator LIEBERMAN. The subcommittee will stand in recess. We
will be back as soon as we can. [Recess.]

[The prepared statement of Mr. Frame follows:]

PREPARED STATEMENT BY LEE H. FRAME
INTRODUCTION

Mr. Chairman, members of the subcommittee, I appreciate the opportunity to ap-
pear before you to discuss the testing and evaluation for the F-22 program. This
is my first appearance before this subcommittee but the fourth appearance for the
office of the Director of Operational Test And Evaluation (DOT&E). I very much ap-
preciate your commitment to demonstrated performance through realistic test and
evaluation. This commitment has been expressed in your statements and comments
at these hearings. I look forward to bringing you up to date on the status of the
F-22 test program.

The F-22 Raptor continues in the Engineering and Manufacturing Development
(EMD) phase and has completed 1,224 hours of flight test as of the end of June
2001. This is approximately 600 hours more than when the Director testified last
year. However, previous Air Force plans for increased test efficiency have not been
achieved and the number of flight test points flown per hour remains virtually the
same as last year. The bulk of and more difficult testing remains to validate major
F-22 design characteristics including stealth, integrated avionics, weapons integra-
tion, improved logistics, and flight sciences addressing performance and handling
qualities. The live fire testing has progressed well but some critical tests still re-
main. The details of test status and performance will be discussed in these six
areas.

The F-22 program had planned on a Low Rate Initial Production (LRIP) decision
in December 1999. However, the program did not accomplish all required LRIP exit
criteria prior to the anticipated December 2000 Defense Acquisition Board (DAB)
due to late deliveries of test aircraft and numerous delays due to modifications to
these aircraft. Subsequently, the program completed all DAB exit criteria by Feb-
ruary 2001.

As the Director of Operational Test and Evaluation testified last year, the prin-
cipal issue with the test program is the slow pace resulting in slipping schedules
and little information with which to assess performance. Since the March 2000
DOT&E testimony, the number of aircraft test months lost has increased from 49
to 61. Many of the problems highlighted in last year’s testimony still remain to be
corrected including brakes, main landing gear struts, and issues associated with
cockpit design, including lighting and canopy reflection issues. As these issues linger
and others emerge, the bulk of the difficult testing remains to be completed. This
makes it difficult to flight test, fix, and retest. Since the Director’s March 2000 testi-
mony, three of the planned five aircraft have been delivered and begun flight test
at Edwards AFB. The program has made some progress with the five total aircraft
on station at Edwards. However, as the Director advised Congress in the beginning
of this calendar year, and as he predicted in last year’s testimony, the number of
aircraft months available prior to the start of the planned August 2002 Initial Oper-
ational Test and Evaluation (IOT&E) were far too few for the task of an adequate
developmental test. The Director’s January 2001 correspondence to the defense sub-
committees supported relief of the F—22 EMD cap by the suggested 1.5 percent but
also stated that, in his opinion, the total time necessary to complete an adequate
DT&E would be 9 to 12 months beyond the planned IOT&E start date of August
2002.

Since January of this year, the Air Force has conducted an “executability review”
of the planned developmental test. The intent was to tailor the developmental test
plan to stay within the schedule dictated by the EMD cap with the additional 1.5
percent relief, which equated to a planned start of IOT&E in December 2002. As
a result, the Air Force reduced the number of F—22 avionics flight test hours from
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1,970 to 1,530, albeit a reduction in hours largely achieved through increasing con-
currency in tests. Although some test planning efficiencies have been realized
through this review, the bottom line remains the same—more time is needed, at
least another 8 months beyond December 2002 before IOT&E can begin. The Air
Force recently agreed to establish April 2003 as objective and August 2003 as
threshold dates for beginning IOT&E, which will require further relief in the EMD
cost cap. I support this in concept but caution that cap relief alone is not enough.
Flexibility in schedule must re-orient the program to an emphasis on content. An
adequate test program is one that enables us to understand the weapons system
and uncover significant development problems in time to correct them for oper-
ational test and production.

OPERATIONAL ASSESSMENT

In the 1991 F-22 Milestone II, the Defense Acquisition Board directed the Air
Force Operational Test and Evaluation Center (AFOTEC) to provide an Operational
Assessment (OA) to support the LRIP decision. The OA began in January 1998 and
finished in December 2000. In last year’s testimony, the Director summarized the
OA conducted at the direction of the Defense Acquisition Executive. AFOTEC will
perform another OA to support the certification for readiness to enter the IOT&E.
The most recent OA reported many of the same issues from the previous year’s re-
port and acknowledged that testing is still immature, making it not yet possible to
conclude definitive operational impacts. Recurring issues with operational implica-
tions are main landing gear strut settling, environmental control system problems,
intra-flight data link shortfalls, and missile launch detect performance. However,
this most recent OA highlighted the aircraft brake and hook design difficulties as
creating the potential for the F—22 to be forced to operate from longer airfields. Ad-
ditionally, the amount of support equipment that will be necessary to maintain
stealth characteristics may affect the mobility support requirements for the weapons
system. Another key suitability issue highlighted in the assessment is the need to
develop interfaces from the F—22 integrated maintenance information system to a
logistics data support system that will be available for the F-22 IOT&E and initial
beddown. Late development of the planned interfaces may not support operational
test and fielding of the F-22.

FLIGHT SCIENCES

Evaluation of the F-22’s performance and flying qualities has been a predominant
part of the flight test program to date. Performance has generally been meeting ex-
pectations with supercruise Mach number exceeding the operational requirement.
Flying qualities of the F-22 are generally assessed as excellent throughout the flight
envelope explored thus far. However, a moderate uncommanded roll-off has been en-
countered at one transonic Mach number/angle of attack combination and the air-
craft has demonstrated a tendency to “dig-in” during maneuvering in the transonic
region creating overshoots in both angle of attack and g-loading. Flying qualities in
the takeoff and landing configuration are judged to be outstanding with aircraft
handling qualities during in-flight refueling rated as excellent. Flying qualities at
both high positive as well as negative angles of attack (including with weapon’s bay
doors open) are superior to operational aircraft, primarily due to the advanced digi-
tal flight control system and vectored engine thrust capability of the F—22.

Recent Air Force re-planning initiatives have reduced the number of flight test
points by about 25 percent. While it is not yet finalized, the plan defers content,
leverages concurrency, and with the user’s concurrence, deletes test points. Until we
see the final plans and schedule for flight test point accomplishment, we cannot
fully assess its impact on readiness for IOT&E.

To date, more test points have been flown to evaluate F-22 flying qualities than
all other test disciplines combined. This has provided a sound basis for the flight
test pilots’ assessment that not only is the F-22 easy to fly but also that it will be
very difficult for a pilot to enter uncontrolled flight, or an unintentional spin mode.
Flying qualities testing that remains to be completed is primarily associated with
expanding the flight envelope into areas that have not yet been cleared for flight
testing, such as high g/high roll rate maneuvering, the high-speed/low-altitude flight
regime, and testing with external stores and weapons.

Expansion of the flight test operating envelope, however, is totally dependent on
the availability of a fully instrumented and structurally modified test aircraft. The
availability of only one aircraft with the Block II configuration (Aircraft 4003) to
complete essentially all of the flight sciences testing, including structural, perform-
ance, propulsion, and flying qualities, is a significant test schedule risk. This seri-
ously impacts the possibility of significantly accelerating F—22 testing in the per-
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formance and flying qualities area and more rapidly expanding the allowable flight
envelope prior to the scheduled April 2003 start of IOT&E. This is an extremely
high-risk situation both in terms of the large number of test points yet to be com-
pleted and the severe impact of unexpected problems that might ground the aircraft
for an extended period. Although it is difficult to predict problem areas, vertical fin
buffet that might require a redesign, speed brake use causing control surface fail-
ures, and the nose roll-off at a moderate angle of attack are known potential prob-
lem areas. Even if problems are not encountered in expanding the allowable flight
envelope into more challenging parts of the envelope, the test point production effi-
ciency must significantly improve relative to past performance in order to clear the
required flight envelope prior to the start of IOT&E.

Without augmentation of Aircraft 4003 with another flight test asset, our assess-
ment is that the completion of the required testing to provide an adequate flight
envelope to start IOT&E at the threshold start date of August 2003 is high risk.
This date can only be achieved if Aircraft 4003 significantly improves its test point
production efficiency and consistently avoids even moderate airframe and engine
problems for the next 2 years.

F119 ENGINE TESTING

F119 engine testing remains on schedule to support the flight test program
through the end of EMD. The LRIP DAB Exit Criterion “Complete first portion of
engine Initial Service Release (ISR) qualification test” was completed in November
2000 and the complete ISR qualification test was done by early May 2001. This rep-
resented the equivalent of about 6 years of operational service engine life and suc-
cessfully demonstrated the full hot section service life requirement in the engine
specification. Modifications to correct some minor mechanical problems that were
encountered during ISR testing are being incorporated into the production version
of the F119 engine. To date, there has not been an engine-related shutdown in the
test program although occasional anomalies have been encountered with the Air-
frame-Mounted Accessory Drive. The very good engine performance demonstrated in
ground and flight test, as well as the history of nearly on-schedule engine deliveries
to date, indicate that F119 engine availability for the aircraft that are dedicated for
use in the IOT&E program is relatively low risk.

Structural Testing

The current structural test plan represents a 2-year slip from the plan rec-
ommended by the Joint Estimating Team in 1999. Full-scale static testing began in
April 1999. Testing was successfully completed to 150 percent of F—22 design limit
load in June 2001. The remaining local structure static test cases are due to be com-
pleted by September of this year.

Fatigue testing started in late December 2000. The LRIP DAB Exit Criterion, es-
tablished in December 1999, was the initiation of fatigue testing with a goal of 40
percent of first life complete by the end of calendar year 2000. This goal was not
met and as of June 2001, only about 16 percent of the first fatigue life test had been
completed.

AVIONICS

The F-22 flight test fleet will eventually include six aircraft equipped with a fully
integrated avionics suite to support the planned avionics flight test effort. F—22 avi-
onics subsystems, including the active element electronically-scanned Northrop
Grumman APG-77 radar; Communications, Navigation and Identification (CNI);
Electronic Warfare (EW); and weapons delivery functions are integrated through
two Common Integrated Processors (CIPs) to provide the pilot with a sensor fusion
combat capability. Development of the complex mission software to provide this in-
tegrated situation awareness capability is a major challenge. Avionics systems flight
test has not progressed as far as was expected or planned due to delays in hardware
and software and late delivery of avionics test aircraft to the Combined Test Force
(CTF) at Edwards AFB. This limited Block 3.0 software testing on Aircraft 4005 this
year.

The Air Force’s executability review resulted in selecting an avionics test plan
with approximately half of the number of runs as previously envisioned. The Air
Force has stated that it intends to maintain the same content as the original 1,970-
hour plan in the new program which will total 1,530 hours if all efficiency and
anomaly resolution planning factors are realized. Although there is moderate risk
in completing this revised avionics test plan, the revised plan should support readi-
ness for IOT&E.
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The Flying Testbed (FTB) consists of the Boeing 757 airliner prototype as modi-
fied to support the F—22 program. The aircraft has been altered to add the F-22
integrated forebody and Northrop Grumman APG-77 radar in the nose, as well as
winglets above the cockpit containing CNI and EW antennas. Missile Launch Detec-
tor system sensors are installed in the FTB enabling their performance to be evalu-
ated against various infrared sources. A simulated cockpit (from which the sensors
are operated) and separate diagnostic display terminals are installed for use by de-
velopmental test engineers. Two common integrated processors, actual F—22 aircraft
sensors, and controls and displays hardware are installed in as realistic an F-22
simulated configuration as is possible. Developmental software releases are installed
and evaluated to assist in development of the mission avionics software prior to in-
stallation and flight test in actual F-22 aircraft. This provides a credible flying lab-
oratory to evaluate avionics performance and assist in software development. The
FTB has proven to be very useful in troubleshooting radar, CIP, display, and sensor
problems. By early June 2001, the FTB had flown over 650 hours in support of the
F-22 avionics development effort.

Section 8124 of the DOD Appropriations Act 2001 requires the first flight of an
F-22 aircraft incorporating Block 3.0 software be conducted before a full funding
contract for F—22 LRIP may be awarded. In its planning, the Air Force accelerated
the need date for this interim block of mission avionics software from April 2001
to December 2000 in order to meet this exit criterion. Through the Working Inte-
grated Product Team (WIPT) process, with both the Air Force and the Office of the
Secretary of Defense involved, several lower priority avionics functions were de-
ferred from Block 3.0 to subsequent incremental software block releases in order to
meet the new need date. Avionics functions deferred from Block 3.0 avionics until
later in the test program included some aspects of sensor management/sensor track
fusion, electronic warfare, and CNI, along with some built-in test and housekeeping
functions. However, the Block 3.0 software, as flown on January 5, 2001, in Aircraft
4005, allows fused integrated operations of most radar, CNI, and EW functions suf-
ficient to detect, track, identify, and shoot AIM-120 and AIM-9M missiles. This
software block has been extensively tested in the FTB.

Three additional software blocks are planned to be developed and integrated into
the flight test aircraft and evaluated prior to the start of IOT&E. These are Blocks
3.1.0, 3.1.1, and 3.1.2. Block 3.1.0 software is in developmental testing and will soon
be installed in the FTB. This software block will be installed in flight test aircraft
during 2002 and will include most of the functions previously deferred from Block
3.0. Block 3.1.1 software will add additional functions with Block 3.1.2 being the
final baseline that will be used during IOT&E to demonstrate fused integrated oper-
ations of all radar, CNI, and EW functions. Block 3.1.1 will begin flight testing in
the spring of 2002 with Block 3.1.2 becoming available toward the end of that year.

Some performance issues with Electronic Countermeasures (ECM) and with some
of the tactical modes are being addressed but APG-77 radar performance data gath-
ered during flight test on F—22 aircraft show the system meeting or exceeding speci-
fications for radar detection and tracking functions. CNI development has been be-
hind schedule and the subsystems are maturing at a slower pace than expected. EW
development is also behind schedule and has been slow to mature. Integrated test-
ing of the EW subsystem is proceeding on the FTB.

Avionics system testing has not progressed as far as was originally expected or
planned. Significant delays, primarily due to late delivery of avionics test aircraft,
have limited Block 3.0 software testing in the F—22. Lack of avionics system stabil-
ity, resulting in system failures requiring a 20-minute restart procedure, has re-
quired several modifications to Block 3.0 software. Avionics systems testing on the
FTB has progressed satisfactorily and as of June 2001, three of the eventual six F—
22 avionics test aircraft were flying in support of the avionics development effort
at Edwards AFB.

WEAPONS INTEGRATION TESTING

In order to ensure a very low Radar Cross Section (RCS), the F-22 was designed
to carry its air-to-air missile armament internally for operations in a high threat
environment. Two AIM-9 infrared guided missiles (initially AIM—9M with AIM-9X
planned for later implementation) are contained inside side fuselage weapons bays
located under the wings and six AIM-120C radar guided AMRAAM missiles can be
carried in two weapons bays located on the bottom midsection of the fuselage. The
missiles are launched by rail extension (AIM-9) or rapid pneumatic/hydraulic
launchers (AIM-120) located behind quick-acting doors. The missile launch se-
quence, from doors open through missile launch to doors fully closed occurs very
rapidly to preserve the F—22’s stealth characteristics in combat.
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Several successful AIM-9 and AIM-120 missile separation tests have dem-
onstrated the feasibility of internal weapons carriage. Such tests, to be conducted
across the operational missile employment envelope of the F-22, are key elements
of the build-up to guided weapons employment testing.

Data analysis conducted following the first AIM—120 safe separation test deter-
mined that the standard AMRAAM g-bias command (necessary to safely maneuver
the missile away from the launch aircraft flow field immediately after launch) would
require modification for F-22 employment. The g-bias programmed into the current
AIM-120 was developed based on F-15 ejector launch parameters. A new software
modification to the AIM-120 missile is required to enable the missile to be fired
from the F-22 under other than non-maneuvering flight conditions. This software
modification is currently being developed in conjunction with the Joint Air-to-Air
Missile Program Office. It will need to be validated on the F-22 and then be inte-
grated into operational AIM-120 missiles.

The launch of precision weapons is the most critical step in the flight test pro-
gram for validation of the integration of avionics and weapons systems and missile
launch and control algorithms. The algorithms are also necessary for the mission-
level simulation in the Air Combat Simulator (ACS) during pilot training and mis-
sion-level IOT&E sorties. Flight test validation of the Block 3.1.2 software, which
contains full-up closed-loop tracking and missile launch and control algorithms, is
critical to the start of IOT&E pilot upgrade training. Weapon system delivery test-
ing involving guided missile launches is required to complete these tasks and pro-
vide data from which performance predictions can be made.

In late calendar year 2000, the F—22 System Program Office provided a tentative
guided weapons test planning schedule to DOT&E. The schedule assumed about 1
month was required to accomplish each test scenario contained in the F-22 Test and
Evaluation Master Plan (TEMP), including workups and rehearsals. Since that
guided weapons test schedule was provided, initiation of live guided missile testing
has been delayed by about 5 months with the first AIM-120 guided weapon launch
now scheduled to occur in August of this year. Additional guided missile combined
developmental/operational testing (including integration of the AIM-9X into the F-
22 weapon system and demonstration of AIM-120 launches from external weapons
stations) will not be completed until after the F—22 EMD program ends in Septem-
ber 2003. Results of guided weapons testing using Block 3.0/3.1 software are nec-
essary to provide adequate data for use in validation of the ACS. A fully validated
ACS 1is essential to much of the IOT&E effort, especially in the evaluation of those
aspects of F—22 combat employment that cannot be conducted in open air testing
due to resource, range and safety restrictions.

DOT&E recently provided direction on adequacy of the Air Force’s latest plan to
execute the air-to-air missile test program contained in the January 2001 approved
TEMP. The Air Force desires to use the Instrumented Test Vehicle (ITV), a captive-
carry version of the AMRAAM missile that captures pre-launch and post missile
launch data transmitted from the F—22 to the missile, to evaluate weapons integra-
tion and end-to-end performance in lieu of live firings on a number of the missile
test scenarios specified in the TEMP. DOT&E is requiring that the Air Force vali-
date the efficacy of this approach prior to a final decision.

Based on the very limited number of unguided missile separation tests performed
to date, we cannot adequately assess the overall F-22 weapons system performance.
Forty-three of the 48 planned missile safe separation tests have yet to be completed.
AIM-120 guided weapons testing in conjunction with the integrated avionics sys-
tem, has yet to commence, as do AIM-9M guided missile shots. Some important
fully integrated guided missile test launches will not be completed by the start of
IOT&E and will either be done concurrently with IOT&E or after the EMD program
ends. DOT&E believes the largest development risk to overall F—22 mission effec-
tiveness lies in the integration of the advanced avionics suite with air-to-air weap-
ons employment.

LOGISTICS TEST AND EVALUATION

Very little progress was made in accomplishing logistics test and evaluation objec-
tives during calendar year 2000. Although some progress has been made this year,
nearly 3,400 logistics tasks remain to be completed prior to the start of IOT&E, and
the program is over 2,700 test points behind relative to the logistics test plan sched-
ule established at the beginning of calendar year 2000. Completion of remaining
logistical tasks prior to the start of IOT&E is a challenge if the IOT&E effort is to
succeed as planned, especially as it involves maintenance of F-22 stealth capabili-
ties during high sortie rate conditions and availability of a full-up Integrated Infor-
mation Management System (IMIS) capability upon which a successful IOT&E de-
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pends. The test plan, however, has gained coherency and benefited from the in-
tended dedication of avionics aircraft. The ability to produce and sustain the re-
quired high sortie rate, develop interfaces to service common support equipment,
validate specific low-observable repair techniques through effectiveness tests, and
conduct low-observable restoration maintenance concurrent with other tasks are ex-
amples of logistics test and evaluation issues that are pending resolution.

STEALTH CHARACTERISTICS

Stealth is one of the major technological features in the F-22 design and is essen-
tial to its intended operational effectiveness. Testing of F-22 stealth characteristics
has included extensive ground and limited flight tests. Both RCS and Infrared (IR)
signatures of the F-22 have been measured in flight while stability-over-time test-
ing has yet to be completed. On January 31, 2001, Aircraft 4004 completed the LRIP
exit criterion that required initiation of RCS flight test on an open-air range. Pre-
liminary data show a direct correlation with baseline measurements from ground
RCS test facilities and inflight RCS imaging techniques, and provide high confidence
in F-22 RCS predictions. However, due to late aircraft deliveries, a significant
amount of RCS flight test remains to be completed prior to the start of IOT&E. The
first fully production representative F—22 RCS test aircraft, Aircraft 4008, will not
be delivered to the CTF at Edwards AFB before December of this year.

LIVE FIRE TEST AND EVALUATION (LFT&E)

The LFT&E program continues to progress in accordance with the strategy and
alternative plan that DOT&E approved in 1997, although some of the testing sched-
ule has slipped. Fifteen of the 21 scheduled ballistic tests have been completed. Two
of the six live fire test series that have not been completed are intended to assess
the potential for sustained fires. One of these series will investigate fire in the wing
leading edge using a full-up wing and the other will evaluate the effectiveness of
the engine nacelle fire suppression system given combat damage. Two remaining
test series will investigate hydrodynamic ram damage to fuel tanks located in the
wings and fuselage. The other two test series were originally intended to assess the
capability of the onboard fire protection system in the main landing gear bays and
the aft wing attach bays. Since the Air Force no longer intends to employ fire extin-
guishers in these bays, these tests will not be conducted.

Live fire testing has led to an F-22 wing redesign that replaced selected compos-
ite spars with titanium spars. This design change alone is claimed by the Air Force
to have reduced the vulnerable area of the aircraft by as much as 50 percent. The
hydrodynamic ram test scheduled for early this calendar year is now scheduled for
mid-August 2001. This test will be an attempt to confirm the survivability of the
new wing design to this widely experienced damage phenomenon. It is important
that the upcoming live fire test with high-explosive incendiary threats against the
F-22 wing be done with flight representative airflows and structural loads with the
wing properly fixed to the aircraft. Prior tests with the wing mounted in a test fix-
ture have shown the potential to introduce unrealistic results. A test procedure is
in place that will permit realistic aerodynamic and structural loadings on the wings
of the test article. This test procedure is intended to evaluate the survivability of
the new wing design that was changed as a result of poor performance during pre-
vious live fire tests started in 1992.

Live fire testing showed that there is a substantial chance of fire from hits on avi-
onics cooling lines in the wing tip avionics bay. The fluid used in these pressurized
lines is flammable. An automatic shutoff valve was added to the F-22 avionics cool-
ing system in an attempt to reduce this risk of fire.

Fire and explosion are the leading causes of aircraft loss, and based on existing
data for other dry bays, the assessed probability of kill given a hit is very high on
unprotected bays. Hence, effective fire suppression is mandatory to achieve a surviv-
able aircraft design. The decision by the Air Force to remove fire suppression sys-
tems from the main landing gear and the aft wing attachment dry bays, as well as
other factors, have increased the aircraft’s probability of being killed given a hit and
estimates are now that the vulnerable area is some 30 percent higher than the origi-
nal F-22 specification. The F-22’s vulnerable area estimates could increase further
as a result of the remaining tests. The Air Force has revised upward the vulnerable
area threshold for the F—22. At this time, the aircraft currently meets this revised
higher vulnerable area requirement.

The F-22 fuel tanks represent the largest presented area of any F-22 aircraft
subsystem. The original fuel onboard tank inert gas-generating system (OBIGGS)
design could not withstand the F—22’s vibration environment. Functional testing of
the new OBIGGS design using the Fuel Systems Simulator needs to be conducted.
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These tests are expected to demonstrate that the new design achieves the inherent
concentration needed to protect the fuel tanks against explosion. The F-22 must
demonstrate its fire and explosion survivability prior to the decision to enter full-
rate production. The vulnerable area estimates used by the Air Force assume that
the OBIGGS provides the desired protection.

CONCLUSIONS AND RECOMMENDATION

As DOT&E has repeatedly stated over the last 3 years in testimony before this
subcommittee, Air Force efforts to reduce costs and stay within the EMD cost cap
have consistently resulted in plans that accomplish less testing with correspondingly
increased development risk. These development risks have become greater with
elapsed time as the cost reduction options become more difficult to implement.

The Air Force has implemented several test program reductions and proposed
other reductions. In fall 2000, Air Force schedule estimates showed that the pre-
viously planned test program could not be completed as originally scheduled and
that IOT&E could not be started in August 2002, as earlier scheduled, without
clearly unacceptable risks. In December 2000, the Air Force briefed DOT&E on a
plan that would, after cap relief of 1.5 percent, defer the start of IOT&E by 4
months (i.e. December 2002), allowing additional time for developmental testing. Al-
though DOT&E believed that as much as a 9-month to 1-year delay in the start of
F-22 IOT&E was needed to complete necessary developmental testing, DOT&E sup-
ported cap relief and delaying the start of IOT&E. In May 2001, an Air Force-spon-
sored independent Red Team was commissioned to assess the executability of the
remaining F-22 developmental test effort to reduce risk and allow completion of
necessary tasks in advance of the start of IOT&E. Currently, the Air Force is devel-
oping a redefined developmental test plan based on an objective IOT&E start date
of April 2003, with a threshold start date of August 2003. As mentioned earlier, the
Air Force proposed a change to the live guided missile launch program upon which
DOT&E has provided direction to validate proposed live missile launch alternatives.
This proposed TEMP change is under evaluation by DOT&E.

These reductions in developmental test programs have increased the risk to suc-
cessfully completing an adequate IOT&E. Although these reductions in test content
do contribute to relieving schedule pressures, they may not be enough to allow EMD
completion within the current schedule. Considerable uncertainty remains with the
flight test aircraft sortie rate, and there is some uncertainty regarding the actual
delivery dates of the last three flight test aircraft to the CTF at Edwards AFB that
will permit them to start productive contributions to the test program. Therefore,
I support removing the cost cap because it will help to focus the program on com-
pleting adequate developmental testing and correcting any deficiencies in prepara-
tion for a successful and adequate IOT&E.

Senator LIEBERMAN. The hearing will reconvene. Thanks very
much for your patience. That should be it for a while on the floor.
Senator Inhofe, who has been very good to come here today, has
another meeting that he must go to, so I am going to ask him to
do his questioning of the two witnesses first.

Senator INHOFE. I have just a few questions, Mr. Chairman. I
think Senator Sessions will also be coming over. I do apologize for
having to leave. In the 1998 Defense Authorization Bill we estab-
lished the development cap for the F-22 at $20.4 billion, then we
came back later in 2001 and raised it by 1% percent, which was
$307 million, if it was determined by the Director, in consultation
with certain parties, that that be necessary. Of course, they came
back and said it would be, and now it appears that your position
is that even with that 1% percent it is not adequate. I would like
you to address that in a little more detail than you did in your
opening statement.

Mr. FRAME. At the time, we agreed with the 1Y% percent. At that
time we also thought it would still take not just 4 months but 9
to 12 months beyond the August 2002 date, so we were just looking
at the rate of accomplishment of the test points, the delays that we
had seen historically, and we just basically did a fairly straight-
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forward calculation. That took us out to July or August 2003 to fin-
ish everything. In the last year we have made actually less
progress than we thought we would make a year ago, and based
on that I think the time we have added has been good, but we are
still looking at August 2003.

We have deleted some of the test points, and a combination of
that and the slow progress still leaves us with August 2003 as our
best estimate.

Senator INHOFE. Can you put a percentage or money with that
August deadline?

Mr. FRAME. In terms of a percentage, or how much additional
cost, I think I would leave that to Mrs. Druyun in terms of the cost.

Mrs. DRUYUN. I think the biggest problem that we suffered this
past year was just an absence of the right test aircraft at Edwards
to really make progress with the program. We now have five test
airplanes out at Edwards. The good news is that we decided last
year we were not going to send any more airplanes out there that
were not in the right configuration. We would fix them in place and
then ship them out.

We have now five assets. Our last three assets will be delivered,
test airplanes will be delivered, one in September, one in October,
and one in December. I track them every single month, and if they
slip 1 or 2 days, they are in my office explaining what the reasons
are.

Senator INHOFE. I have been in the Senate since 1994, and prior
to that 8 years in the House. It seems, Mr. Chairman, every time
we develop anything, the C-17, the B-1, the B-2, we go through
the same thing, and there are always opponents of the platforms
that are going to try to exaggerate this.

I do not really see this as all that different than some of these
that we have had in the past, but as far as delays caused by struc-
tural problems, you say you are 15.7 percent into that, and yet you
feel you have had an excessive amount of structural problems.
What do you predict in the future in that area?

I think the buckling of the forward tail boom was one of them.

Mrs. DRUYUN. The ultimate loads testing structurally we have
completed. Now we are finishing up the local loads testing. I be-
lieve that the results we have seen to date from the ultimate loads
structural testing show that the airplane is in structurally excel-
lent condition. We have completed the 150-percent ultimate loads
test that were scheduled.

We had a problem with the test rig that you may recall, sir, in
which the test rig broke and so we had to finish off that last test,
and we did complete that about 2 months ago. What I find to be
interesting is, if you were to go back and historically look at struc-
tural testing—and I lived through the C-17, when we broke the
wing, which I found to be a very painful part of the development
of that aircraft—we have not seen any major structural problems
in this airplane.

As a matter of fact, Mr. Marty Meth of the OSD staff reported
last year that you had an approximately 40 percent chance of hav-
ing some sort of major structural issue getting out to the 150 per-
cent ultimate loads testing, and we have completed that milestone,
and we did not have that sort of problem.
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To try to answer your question regarding the EMD cost cap, the
current cost cap is roughly $20.4 billion. Added to that would be
the $307 million at 1% percent increase, and so that would take
you out to about, almost $20.7 billion.

Now, the added time that we need, we have set the objective as
April 2003, the start-dedicated IOT&E, and we have set the thresh-
old at October 2003. I am the first to tell you that the April 2003
date is moderate risk. We recognize that.

I think Mr. Frame feels that it is at least moderate risk, and for
that reason, as we go through and figure out how much additional
funds do I need to ask for to complete the development program,
test runs us about $50 million a month, so I am looking to come
up with funding that would cover us, slipping the start of dedicated
IOT&E perhaps as late as the July time frame, almost literally on
top of each other in terms of the dates with respect to dedicated
IOT&E start.

Our objective is to get started in April. If you look at the test effi-
ciency of this program, it has not been very good in the past. If you
look at what we have done in the last 4 months, having the right
assets out there and the right configurations, I think that we are
now beginning to make good headway, but I am still going to ask
for an adequate amount of funds to cover us for several months be-
yond April 2003.

I have discussed this with the Secretary of the Air Force, Dr.
Roche, and he believes that is a prudent thing to do, but at the
same time, we also believe getting rid of the cost cap on develop-
ment at this point in time is the right thing to do. The airplane
is essentially designed. Now we are in the test phase. As we find
problems, it is typical of testing you find problems, you go through,
analyze them, and you make your fixes, and considering where we
are, 95 percent complete, now is not the time to skimp on the test-
ing part of the program.

Again, get it finished up and make those necessary modifications
to the airplanes that need to be made to ensure this airplane meets
the11 operational requirements and its suitability requirements as
well.

Senator INHOFE. Do you think we learned some lessons from the
V-22 that we can avoid?

Mrs. DRUYUN. If you look at what we have done on the F-22, the
major criticism that we have had is that our program is very slow.
On the F-22 program, safety is our paramount concern, and when
we do not understand something, we have set that test team, all
those test assets, we basically have grounded them and waited
until we understood.

Last year we had canopy cracks. I did not have good data on can-
opy cracks with respect to this airplane, and we went through and
did very careful analysis, and it was those sorts of things that
slowed this program down, but I believe it was the right thing to
do.

Mr. FRAME. In my view, I think we have stayed very carefully
away from safety problems. I do not think that we are taking any
risk with regard to safety. My concern is not safety, but the fact
that we defer capability. Because of EMD cost caps we do not have
the money to do the test, or we do not have the money to fix the
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things that we find in the test, so it is not just a matter of the test-
ing, it is a matter of fixing the things and not deferring content out
beyond the operational tests.

Senator INHOFE. I think a distinction should be drawn, Mr.
Chairman. A lot of times the caps are on because there is this feel-
ing that the contractors have to do the testing, and we have to
make sure we have something that is going to work.

One last question, Mrs. Druyun. What is the maintenance con-
cept for the F-22? At what stage will the Air Force develop a public
depot maintenance capability?

Mrs. DRUYUN. That is an excellent question, sir. If you went back
to the joint estimate team of 1997, one of the items laid into the
joint estimate was that they would basically defer setting up a
depot capability until much later in the production of this airplane,
really more like the year 2011 time frame, and that is one of the
challenges with the cost cap in this program, and that cost cap has
laid in place. It was on the basis of what the JET came forward
with, which was deferring setting up a depot capability.

Senator INHOFE. Deferring for how long?

Mrs. DRUYUN. Making a decision perhaps in 2004, but actually
not laying money until much later in the program. It could be as
late as 2011.

Senator INHOFE. Do you mean keeping it contracted out for
maintenance purposes until 20117

Mrs. DRUYUN. Yes, sir, that is correct, and what they were trying
to do was not duplicate much of the test equipment, the support
equipment. As they started shutting down a production line, they
would take all of that equipment and ship it to the depot that was
going to be activated.

Recognizing that we have depot legislation that sets up the 50—
50 requirements, we have to obviously be within the strict limits
of the law, and so this is another area where that cost cap for pro-
duction was based on deferring depot capability if we have to. I
think that we are very actively looking at moving up depot activa-
tion. That cost cap for production is going to have to increase to
allow us to be able to begin activation of a depot much sooner, and
it is just a rough estimate of at least $2 billion.

Senator INHOFE. I do not think anyone is going to argue with you
as far as the core aspect of this vehicle. I have been disturbed for
quite some time about the length of time it takes to get our good,
modern, updated platforms into a public depot. I hope that you do
not labor under the misconception that the administration’s re-
quest to do away with the 50-50 is going to be fitting, because I
do not believe it is going to be.

Mrs. DRUYUN. I agree with you, sir.

Senator INHOFE. I do not like the idea of having to rely upon a
national security waiver as a way around this. I would like very
much to visit with you further about that, because I am very much
concerned about doing all we can to get this in production, but I
also want to make sure that we have more capability to maintain
it as early as possible.

Mrs. DRUYUN. That is where we could come back in and basically
ask for cap relief in production so that we could begin that activa-
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tion sooner, because when we set that cap it was with certain un-
derstandings.

Senator INHOFE. Thank you. Thank you, Mr. Chairman.

Senator LIEBERMAN. Thank you, Senator Inhofe. Thanks for
being here.

Mr. Frame, I wonder if it is all right if we go ahead with the
questioning, and we will enter your full statement into the record.
When we are through with questioning, if there are parts of your
testimony that you want to stress, I will certainly give you the op-
portunity to do that.

Let me begin by reference to your prepared testimony. At page
5, you referred to the flight sciences testing, and you say that, “the
completion of required testing to provide adequate flight envelope
to start IOT&E at the threshold start date of August 2003 is high
risk.” Do I understand that correctly, that you are not saying that
August is

Mr. FRAME. The reason I say it is high risk is that we have only
one aircraft. If you have it down for any reason, that is a day-for-
day slip. We have some plans for efficiency and redoing some of
these, but there is not a lot of slack. With only one aircraft, to ex-
pect for 2 years for this thing to operate without any problems I
think is just—

Senator LIEBERMAN. So it is high risk in the sense of future

Mr. FRAME. I do not say it is high risk in terms of its eventually
getting to the performance, although we have only accomplished
about 40 percent of the flight sciences, which is structures, flying
qualities, and engine. We have only about 40 percent of that done,
and we are going to do the more difficult part now. What we have
seen so far is actually pretty good.

There are some anomalies that we need to work through, but in
terms of performance, flight performance, it looks pretty good. The
issue is, we have just one test article to get us there to 2003’s test
start.

Senator LIEBERMAN. According to that standard, what would be
a date by which risk would be lower?

Mr. FRAME. I do not think that you could add 4 months and say
the risk is now low, because you have just one test aircraft. I think
the Red Team said that there was no way of making that low risk.

Mrs. DRUYUN. Yes. It is test asset constrained to one airplane,
because it is fully instrumented to be able to do all of the flight
sciences testing, and for that reason it is a high risk, and it will
remain a high risk, but it is something that we watch very care-
fully.

Senator LIEBERMAN. Mrs. Druyun, today you indicated in your
testimony that the initial goal for operational testing by August
2002 was now going to slip to April 2003 and possibly to July of
that year.

Let me ask you what gives you confidence that operational test-
ing can begin then, in the face of what would appear to be annual
under-performance of the F—22 testing effort compared to the plan?
In other words, what is the basis of that projection, altered as it
is, that you have made today?

Mrs. DRUYUN. The basis of that projection is, today I have five
test airplanes physically at Edwards in the right configuration,
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very important. By the end of this year, I will have my last three
development birds physically at Edwards, and in testing.

Today, we are achieving an average of 13 test points per hour,
which includes reflies and going through any of the anomalies. I
have gone through this very carefully, and I have reaffirmed once
again that this is consistent with the planning factors that we laid
i% p}g::ce to complete 1,530 hours to get us to the start of dedicated
IOT&E.

Our sorties average 2.2 hours. We fly 3 days a week. I also have
a buffer built in where I can fly up to 3 hours per sortie, because
I have dedicated fuel tanker support at Edwards, and we also have
the ability as well to fly on Saturdays. If I were to look at what
we have done since the end of March, we have flown an average
of five sorties, 13 test points per hour. We have been flying an av-
erage of 2.21 hours for each one of our sorties. I have flown as high
a number of sorties as 10 a week.

So I feel like what has been our principal problem has been that
we have been asset-constrained. I just have not had the right flight
test airplanes and the right configuration, and we are finally over-
coming that problem.

Senator LIEBERMAN. Let me ask the question whether it makes
any sense to delay the schedule that you have described here in the
interest of reducing risk by allocating more testing time.

Mrs. DRUYUN. I believe right now, sir, that my ability to meet
a start date of April 2003 is still a moderate risk, and that is why,
as we go forward through our DAB process, and as we go through
our budget process, we are looking at building in adequate margins
to help lower that risk with respect to how much money I need to
successfully complete the development program.

Senator LIEBERMAN. So you are going to obviously keep evaluat-
ing this, I presume?

Mrs. DRUYUN. The Red Team that we laid in place, headed up
by a former chief tester within OSD, he is going to come back and
do an assessment on a quarterly basis, and we will continue to
work very closely with Mr. Frame’s organization so that we stay as
close together on this as possible.

Senator LIEBERMAN. Let me go on to a few other questions relat-
ing testimony that you have given today to testimony that Sec-
retary Delaney gave last year. There have been some significant
changes. This is not necessarily bad, but I want to ask you to ex-
plain the changes a bit more.

Last year, Secretary Delaney, in response to a question I asked
about whether the Air Force and the contractor team might be
foregoing some investments during EMD that could yield a recur-
ring savings during production responded, “Congress take no action
at this time to delete or amend the cost cap for EMD.”

In the end, the Air Force did ask Congress to increase the EMD
waiver of 1 percent to the level of 1.5 percent and that was in-
cluded in last year’s final Authorization Act.

Now, you have a DAB decision on LRIP where the projected pro-
duction cost estimates for the program do not permit the Secretary
of Defense to certify that the Air Force can buy the program within
the cost caps. You have now come in and asked to defer three of
the planes to provide more funding to achieve some of those cost
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reduction opportunities. I want to give you an opportunity to ex-
plain in a little more detail than you have in your opening state-
ment about why that change of direction.

Mrs. DRUYUN. If I could take you back, as we were preparing for
the LRIP decision back last fall, that was scheduled, as I said, ei-
ther the latter part of December 2000 or the early part of January
2001, and it obviously—we could not hold that DAB until we suc-
cessfully completed the last of the criteria, and that was the suc-
cessful flight of aircraft 4006, which we demonstrated the first
week of February.

But as we were preparing for the DAB, the Air Force cost analy-
sis group updated its detailed cost estimate, and at that time it
was very clear that we had exceeded the cost cap established for
production, and the cost cap for production is $37.6 billion.

The Air Force estimate was that we had exceeded it by about $2
billion, and it became very clear to us that we needed to make
much more investment in the production area to bring down the
cost of this airplane. It also became very clear to us when we dug
through the data that 60 percent of this cost, as I explained earlier,
sir, is with our subcontractors.

If you look at the industrial base over the last few years, it has
greatly weakened. Our subcontractors are losing confidence in this
program, because we originally were going to make an LRIP DAB
decision in 1999. That was postponed to 2000.

We had the change of administration, and the strategic review
that took place, and basically all of this has been pushed out to-
ward the end of this fiscal year, and our subcontractors are very
reluctant. They will not make any investments in this program be-
cause they do not feel it is right now a good investment until they
know whether we are going to get into low rate production, which
is the reason that led us to conclude that rather than buy 16 air-
planes in the 2002 budget, it made more sense to buy 13 airplanes,
and by buying three fewer airplanes, we were able to carve out $85
million for PCRPs, production cost reduction initiatives that the
contractors have basically identified.

It also was clear to us that there were a number of things we
had to defer in Lot 1. We did not have enough money to pay for
them. Contractors made up-front investments for the early produc-
tion assets that are currently in build, or the preproduction assets
that will be used for tests that are currently in build, and I had
to ask the contractors—they floated the bill for this—if they would
float it for another year so that we could buy the required assets
under the Lot 1. When I look at the amount of money I had to
defer, I had about $163 million worth of deferment, I wanted to
add PCRP on top of that, another $85 million, which now brings
my PCRP investment to $150 million.

Then for Lot 2, I am seeing cost growth, and it is principally
amongst the subcontractors, and that cost growth is in the neigh-
borhood of at least $150 million, and so when I added all of that
up, it amounted to about $398 million. When I looked at the cost
of 16 airplanes versus 13 airplanes, we were able to offset those
costs and really get a much healthier production cost reduction ini-
tiative program going, where we, the service, paid for it, not the
contractors.
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I think that is the major change that took place last year from
when Dr. Delaney was testifying on the program. A lot of things
have happened that very much affected our subcontractor base,
which really drove us to sit back and reevaluate where we were
going, and it really makes sense to defer buying airplanes, those
three airplanes, and push them out later on so that they will be
cheaper when we pick them up at a later time frame, to get those
initiatives in up front sooner rather than later.

Senator LIEBERMAN. You are confident, based on what you are
hoping to do here, that in fact the later purchases of the F-22s will
be cheaper?

Mrs. DRUYUN. Yes, but I would tell you, sir, that we still have
a challenge with respect to the issue of cost. Our estimate back last
October was, we were about $2 billion out of bed. We are in the
process right now of going through another very detailed estimate
to see exactly where we are. I suspect that we are probably more.

It is probably a higher number, and for that reason Dr. Roche,
our new Secretary, has basically asked us to take a fresh look at
the whole issue of cost and how we come up with a higher fidelity
cost estimate, and so one of the things that we are looking at very
clearly in terms of some of the alternatives is to really focus on
what I would term predictability. I think we have a much better
understanding in terms of predicting the cost over the first five
lots, and really getting a learning curve established.

Something we set in place back in 1997 is called the target price
commitment curve, and this is a contractual curve we set in place
where contractors are allowed to recoup the investments they have
made to bring down the cost of producing this airplane. I am track-
ing that very carefully, and I will tell you for PRTV-1, PRTV-2,
and for Lot 1, I am within that 5-percent band that we have estab-
lished.

We must stay focused on the next lots, 3 and 4, so that I can
have a realistic chance of bringing it within the cost caps estab-
lished by Congress, but I would also tell you, sir, there are vari-
ables in there. One is, when do I activate a depot, and we had de-
ferred that. If we bring that up sooner, that is obviously going to
affect the cost cap. We are going to probably defer by at least 2
years a multiyear procurement. Multiyear procurement does save
money, and so there are a number of variables that would affect
that.

Senator LIEBERMAN. Let me come back just to clarify, in going
from the 16 planes acquired down to 13, we are deferring, not can-
celing those?

Mrs. DRUYUN. No, we are strictly deferring.

Senator LIEBERMAN. You said you are going to take a new look
at the Air Force numbers, which are somewhat over $2 billion for
the cost of production. Am I right that the CAIG office in the Pen-
tagon has now projected $9 billion over the production cost?

Mrs. DRUYUN. The OSD CAIG has consistently been about $9 bil-
lion. One of the new techniques that we have both been looking at,
rather than a point cost estimate, is looking at really more of a
range from the low confidence to a high confidence. You would find
there is not a lot of difference in their baseline program. Where the
significant difference occurs is the amount of credit that the OSD



33

CAIG gives us with respect to the production cost reduction initia-
tives.

I look at a return on investment of about 7 to 1. They are credit-
ing me with about 4.6 to 1, and that is where a large portion of
our difference is. We are very early in actually producing airplanes,
and there is a question of establishing where your learning curve
is, and how you track down that learning curve. I personally be-
lieve, in order to get to a high fidelity estimate, it is going to take
us at least 2 more years, where we can stand up with confidence
and say we believe this is the point estimate to complete this pro-
gram.

Senator LIEBERMAN. Does the review you referred to, that Sec-
retary Roche has asked you to make, based on the higher than ini-
tially projected cost estimates, include any consideration or recon-
sideration of the target buy of 339 planes?

Mrs. DRUYUN. No. Our objective is still to buy 339 airplanes.
Clearly, if you were to talk to the user, that number was very care-
fully put together looking at the threats and the capability that
they need to be able to succeed in this mission.

Senator LIEBERMAN. Obviously, we will want you to keep us post-
ed on the varying estimates of cost, particularly as they have
seemed to have diverged between the Air Force and the CAIG, and
needless to say, that will have an impact on the overall budget re-
quest over the years ahead for the Air Force and the Pentagon gen-
erally.

Let me come back to the other significant new position that the
Air Force is taking this year, and that is, last year Secretary
Delaney said Congress should not delete or amend the EMD cost
cap. This subcommittee was very focused on that because of our
concern that the cost cap, while it had some value as an inhibiter
of runaway cost, nonetheless was inhibiting adequate testing.

However now, this year you have taken the position that today
the EMD cost cap should be eliminated. The direct question I want
to ask is, if Congress were to eliminate the EMD cost cap, can you
assure the subcommittee that the Air Force will not reduce test
program content in the absence of the cost cap?

Mrs. DRUYUN. Yes, I can very clearly say that we will continue
to work with the OSD test and evaluation organization. I think
that 1,530 hours, our Red Team looked at that and said it basically
is derived out of the original estimate back in 1997 of 1,970 hours.

Today, we have specifics laid out as to what needs to be done.
We have detailed what we call Test Information Sheets (TISs), and
test is obviously paramount in this program. We need to success-
fully get through the test period and make those changes to the
airplane that are identified that need to be made to ensure they
meet the requirements, and that is operationally suitable and effec-
tive, and we are not here to skimp on tests, sir.

Senator LIEBERMAN. Mr. Frame, I know you do not get into the
cost estimate business, but do you want to comment on the ex-
change we just had about the elimination of the EMD cost as it af-
fects testing, which clearly is your focus?

Mr. FRAME. I think the EMD cost cap does two things. First of
all, it limits how much you can spend on a per-month basis, and
it also puts a target date at the end, and you cannot go beyond that
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and still be within the cost cap. Both of those tend to restrict the
conduct of tests, besides constricting the conduct of the tests.

When you find things that go wrong, you need time and money
and resources to go ahead and do the analytic and engineering
work to fix those things. It is not just a matter of deferring the
fixes: because then we eliminate the capability. There are a lot of
minor capabilities that keep slipping. We get through a test, we
say, well, we cannot do this, we will defer this until after IOT&E.
Each one of those reduces the capability of the aircraft a little bit,
and at some point we get really concerned, so I think the cost cap
should go.

Senator LIEBERMAN. Thank you for that answer. We worry about
this because we want the plane to be up to our expectations, and
safe, but the other concern just from a cost point of view is that
if we find out later on, because we have not adequately tested ear-
lier, that we have a problem, presumably that ends up costing us
a lot more.

Mr. FRAME. That is true. The sooner we find these things the
easier it is to get them corrected. We had some live fire issues
found early on in the tests. They have been incorporated. They are
now in production. Those are the kinds of things we want to do
more often.

Senator LIEBERMAN. Thank you.

Mrs. Druyun, I am going to invoke the ghost of Secretary
Delaney again. He is hovering here today. He testified last year
that the Air Force had found efficiencies within the F—22 program
that would enable the program to reduce total test hours to 3,757,
which represented the decline of about 200 test hours from the
year before.

Do I understand you are proposing again this year to reduce the
total number of test flight hours for the F—22 program?

Mrs. DRUYUN. I am not familiar with what Dr. Delaney specifi-
cally had to say, but I can go back to the original number of test
hours estimated as part of the joint estimate team back in 1997,
and for mission avionics their estimate was 1,970 hours. At the
time they made that estimate, we did not have detailed TISs.
Today, we have very detailed TISs that have been developed and
1,970 hours was a number basically that was a parametric esti-
mate.

Today, we have a much finer fidelity in terms of that estimate.
I asked the Red Team to look at that area and they basically said
that there is very good correlation between the two, and that the
1,970 hours really, by the time you wrote it all down as to what
you needed to do, as opposed to what you thought you would do,
now translates to approximately 1,530 hours of testing.

Senator LIEBERMAN. I do not want to misunderstand you. Is that
the comparable figure to the 3,757 hours that the Air Force gave
us as a total test hours plan last February?

Mrs. DRUYUN. There was a second piece to that. It was called
1,787 hours for air frame and system test. This is basically the
flight sciences arena, and I do not believe—and Lee may be in a
better position to respond, but I think that that pretty much re-
mains intact.
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ISthink we have a lot more definition to that as we have built
TISs.

Senator LIEBERMAN. Help me understand if I am using the right
number. I thought 3,757 was the number the Air Force said last
year was the total test hours planned. Has that number changed
any this year?

Mr. FRAME. It has. The previous estimate, at least for avionics,
was 1,970, and that is now down to 1,530.

Now, part of how they intend to achieve that is, they look at run-
ning many of the different systems on the aircraft on a different
sortie, getting test points on multiple systems. Instead of doing the
radar and then having another flight for the communications they
can do some parallel work and institute some savings. We are look-
ing at that. We think they can accomplish some of that, but that
does represent some reduction in the actual flight hours.

Senator LIEBERMAN. Mr. Frame, do you have an opinion as to
whether those changes are appropriate, or whether they increase
risk unacceptably?

Mr. FRAME. I think they increase risk. I am not sure whether
they increase risk unacceptably, but what it means is, if I am try-
ing to do two things at once and I cannot get one done, or there
is a problem, I may end up having to redo a test.

One of the areas of the flight sciences is maybe we skip test
points. Instead of doing three test points in a series we go from the
first one to the third one because we are comfortable with the mod-
eling in between. But if we find in the test that there is something
we do not understand, we may end up having to go back and redo
that missing test point and that would actually take us more time.
There is some increase in risk with skipping test points and I think
that is part of the tradeoff that the Air Force is trying to do to keep
this thing on schedule.

Senator LIEBERMAN. Mrs. Druyun, did you want to comment?

Mrs. DRUYUN. Yes. Last year, Dr. Delaney did state that our tar-
get for a number of test points that we could accomplish per sortie
was 11.3. Our average today is 13 test points per hour. I would tell
you we actually have built a fairly elaborate burn-down schedule
for avionics, and we do have approximately 33 percent of the time
set aside for anomaly factors and about another 30 percent factor
set aside for reflights that one is going to have to go through.

That is something I asked the Red Team to look at, because in
my opinion, they have tremendous test background. I felt that they
were in the best position to advise me as to whether or not 1,530
hours looked to be reasonable, and they think it does look to be
reasonable. It does have risk, and as I said before, we are going to
do what is necessary to prove that this airplane can meet its mis-
sion.

Senator LIEBERMAN. Mr. Frame, that completes the questions I
have. I wonder if there is anything in your testimony that you did
not get to deliver that you would like to go back to at this point,
and we will see if Mrs. Druyun wants to respond to what you say.

Mr. FRAME. I wanted to mention that I think it is very important
to realize that the culmination of these development testing are the
guided missile flights. Those are the important tests that look at
the aircraft aerodynamics in terms of being able to get the missile
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launched, the ability to support the missile, the avionics ability to
track the targets, and support the missile throughout engagement.

That is a very important part of the test program, and we have
yet to do one of those. We have only done a few, I think 43 of the
48 separation tests remain to be conducted throughout the enve-
lope to make sure the missile can be launched satisfactorily. We
have yet to do any of the guided missile launches. I think the first
one is due next month, so that is just beginning to get started.

With regard to the avionics, we have only done about 10 percent
of the overall avionics flights, so there is a lot more work to do
there. I think the fact that the bulk of and more difficult part of
the testing is yet to be done is one of the things that makes us a
little cautious about achieving particular IOT&E dates.

Senator LIEBERMAN. Mrs. Druyun, do you want to respond or add
anything for the record?

Mrs. DRUYUN. With respect to the issue of missile testing, I will
tell you that we are working very closely with Mr. Frame’s office,
and if we need to add more tests for the missiles, we have actually
built that into our schedule. I think right now there is concern
about seven of our captive carry tests, whether or not they will be
adequate, and I am here to say clearly if they are not adequate,
we are prepared to put the right assets in and actually do the mis-
sile firings.

There are a number of areas such as, for example, the wing roll-
off that was mentioned. I just wanted to say very clearly that this
is not a wing-drop issue like what was seen in the F-18. There has
been a lot of confusion on that. The aircraft basically always rolls
5 to 10 degrees to the left when you enter the transonic region, and
that is between .9 and 1.1 mach.

We can compensate via the leading edge flap software fix. It is
totally transparent to the pilot, and as these issues are identified
we have, I think, a very robust team with Lockheed and Boeing to
work through each one of those issues and understand them and
make whatever changes or fixes need to be made. It is something
that we will continue to work very closely with our test organiza-
tion and with Mr. Frame’s organization.

Senator LIEBERMAN. I thank you both for your testimony.

Mr. Frame, it has been a very impressive debut for you before
the subcommittee. This subcommittee has relied on the OT&E of-
fice for the kind of independent evaluation that you not only give
folks at the Pentagon, but you give to us. Mrs. Druyun, we thank
you for your hands-on strong leadership. I think I feel confident in
speaking for Senator Santorum in saying that we understand the
F-22 is the top acquisition priority of the Air Force.

We feel strongly that the country needs this plane, and we just
want to stay involved in oversight as well as authorization to make
sure that it comes out right. Thank you for a very good exchange
today that I think helps the subcommittee fulfill its responsibility.

The record will stay open for a week if any of the other Members
want to ask you questions for the record or you want to submit ad-
ditional testimony yourselves.

The hearing is adjourned.

[Questions for the record with answers supplied follow:]
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QUESTIONS SUBMITTED BY SENATOR RICK SANTORUM
GENERATED COST SAVINGS

1. Senator SANTORUM. Mrs. Druyun, how much money did lowering the quantity
of planned aircraft purchases from 16 to 13 in fiscal year 2002 generate? How much
of this money will go to the incorporation of Production Cost Reduction Programs
(PCRPs), and what is the expected return-on-investment for these programs?

Mrs. DRUYUN. Savings of approximately $398 million were generated allowing the
Air Force to fund final negotiated costs for 13 aircraft and to invest a projected $85
million in Producibility Improvement Projects (PIPs). While the exact return-on-in-
vestment is unknown, approved PIPs to date have yielded an 18:1 return.

EXCEEDING THE CURRENT COST CAP

2. Senator SANTORUM. Mrs. Druyun, the written testimony indicates that both the
Air Force and the Department of Defense cost estimates for production of 333 F—
22 aircraft exceed the current production cost cap of $37.5 billion. The Air Force es-
timate has been reported to be $2.0 billion over the cost cap and the Department’s
estimate has been reported to be $9.1 billion over the cap. Are there differing as-
sumptions in the development of these estimates? Did either or both of these esti-
mates presume savings achieved by congressional approval of a multiyear produc-
tion program? What steps are being taken to reconcile the significant differences be-
tween the two cost estimates?

Mrs. DRUYUN. The primary differences between the Air Force and OSD cost esti-
mates are with assumptions regarding out-year cost reduction initiatives. While
both estimates include projected multiyear savings, differences remain in other key
areas such as return-on-investment for producibility improvements. We are continu-
ing to work closely with the OSD Cost Analysis Improvement Group (CAIG) to bet-
ter understand the differences in our estimates.

FORTY PERCENT CHEAPER TO OPERATE THAN F-15

3. Senator SANTORUM. Mrs. Druyun, previous Air Force witnesses have testified
that the F-22 will be 40 percent cheaper to operate than a comparable number of
F-15s. Is this still a valid number? Considering the additional requirement to main-
tain the stealth characteristics of the F-22, how is a savings of this magnitude
achievable?

Mrs. DRUYUN. The current O&S estimate for the F-22 is 28 percent less than a
comparable number of F-15s. This estimate does include increased costs associated
with F-22 stealth maintainability; however, these costs are more than overcome by
the fact the F—22 is more reliable, maintainable, and deployable that the F-15.

NECESSARY TO RETAIN ADEQUATE TEST CONTENT

4. Senator SANTORUM. Mrs. Druyun and Mr. Frame, it appears from your written
testimony that you both feel the modified test program being presented today is not
executable within the statutory development cost caps, even with the 1% percent
relief allowed to the cap in last year’s legislation. If this is true, what would you
propose as necessary to retain adequate test content, yet maintain fiscal discipline
within the program?

Mrs. DRUYUN. At this time, I would recommend the F-22 EMD cost cap be re-
pealed. The EMD cost cap has been an effective tool in focusing management atten-
tion to control F-22 development costs. With the majority of the development pro-
gram complete, the remaining effort principally involves testing. Retaining the EMD
cost cap at this point could constrain the Air Force’s ability to complete all nec-
essary testing required to ensure the F—22 safely and effectively enters dedicated
operational test and evaluation. Even though I strongly recommend the EMD cost
cap be eliminated, let me assure this subcommittee that the F-22 team remains
firmly committed to cost control. Absent an EMD cap, cost control pressures still
exist for a few reasons. First, this is probably the most reviewed program in the
Air Force. I personally conduct monthly execution reviews to monitor cost perform-
ance. Second, I conduct semi-annual F-22 Chief Executive Officer meetings to en-
sure top program challenges such as cost performance receive the highest level of
corporate attention. Third, at our Quarterly Defense Acquisition Executive reviews
with the Office of the Secretary Defense, the focus is on cost performance. Fourth,
the government grades the contractor on how well they maintain cost performance
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as part of the award fee process. Finally, the Contractor Performance Assessment
Report (CPAR) process provides annual grades to the contractors on their cost per-
formance, which serve as an input for future DOD source selections. I'm confident
the above tools give the Air Force and the contractor ample influence and incentive
to control program costs.

Mr. FRAME. The remainder of the engineering, manufacturing, and development
phase should be focused on ensuring the weapons system performance necessary for
a successful initial operational test and evaluation. The best way to maintain ade-
quate test content in the remaining development test and evaluation is to encourage
an “event-driven” decision to enter initial operational test and evaluation, that is,
to enter operational testing when performance is stabilized and ready to dem-
onstrate required capability. The recent modification of the developmental test and
evaluation plan is adequate to do that, though there are inherent risks. Any future
modifications to the scope of developmental test and evaluation would be judged on
the basis of preparing the system for entry into initial operational test and evalua-
tion. We look to conduct a rigorous operational test of the version of the F-22 weap-
ons system that is intended to be purchased. The current developmental test is vital
to ensure that pilots and maintenance personnel can operate safely in the intended
operationally realistic environment.

RISK OF OTHER STRUCTURAL PROBLEMS

5. Senator SANTORUM. Mrs. Druyun, with fatigue testing currently at 15.7 percent
of one fatigue life, what is the risk that other structural problems will be discovered
that could impact the test progress? Does the restructured test plan have any provi-
sions for additional structural problems that may be discovered?

Mrs. DRUYUN. The risk of a major structural issue during fatigue testing is low.
The F-22 test program has provisions to address minor technical issues should they
arise; however, a major structural failure would require a reassessment of the exist-
ing test program.

ADEQUACY OF NEW TEST PLAN

6. Senator SANTORUM. Mr. Frame, there is a statutory requirement for the Sec-
retary of Defense, before the LRIP decision, to certify “that the test plan in the engi-
neering and manufacturing development phase is adequate for determining the
operational effectiveness and suitability of the F-22 aircraft.” In your opinion, is the
new, reduced level of developmental testing being presented by the Air Force today,
if st})ccessfully executed, adequate for entry into initial operational test and evalua-
tion?

Mr. FRAME. The criterion for successful execution of the modified developmental
test plan is entry into initial operational test and evaluation with the capability to
complete required air superiority missions, described in the operational require-
ments document. The modified test plan presented by the Air Force has the poten-
tial to produce such a capable weapons system for entry into initial operational test
and evaluation. The new plan is heavily success oriented. We believe that the start
of initial operational test and evaluation with a weapons system capable of fulfilling
the validated operational requirements is more likely to be August 2003, as opposed
to the Air Force’s planned date of April 2003.

[Whereupon, at 4:21 p.m., the subcommittee adjourned.]
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OPENING STATEMENT OF SENATOR JOSEPH 1. LIEBERMAN,
CHAIRMAN

Senator LIEBERMAN. The hearing will come to order. I thank ev-
eryone for being here. Today, we are going to review the status of
Army modernization and transformation. I want to welcome our
two witnesses, Lt. Gen. Paul Kern, Military Deputy for Acquisi-
tions, Logistics, and Technology; and Major Gen. Bill Bond, Direc-
tor of Force Development.

I appreciate that you are here. I want to begin by expressing my
admiration for General Shinseki and other leaders of our Army, in-
cluding the two who are with us, who, in my estimation, really
have set the pace for transformation for the other military services
and the Department of Defense at large. This subcommittee has
been and will continue to be firmly behind your effort. The Army
has undertaken an ambitious task here to create a transformed Ob-
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jective Force beginning in 2010, to field six to eight Interim Bri-
gade Combat Teams, and to recapitalize and selectively modernize
a large part of heavy Legacy Force which the country must con-
tinue to rely on for the next 25 years. Unfortunately, I am con-
cerned that the Army has not been adequately supported in the
budget proposed by the Defense Department this year. In last
year’s budget request, the Army buying power actually dropped
over 1% percent from the year before. In this year’s budget, it ap-
pears the Army modernization funding has once again decreased in
real terms. When you factor in inflation and factor out the money
for the programs transferred to the Army from the Ballistic Missile
Defense Office (BMDO), it looks to me like Army procurement has
actually decreased by $630 million from last year’s level. The re-
search and development account is only slightly better with an in-
crease of $190 million. It is becoming increasingly clear that a
large part of the Army’s efforts to modernize and transform have
to be self-financed.

Last year, this committee, I am pleased to say, tried to help. We
added $1.1 billion to the Army modernization accounts, all but $14
million of which was for items that were specifically on the Army
funded requirements list. Among those were the Army’s top three
unfunded requirements, which are Future Combat System R&D,
the Wolverine Heavy Assault Bridge, and the Grizzly Tactical
Breacher. Unfortunately, in conference, the Grizzly was dropped,
but we were able to add $650 million to accelerate the second In-
terim Brigade Combat Team. At the end of the conference, the
Army received a modernization plus-up of $1.25 billion. That is a
measure of the extraordinary leadership of my predecessor as
chairman of the subcommittee, Senator Santorum. That is going to
be a hard act to follow. What a difference a year makes. While the
overall defense budget was increased, this year’s Army moderniza-
tion accounts, as I have said, are worse off than they have been.
I continue to believe that we need to spend more on defense. The
military services are underfunded, particularly the Army. It is obvi-
ously more important than ever that we ensure that scarce re-
sources are allocated to those systems and programs that contrib-
ute the most to transforming the Army to meet the emerging
threats, while maintaining overmatching capabilities against the
current ones.

Accordingly, the subcommittee today seeks to understand the
Army modernization and transformation requirements, the major
programs and initiatives to fulfill those requirements, and the
availability of the necessary funding to do so. Within this overall
context, the subcommittee is particularly interested in the follow-
ing areas: an update on the most promising Objective Force tech-
nologies which will most likely require further development and
funding in the near term; an update on the Interim Brigade Com-
bat Teams, with emphasis on Interim Armored Vehicle production
and testing, including the status of the side-by-side comparative
evaluation and initial operational test and evaluation, and an up-
date on the recapitalization and modernization of the Legacy Force
with specific emphasis on aviation, armored systems, trucks, and
digitization. I suppose, more broadly, we need to understand how
the Army intends to prioritize among the competing recapitaliza-
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tion, modernization and transformation demands in the absence of
greater resources.

I said in the absence of Senator Santorum, at our first hearing,
what a pleasure it has been to work with him. It has been 5 years,
I think. When control of the Senate changed, I said I had a reaction
to the subcommittee change-over, which was that nothing would
change except the title of the Chairman. He did point out to me
quickly that I had to do more work. In any case, I am delighted
to introduce the ranking member, Senator Santorum.

STATEMENT OF SENATOR RICK SANTORUM

Senator SANTORUM. Thank you, Mr. Chairman. I look forward to
working for you for the next year and one-half. I want to say that
it has been a pleasure working with you, and I would just start off
agreeing with everything that is in your opening statement. I think
you have hit the nail on the head.

First of all let me welcome General Kern and General Bond.
Thank you for coming in and testifying. We have a lot of concerns
on this subcommittee about the Army’s ability to fund what you
say you want to do. Let me just be very clear about that. I think
Senator Lieberman has laid out the concerns about recapitalizing,
modernizing, maintaining the Legacy Force and funding the in-
terim brigades, much less doing the kind of investment that is
going to be necessary to reach any kind of Objective Force in any
kind of realistic time frame. On top of that, I have serious ques-
tions about Army aviation and where that goes and how that fits
into this transformation. I have serious concerns about OSD’s com-
mitment to this transformation. So, I see this as a very serious
hearing and a very serious discussion that must be had as to how
we are going to get from where you are to where you want to go.

I don’t see how, what you have on the table and how you suggest
your funding, that gets you there. I think you have too many balls
in the air and I don’t know how you will fund them all. That is
a decision that this subcommittee obviously wants to help you with.
We are not here to take shots. We are not here to pick winners and
losers. I think the chairman is very clear. We want to work with
you. We are very supportive of this transformation. I am not saying
be less bold. Maybe what I am saying is that we have to be more
bold. But the way I see this, from a budget standpoint, resource
standpoint, whatever it is, I don’t see how this occurs. I don’t see
how you get there, and I am anxious to hear, as Senator Lieberman
laid out, how these different aspects of Army transformation are
going to be funded and accomplished in any way close to the time-
frame that the Army projects it to be done. Thank you, Mr. Chair-
man.

Senator LIEBERMAN. Thank you, Senator. Senator Inhofe, would
you like to make an opening statement?

STATEMENT OF SENATOR JAMES M. INHOFE

Senator INHOFE. I would, Mr. Chairman. We have had so many
hearings recently and, of course, we have had a lot of missile de-
fense hearings, but we have also had readiness hearings. I spent
5 years as Chairman of the Readiness and Management Support
Subcommittee and I have to say that Danny Akaka is extending
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me the same courtesies that you are extending Senator Santorum,
so I understand why he is appreciative.

I think it is important when you point out what the real shortfall
is in terms of funding, that is a figure I didn’t have, but I have
asked my staff to go back and look at that because that makes it
even more disturbing. I agree with Senator Santorum. The things
we are trying to do—and if we are talking about the Legacy Force
and the Objective Force and the Interim Force, I want to get into
a discussion on timelines and the one thing that I would want to
be sure of is that, as we go through this transformation, you still
have to make up for what has happened over the last 5 to 10 years.
I know the problems with the OPTEMPO. I know what is happen-
ing in the downsizing and the declining budgets. I know that we
have RPM accounts that have been neglected for years. I mean, we
have barracks’ roofs that are leaking. So there are a lot of these
things that have to be taken care of and have to be included in the
budgets.

The thing that concerns me, if I could single out one thing during
this process, is that we maintain or we gain—because we are not
there right now—a superior position from our potential adversar-
ies. At one of our other meetings last week, I talked a little bit
about where we were in terms of our air vehicles—air-to-air, air-
to-ground—and we are inferior today. This is something America’s
not used to. It is something we did not have to face in the years
past. We talked about the Vietnam War, when we had the F100s
and F105s and F4s and 86s and 84s. They were better than what
anybody else had, any of our adversaries. You could agree or dis-
agree with the different wars but the one thing our fighters knew
is they had the best equipment. We do not have the best equipment
today.

If T could single out one area where our equipment is not the
best, it would be in our artillery in terms of range and in terms
of rapid fire. There are four countries, Great Britain, Germany,
Russia, and South Africa, that all make a vehicle that is better
than our Paladin. So here we are sending our young troops out
with equipment that is inferior. I would just hope that both of the
witnesses who are here today will be outspoken and at least share
with us if they are equally concerned. I asked General Keane last
week at a hearing what he thought about the risk of not having
the best equipment. He said—and this is a quote, Mr. Chairman—
he said, “I think it is absolutely outrageous to think that we would
permit our young Army soldiers to be outgunned by adversary ar-
tillery on the battlefield today.” He continued by saying that, “the
thing that kills soldiers on the battlefield more than anything else
is enemy artillery. We have to be able to reach out and kill it. We
will kill it with joint fires to be sure. But we have to be able to
kill it with close precision fires. We have to do it at range and we
have to have the mobility to do it. We have to have the lethality
to do it, and the Crusader happens to be the vehicle that is the an-
swer to that.”

So I want to get into some of these systems. We have heard a
strong statement from General Shinseki, and I would like to have
you all be thinking about other areas where we are deficient, be-
cause this is an area we have to do something about. Mr. Chair-
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man, I feel very strongly about these things. I am concerned about
this interim problem we have. In fact, during the August recess I
will be at Ft. Lewis to see what kind of work is being done on this
Interim Force. So I appreciate being included in your hearing.

Senator LIEBERMAN. Thank you, Senator. I look forward to hear-
ing your report after you return from that visit. General Kern,
would you like to begin?

STATEMENT OF LT. GEN. PAUL J. KERN, USA, MILITARY
DEPUTY, OFFICE OF THE ASSISTANT SECETARY OF THE ARMY

General KERN. Thank you, Mr. Chairman. Members of the sub-
committee, both General Bond and I appreciate the invitation to
appear before your subcommittee today and to discuss the Army’s
modernization budget and our transformation. We thank you for
the support that you have given. As you have noted in the past
years, this subcommittee has been a very strong supporter of the
Army’s position and we certainly thank you for that, and want to
continue to work with you in the future. With your permission, I
would like to submit our written testimony for the record and I will
summarize a few points and try to address some of the comments
that you and the members have made.

Senator LIEBERMAN. Good. Without objection, the full testimony
will be printed in the record.

General KERN. Sir, we have provided a chart that shows histori-
cal trends of Army budgets over the years. I think it amplifies the
comments that you have made.

Skipped Modernization Cycle
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In the past, we have had to peak to achieve modernization goals.
We have done that twice in the last half of this century and that
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is not going back and looking at the history prior to World War II.
It is noted that there is an absence of that peak in the current pro-
grams and the projections and that certainly supports the state-
ments that both you and Senator Santorum have given to us today
about the future and the concerns that you have about how we will
achieve the transformation.

Despite the declining budgets, the downsizing and the
OPTEMPO, the Army has been busier than ever. I think you also
recognize that there has been about a three-fold increase in the
PERSTEMPO and OPTEMPO. So, there is a mismatch between
our requirements and our resources to achieve all of the things
that we are asked to do.

Now, we believe this fiscal year 2002 budget follows on the in-
creases that you provided last year. It is a step in the right direc-
tion. Certainly the priorities have been fixing the people problems
as noted by Senator Inhofe, and the declining base infrastructure,
the falling behind in our repair and the increases that are reflected
in pay to keep people at parity. Clearly, in the United States Army
people will always be our most important asset and despite any in-
vestments in equipment we have to have the best soldiers to con-
tinue the process.

We thank you for your endorsement of General Shinseki’s trans-
formation, which has been supported by our new secretary. Sec-
retary White has come in and added his endorsement to that trans-
formation. He has added a point that particularly strikes home to
me—that we also have to work at our business practices. But clear-
ly the focus we will continue to work on is transformation as we
move forward. The Chief’s vision has three interdependent compo-
nents—people, readiness, and transformation. Today we will talk
about the transformation component. We will not get into the peo-
ple and the readiness sides as we present it to your subcommittee.

We believe that the fiscal year 2002 budget as presented enables
us to focus on our objective, which simply stated is the Objective
Force. So, the three axis chart which we have been using to de-
scribe the three components all are focused on that Objective Force.
The two adjoining vectors, which are represented by our Legacy
Force, the force which we ask our soldiers today to fight with and
so we must maintain the readiness of that force, and our Interim
Force, achieves one of the shortcomings.

Senator Inhofe, you asked us to address one of those areas that
we find ourselves short in, and that is our ability to rapidly deploy
our forces so that we do not repeat instances we have found in the
past, such as in Operation Desert Shield, when we deployed the
82nd Airborne Division rapidly to the Gulf. When they got there
they did not have the protective requirements that our armored
forces have, or the protected capabilities that our armored forces
have, nor the mobility.

Again, and more recently we looked at the shortcomings of Task
Force Hawk in the ability to rapidly deploy and move the United
States Army. So, our Interim Force is focused on overcoming that
particular shortcoming, and we can talk more about that. I would
tell you that we are prepared to move out on a comparative evalua-
tion as requested by the subcommittee and as in legislation from
last year, and we have allocated resources and time to do that.
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Finally, in our modernization strategy, we are moving towards a
balanced modernization and we must take some risk and we under-
stand that. Our recapitalization of the force is focused on 19 sys-
tems, and General Bond will speak more about that. Also, the orga-
nization of our modernization and Unit Set Fielding efforts will
move us to focus on a networked battlefield as we take advantage
of what we have learned from past experimentation and develop-
ment of the digitized battlefield to allow us to achieve a networked
battlefield, which we are focusing on today, on our counterattack
IIT Armored Corps.

We have focused the balance of our modernization and science
and technology efforts teamed with DARPA and that now is moving
off into its second year. We will be getting into another phase of
that this fall, as we move into a down-select of the four teams into
either a three- or a two-team competition as we move into the fu-
ture.

We will begin fielding of our intermediate operational capability
with the Interim Brigade Combat Teams. That contract was award-
ed in November of this past year, after a very serious review of all
those capabilities. The protest, which you asked us to comment on
the impact of, was finalized after some hundred days, and we be-
lieve that we have recovered all of that schedule that was lost dur-
ing that protest period of a little bit more than a hundred days. So,
we estimate that will give us an initial operational capability of
April 2003.

In the meantime, we are fielding those systems and continuing
the experimentation with the forces at Ft. Lewis. If Senator Inhofe
has an opportunity to visit that, I think he’ll be impressed with the
progress that our soldiers have made in learning new tactics, tech-
niques, and procedures which are going to change the doctrine.
That is another aspect of that Interim Force. While it fulfills an im-
mediate shortcoming, it is also beginning to teach us new ways of
fighting and taking advantage of speed and knowledge. That was
one of the precepts that came out of our Army After Next studies
which we are applying now in a much shorter time frame. So, we
expect to look at the learning that takes place after we field the
Initial Brigade Combat Teams, then move on to the total of six to
eight brigades and the down-select of the technologies which will
take place as we move forward.

You asked us to comment on what we see as most promising in
those areas right now. We see some particular promise in areas of
active protection. We see some particular promises in some minia-
turized components, and the nanotechnologies which are beginning
to materialize, particularly in the areas of applying MEMS tech-
nology to GPS, the global positioning system, and IMUs, inertial
measurement units. We see some real promise there that will help
not only the Army but all the services.

Senator LIEBERMAN. Can you say a little more about that, within
the limits of what you can say?

General KERN. We have looked through some of our initial work
that was done, particularly at MIT, and some of our 6.1 funding,
some capability to use miniaturized technologies that allow us to
put on a single chip, a board, actually it is multiple chips, both a
miniaturized GPS receiver, which will take care of some of the
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countermeasure issues that we are looking at, combined with a
miniaturized inertial measurement unit. The two, in coupling with
one another, allow us under a very hardened structure, high accel-
erations, as you might find going down an artillery tube or in a
rocket or in the flak jacket of a soldier, the ability to maintain ac-
curate geographical location anywhere in the world. So, we see
great promise in that technology that the DARPA and the United
States Army are working together on producing in conjunction with
other services.

We also see great promise in what is perhaps one of the great
strengths of the United States. In our network capability, we like
to consolidate the words in one long acronym of C4ISR but com-
mand control, computers, communications, on the one side, as we
bring that into the network capability and intelligence, surveil-
lance, reconnaissance-ISR. So, our programs with the tactical Un-
manned Aerial Vehicle (UAV), another critical shortcoming in our
budget request that we need to overcome right now, which also will
be part of both our counterattack force and our interim brigades,
is an area that we then also can expand the work that we are
doing, and again on our Future Combat System work with DARPA
and other advanced UAVs, much like the other services.

The other area which I would say is one in which we are moving
up, both within the Army and with DARPA and the others services,
is in robotics and how we apply that to both aviation platforms and
grounds systems. Each of those areas are key technologies in which
we are moving out, which are coming ahead very quickly and show
great promise. We expect to be able to look at all of those in the
year 2003, in the spring, to make a decision on moving ahead on
fielding for the Objective Force and moving out into development
and production. We are using the metric of a technology readiness
level. GAO published a report on that a few years ago which we
found very useful in being able to measure our readiness to move
technologies out of the laboratory and into production. So, that is
the measure which we will use to make that decision as we move
forward in 2003 as well as a great deal of trades between our train-
ing and doctrine on how those concepts are being developed and
what the technology lends to new concepts of how we can fight on
the future battlefield.

We will be spending 64 percent of the Army’s RDA budget over
the next few years focused on the Objective Force. We also have
some very high priority systems which you continue to support and
which are in this year’s budget—the Comanche, the armed recon-
naissance attack helicopter is moving forward. It passed Milestone
II last year and is now moving into the engineering and manufac-
turing development phase. We feel very confident that Comanche
will really be our first fielded system of the Objective Force, and
it will be part of the network capability of intelligence, surveillance,
and reconnaissance, combined with attack capability. The Army
Battle Command System, which is bringing together what had
been a series of stove-pipe command and control systems, is now
integrated into a single system. We have demonstrated that capa-
bility, so we are pleased with the work that is going on there. The
Crusader system, as noted by Senator Inhofe, is now under test at
Yuma Proving Grounds and we are extremely pleased with the
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progress it is making. It has demonstrated 11 rounds per minute,
which is far in excess of anything that anyone else is capable of
doing with a thermally-cooled

Senator INHOFE. Compare that to the Paladin.

General KERN. We are at best able to do six rounds a minute
with our Paladin and that is not sustained, so we are almost able
to double the rate of fire and we do that with one-third the crew
members and that is the automation. There are almost 2 million
lines of software code in that automation.

Senator INHOFE. What’s the ratio of sustained?

General KERN. There is no real ratio because a Paladin Howitzer
with an uncooled gun tube cannot sustain that rate of fire. It has
to wait and let the gun tube cool down, or it has to slow down its
rate of fire to do any sustained firing. So, this truly provides us a
much better capability. I would also add that it almost doubles the
range. We have demonstrated better than 40 kilometers with the
Crusader over the Paladin’s 20-plus kilometers. We have also dem-
onstrated a four round simultaneous impact with it, and it is able
then to put four rounds in the air for a simultaneous impact. We
know we can push that further. So, the Crusader gives us a great
capability that is not present in our current Paladin and that is
just in the fire control.

There are some other capabilities which we can demonstrate to
you strictly in the area of mobility. One of the challenges, and why
our priority has been on the Crusader, has been the inability of the
Paladin to keep up with our current force, much less the future
force, of Abrams and Bradley fighting vehicles. In many of our past
experiences in Operation Desert Storm we had to revert to rockets
as opposed to guns because they could not keep up with the current
force. The Crusader is demonstrating advantages in each of those
areas as well as the fact that we have restructured that program
to allow it to be downsized to a 40-ton platform, and we have added
a wheeled re-supply vehicle which gives us greater air transport-
ability as well as the ability to have options on how we configure
that force. That has been a very successful program and one which
we are proud of the progress we have made.

The last point I will make is the need for recapitalization. We
have looked at 19 systems of our current force. I will let General
Bond speak in more detail about that. A very thorough analysis
has been conducted on both how we selected those systems and the
intensity of which we are managing both the improvements of
those systems to achieve a half-life problem that the United States
Army has today. The systems which we fielded in the 1980s are
wearing out. Our operating and support costs have been steadily
increasing. It is a necessity now to insert both new technologies
and improve the readiness levels of our current force.

So, I thank you for the opportunity to have summarized where
we are and with your permission, I would let General Bond make
a few comments.

Senator LIEBERMAN. Thank you, General Kern.

[The joint prepared statement of Lieutenant General Kern and
Major General Bond follows:]
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JOINT PREPARED STATEMENT BY LT. GEN. PAUL J. KERN, USA, AND MAJ. GEN.
WiLLiAM L. BonD, USA

INTRODUCTION

Mr. Chairman and members of the subcommittee, thank you for the opportunity
to appear before you today to discuss the fiscal year 2002 Army budget request and
the status of Army modernization and transformation. It is our privilege to rep-
resent the Army leadership and America’s soldiers who rely on us to provide them
with the capabilities they need to execute our National Military Strategy throughout
the world. The programs, schedules, and funding levels described in this statement,
however, may change as a result of Secretary Rumsfeld’s strategy review, which will
guide future decisions on military spending.

We thank the members of this subcommittee for your important role in support
of the ongoing Army transformation initiative that began in October 1999. Your sup-
port has allowed the Army to begin concrete measures to implement the goals and
objectives of the transformation and to ensure that the Army remains the world’s
preeminent land force. This transformation will continue over the next several dec-
ades. Your continued advice and support are vital to our success.

One of the chief reasons that the Army transformation has enjoyed widespread
support is the recognition of the complex and changing strategic environment that
we currently face. A transformed Army is designed to meet the challenges of the
21st Century operational environment by employing advanced warfighting concepts
and using new equipment that features significantly enhanced capabilities derived
from leap-ahead technologies. The combination of new warfighting concepts, Future
Combat Systems and highly skilled soldiers will ensure that the Army maintains
full spectrum dominance and is capable of fighting and winning our Nation’s wars—
decisively.

Military power alone is not sufficient to face the security challenges of today and
tomorrow, but there is also no doubt that a national and international effort to se-
cure and advance our interests cannot succeed without a prudent and ready capabil-
ity to use military power. Security challenges know no boundaries, and the post-
Cold War world presents its share of instability. We do enjoy, however, a period of
relative strategic calm without a single immediate major military threat to our vital
interests. We also face a period of dramatic technological proliferation and advanced
capabilities that offer both promise for us as well as future risks. This overall envi-
ronment provides the Army the opportunity and the need to, as President Bush
said, “move beyond marginal improvements to harness new technologies that will
support a new strategy.”

NEAR- AND FAR-TERM READINESS—MAINTAINING THE BALANCE

In the 1990s, the Army faced declining budgets, downsizing, and an operational
tempo that has increased threefold since the fall of the Berlin Wall. This has re-
sulted in the sacrifice of far-term readiness to pay for our non-negotiable, near-term
readiness contract with the American people. The mismatch between requirements
and resources forces us daily to prioritize among operations, force structure, readi-
ness, and modernization. The Presidents budget for fiscal year 2002 is taking the
initial steps to address this mismatch. In the final analysis, the Army has had no
other recourse than to mortgage its future, in terms of modernization and installa-
tion support, to maintain near-term readiness. This imbalance between near- and
far-term readiness needs to be corrected. Future readiness, along with the current
readiness of our force and the related quality of life of our soldiers and their fami-
lies, depend on creating the proper balance.

We have articulated a vision for the future that we believe addresses both our
near- and far-term readiness challenges and meets the demands of the future oper-
ational environment with a transformed, strategically responsive force ready to ac-
complish its mission throughout the spectrum of operations. The vision is about
three interdependent components—people, readiness, and transformation. The Army
is people—soldiers, civilians, veterans, and families—and soldiers remain the cen-
terpiece of our formations. Warfighting readiness is the Army’s top priority. The
transformation will produce a future force, the Objective Force, founded on innova-
tive doctrine, training, leader development, materiel, organizations, and soldiers.
The vision weaves together these threads—people, readiness, and transformation—
binding them into what will be the Army of the future. Within the latter of these,
is the transformation of the Army’s operational force; this is the focus of our testi-
mony today.
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ARMY TRANSFORMATION

The budget for fiscal year 2002 enables the Army to continue the transformation,
though not at the optimal level. Army transformation focuses its main effort on an
endstate—the Objective Force. Two adjoining vectors support this main effort. The
first is the Legacy Force, which is the current force in the Army, both light and
heavy. We must allocate sufficient resources to reverse the downward trend of mis-
sion capable rates for some of our systems, and we plan to do this by modernizing
and recapitalizing the Legacy Force. We will modernize by selectively procuring new
systems and will recapitalize by returning remaining systems to a near zero time/
zero mile standard, thus restoring them to a like-new condition. The other adjoining
vector is the Interim Force, comprising six brigade combat teams. These combat for-
mations are designed to meet an immediate warfighting requirement by filling a ca-
pabilities gap at the mid-point in the spectrum of operations that neither our light
nor heavy forces can fill at this time.

Transformation represents the essence of the Army’s vision and the necessary
change required to make sure the Army of the future is prepared to meet expected
requirements by fielding adaptable and highly capable units. The ability to harness
the revolutionary advances in technology, coupled with an understanding of the
changing nature of war and the overall strategic environment, creates the oppor-
tunity and imperative for the Army to make dramatic changes in transformation.
This transformation will not occur overnight, but will require a period of up to 30
years to identify, develop, produce, and field new capabilities throughout the Active
and Reserve components. Transformation will be a continuous process throughout
this period, but its completion will be phased because of the time needed to develop,
evaluate, and incorporate revolutionary technologies; the limitations in resources
available to fund the effort; and the concurrent requirement to maintain the readi-
ness of the Army at all times.

MODERNIZATION STRATEGY

The Army has developed a modernization strategy to implement transformation
while at the same time assuring adequate readiness of the Army throughout this
decades-long process. This modernization strategy is a coordinated and comprehen-
sive approach of focusing all efforts and programs on building capabilities by equip-
ping and organizing forces. This strategy is best described as one of “balanced mod-
ernization”, which seeks to develop and field combat-capable units through an ap-
propriate mix of selective fielding of new equipment (modernization), rebuilding and
upgrading existing equipment (recapitalization) and preserving needed elements of
current equipment (maintenance).

A key process that is integral to this balanced modernization is Unit Set Fielding.
It is both a process and a strategy that modernizes the force through a family of
systems approach to fielding. Unit Set Fielding involves the synchronization of indi-
vidual system fielding plans into a single unit fielding schedule to streamline the
fielding process. Unit Set Fielding represents an important shift in emphasis in the
Army toward providing improved capabilities as a package to organizations and not
just fielding isolated systems. As part of a coordinated array, this disciplined mod-
ernization strategy goes beyond just equipping Army units. It also incorporates the
manning, sustaining, training, organization, and installation requirements to ensure
that an increased capability is being fielded, and not just pieces of equipment. The
Army leadership has made their preference clear—we are even willing to field fewer
individual systems in the future in order to ensure that more coordinated sets of
systems and capabilities are incorporated into Army units, thereby significantly in-
creasing overall force effectiveness.

Specifically, this balanced modernization strategy consists of the following major
components and priorities: 1) science and technology efforts to enable timely fielding
of the future Objective Force and, in particular, the Future Combat Systems (FCS),
which will be the foundation of that force; 2) fielding of immediate operational capa-
bilities through the Interim Brigade Combat Teams (IBCT), which are outfitted with
the new Interim Armored Vehicles; and 3) maintaining and improving essential
warfighting capabilities of the existing Legacy Force which is needed to preserve un-
questionable military superiority for possible missions in the near term.

OBJECTIVE FORCE AND FCS

The Army’s ultimate goal for transformation is the Objective Force. Operating as
part of a joint, combined, and/or interagency team, it will be capable of conducting
rapid and decisive offensive, defensive, stability and support operations, and be able
to transition among any of these missions without a loss of momentum. It will be
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lethal and survivable for warfighting and force protection; responsive and deployable
for rapid mission tailoring and the projection required for crisis response; versatile
and agile for success across the full spectrum of operations; and sustainable for ex-
tended regional engagement and sustained land combat. It will leverage joint and
interagency reach-back capabilities for intelligence, logistical support, and informa-
tion operations while protecting itself against information attacks. It will leverage
space assets for communications; position, navigation, and timing; weather, terrain,
and environmental monitoring; missile warning; and intelligence, surveillance, and
reconnaissance. The Objective Force will provide for conventional overmatch and a
greater degree of strategic responsiveness, mission versatility, and operational and
tactical agility. With the Objective Force, the Army intends to deploy a combat capa-
ble brigade anywhere in the world in 96 hours, a division in 120 hours, and five
divisions in 30 days. Our ability to quickly put a brigade-size force on the ground,
with the balance of a division following a day later, fills a current gap for credible,
rapid deterrence. The Objective Force will offer real strategic options in a crisis and
changes the strategic calculations of our potential adversaries. The Army with Ob-
jective Force capability will provide the National Command Authorities with a full
range of strategic options for regional engagement, crisis response, and land force
operations in support of the Nation.

Future Combat Systems is one of the essential components for the Army’s Objec-
tive Force. The FCS is more than just a single combat platform. Rather, it is the
collective, related family of systems that pull advanced technologies designed for fu-
ture use to the present so that we provide desired combat capabilities early, with
the ability to add planned enhancements over the life of the systems. The FCS is
envisioned as a digitized land combat capability and system-of-systems, which will
have a multi-mission role. It will include mounted and dismounted teams, manned
and unmanned systems, and air and ground components—all linked within a net-
work of Command, Control, Communications, Computers, Intelligence, Surveillance,
and Reconnaissance (C4ISR). It will be capable of destroying an enemy by fires, ma-
neuver, and assault, and is also capable of seizing and controlling terrain. Addition-
ally, the FCS is intended to be as lethal and survivable as our current heavy forces,
yet much more deployable and strategically responsive. Over the next 6 years, the
Army will demonstrate and validate FCS functions and exploit high-payoff core
technologies, including composite armor, active protection systems, multi-role (direct
and indirect fire) cannons, compact kinetic energy missiles, hybrid electric propul-
sion, human engineering, and advanced electro-optic and infrared sensors.

At this point, the Army investment is in the form of aggressive science and tech-
nology (S&T) efforts to identify and develop the leap-ahead technologies needed as
the basis for revolutionary change and improvements in the Objective Force. Army
S&T funding and efforts are partnered with the Defense Advanced Research
Projects Agency (DARPA) in a collaborative effort to give the greatest impetus to
this priority effort. The fiscal year 2002 budget funds FCS demonstrations of sys-
tem-of-systems functions and cost sharing technologies. The Army’s goal is to iden-
tify the technological solutions in the 2003-2004 time frame to permit production
and fielding of the FCS by the end of this decade. These are ambitious goals, and
therefore the Army is devoting 96 percent of its total S&T funding directly to sup-
port programs needed to develop Objective Force technologies, with 37 percent of
this amount specifically in support of the FCS. Overall, as an indication of the prior-
ity being placed on the future force, the Army is devoting 64 percent of its total Re-
search, Development, and Acquisition funding for the next 6 years to systems that
are projected to be part of the Objective Force.

The Comanche reconnaissance and attack helicopter will be the first Army Objec-
tive Force system to be fielded and is the air component of the FCS. The fiscal year
2002 budget continues our efforts toward achieving this important capability. The
Comanche is a uniquely capable system that incorporates the latest technology
available, especially in the area of digitization, sensors, and low observable tech-
nology advances. Although Comanche will be fielded as part of the Objective Force,
its digitization will be compatible with Legacy and Interim Force systems. Coman-
che will provide a lethal combination of reconnaissance and firepower.

The Army Battle Command System (ABCS) is currently envisioned as the inter-
netted network that will enable the C4ISR capabilities of the Objective Force. ABCS
is the Army’s component of the Global Command and Control System (GCCS) and
is a complex system of systems that provides the mechanism to receive and transmit
information among the joint forces. This advanced capability will significantly ad-
vance the ability to expand situational awareness of the battlefield to every echelon
of the force, thus dramatically improving the ability to increase the speed and effec-
tiveness of all tactical decisions.
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INTERIM FORCE

To fulfill an immediate operational requirement and provide a capability that does
not presently exist, the Army is also in the process of organizing and equipping In-
terim Combat Brigade Teams (IBCTs) as the basis for an Interim Force to provide
valuable capabilities to the regional CINCs as well as the National Command Au-
thorities. These organizations will make use of existing off-the-shelf technologies
along with more rapidly deployable equipment and structure to provide a responsive
and capable force that effectively complements other existing forces. The IBCTs will
offer great potential for use in a wide array of possible contingencies, ranging from
peace enforcement missions such as in Bosnia and Kosovo to warfighting missions
like those in Panama and Desert Shield/Desert Storm.

The equipment foundation of the IBCT will be a family of Interim Armored Vehi-
cles (IAVs) which will be capable of being transported by C-130 type aircraft and
also have enhanced characteristics for greater effectiveness in a variety of oper-
ational missions. Last year, Congress supported the IBCT concept with an addi-
tional $600 million for IAV procurement and for organizing the second IBCT. We
are very grateful for this support. Thus far, the Army has already reorganized two
brigades at Fort Lewis, Washington, into the IBCT structure, has awarded a con-
tract for the initial procurement of the IAVs, and has made the necessary fiscal de-
cisions, aided by congressional support, to provide funding for fielding six IBCTs.
The Army will train and test soldiers and leaders in the doctrine and organization
of these new units to ensure that they can respond to operational requirements. An
TIAV-equipped battalion-sized element will undergo training and initial operational
testing and evaluation to guarantee system suitability and effectiveness. Innovative
applications and technology insertion in supporting forces will complete the IBCT
package and enable initial operational capabilities for the first IBCT in 2003, and
full operational capabilities by 2005. The fiscal year 2002 budget procures 326 IAVs
with operational fielding of the first IBCT beginning in 2002. The IBCTs are pro-
jected to remain an invaluable component of the Army for more than 20 years.

LEGACY FORCE

While the development of the Objective Force and fielding of the Interim Force
are critical components of the Army’s transformation and modernization strategy,
they will take many years to implement fully. Throughout this period, the Army
continues to balance its enduring commitment to readiness and its obligation to sup-
port any and all missions assigned by the National Command Authorities. The cur-
rent or Legacy Force is the means of fulfilling that commitment to the Nation, and
the Army’s modernization and investment strategies devote the resources required
to maintain adequate readiness while the evolution of the Army to a technologically
advanced force takes place over the coming decades. For the next 15 to 20 years,
the existing force will represent the bulwark of the land forces of the United States,
and they must be maintained in sufficient readiness and capability to perform all
potential missions. The nucleus of this force will be the Counterattack Corps, which
1s based upon the Army’s III Corps in Fort Hood, Texas. In balancing its resources,
the Army decided that this Corps will receive the highest priority for recapitaliza-
tion and modernization efforts in order to ensure its peak readiness and capability
for warfighting missions. As a result, it will receive modernized systems such as the
M1A2 System Enhancement Program (SEP) Abrams tank, the M2A3 Bradley, Cru-
sader, as well as other new or upgraded systems in a variety of areas. III Corps
consists of both Active and Reserve components, all of which will be modernized to
ensure that the Counterattack Corps is ready for any and all missions. While all
of the systems planned for the modernization and recapitalization of the Counter-
attack Corps are important, the Army believes the Crusader is crucial to our ability
to decisively win the Nation’s wars.

The Legacy Force is an aging one due to the impact of a skipped modernization
cycle that was one of the results of the “peace dividend” associated with the end
of the Cold War. Currently, 75 percent of major combat systems exceed engineered
design half-life and will exceed design life by 2010. Many of our major systems are,
or soon will be, older than the soldiers who may be taking them into combat. We
therefore find ourselves in a downward spiral of devoting more and more resources
to maintaining aging equipment, with commensurate fewer dollars to procure new
equipment to meet emerging national security requirements. The end result is that
the Army must devote sufficient resources to preserve the combat capability and su-
periority of our forces as a strategic hedge during the period of transformation. The
Army’s modernization and investment strategies accomplish this by supporting a
combination of very limited but critical modernization programs, rebuilding and up-
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grading currently fielded systems to extend their useful life, and, finally, maintain-
ing those other systems needed for continued readiness of the force.

In the area of limited modernization programs, some systems warrant emphasis
as significant contributors to the quality and effectiveness of the Legacy Force. The
first of these is the Crusader, a fully digital and networked fire support system that
provides major increases in the range, accuracy, rate of fire, lethality, mobility, and
survivability over the current M109 series of cannon artillery. This advanced system
is also a technology carrier for future systems and will employ more than two-dozen
cutting-edge technologies for the first time in a ground combat vehicle. For example,
the state of the art cockpit, the fully automated ammunition handling system, the
integrated composite armor, the advanced electronics architecture and the revolu-
tionary new cannon assembly are a partial list of some of the new technologies
being introduced in Crusader. The technologies in Crusader allow the Army to em-
ploy tactics and doctrine for the first time that rely on cockpit automation, robotics,
and information exploitation in lieu of soldier performed tasks.

Another new system of particular importance is the High Mobility Artillery Rock-
et System (HIMARS), which is a wheeled version of battle-tested and proven Mul-
tiple Launcher Rocket System (MLRS) that is transportable by C-130 aircraft. This
more deployable version will provide tremendous early-entry firepower and flexibil-
ity and will be capable of using the entire range of MLRS rockets and missiles, in-
cluding the longer range Army Tactical Missile System (ATACMS) munitions. This
system will also continue to serve in the future as an important means of responsive
fire support for both Interim and Objective Force units.

The rebuild and upgrade of key existing systems, recapitalization, is a significant
and essential component of the overall modernization strategy. The fiscal year 2002
budget takes a step in this direction by providing additional funding to depot main-
tenance in preparation for recapitalization. The Army has determined that we pre-
serve readiness best and most cost effectively when we retire or replace warfighting
systems on a 20-year Department of Defense (DOD) modernization cycle. Today, 12
of 16 critical weapons systems exceed this targeted fleet average age. Recapitaliza-
tion expenditures improve safety, supportability, readiness, and warfighting capa-
bilities and have the additional benefit of reducing operations and support costs that
otherwise would be far higher. The recapitalization process, while addressing se-
lected and critical systems, is focused on building combat capable units. The Army
will recapitalize its fleet unit by unit to ensure maximum warfighting capability.
The Army has established a selective recapitalization program that will restore
aging systems to like-new condition and allow upgraded warfighting capabilities for
a fraction of the replacement cost. So far, the Army has made final decisions regard-
ing the recapitalization of its aviation platforms, Apache, Blackhawk, and Chinook.
In arriving at the conclusions, Army leadership looked at various cost factors, avail-
able funding, and length of time expected to keep the system in inventory. For ex-
ample, the Army is buying what is needed in terms of capability, safety, and reli-
ability to keep the Apache platform flying until we introduce Comanche. This is
called focused recapitalization. With Chinook, because a replacement for this plat-
form is much further in the future, we will fully recapitalize the system. A lack of
resources, though, prevents us from recapitalizing the entire Chinook fleet. Along
with conducting cost/benefit analyses on Abrams and Bradley, the Army also added
the dimension of orchestrating their fielding only where the configurations com-
plemented one another. For example, M1A2 SEPs will only be fielded with M2A3
Bradleys. This decision will reinforce the Unit Set Fielding concept, which results
in the most capability given the available resources.

Although the Army recognizes it may not have sufficient resources to recapitalize
all of our fleets to the same capability level, it is our intent to seek sufficient re-
sources to ensure we upgrade or rebuild to a near zero time/zero mile standard as
many Active and Reserve component units as practical. We must maintain the read-
iness of the Legacy Force until the Objective Force is operational.

INVESTMENT STRATEGY

To implement the Army’s modernization strategy in support of transformation,
the Army prioritizes its investment of limited resources over time. Implementation
of transformation requires hard decisions and clear priorities among competing
needs, and that is the essence of the Army’s investment strategy. This strategy rep-
resents a paradigm shift and is characterized by a new emphasis on the develop-
ment of systems and technologies that will support the future Army, the Objective
Force.

To accomplish this, the Army has already made tough choices. We have canceled
or restructured seven major Army procurement programs and a significant amount
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of planned spending between fiscal years 2001 and 2005 has already been shifted
internally to focus efforts and directly support our transformation initiatives. Once
again, this is not devoid of risks—many of these canceled or restructured programs
remain valid warfighting requirements, and their absence may place our soldiers at
higher risk in combat.

PROGRESS TO DATE—SUMMARY

The Army has made great strides in implementing the transformation process,
which was announced by the Army leadership only a short time ago in October
1999. Tough decisions have been made to reprioritize resources to support these new
priorities. The Army has taken aggressive steps to accelerate essential S&T efforts
to identify revolutionary new technologies for our future Army. Two brigades have
been reorganized at Fort Lewis as the foundation for the new IBCTs, and they are
presently undergoing training to develop the appropriate warfighting tactics, tech-
niques and procedures for their missions. The Army has awarded a contract for a
family of IAVs to equip these units and provide invaluable new capabilities for use
by regional CINCs and the National Command Authorities. Finally, and very impor-
tantly, the Army has made the needed decisions to maintain and extend the combat
superiority and readiness of the current force until the future force is completely
fielded. Congress and the Department of Defense have responded positively by pro-
viding both strong support in principle as well as essential additional resources to
help establish critical momentum. There is still much work to be done, but the
Army has moved out.

This statement today is intended to reinforce and add to the understanding of
what the Army is doing now and planning to do in the future to make trans-
formation a reality. Continued support will be required to preserve the momentum
of transformation while simultaneously preserving the Army’s capability to fulfill its
enduring responsibility and commitment to the Nation to deliver decisive victory on
the ground when our national interests are threatened.

Mr. Chairman and distinguished members of the subcommittee, we thank you
once again for this opportunity to discuss with you today the fiscal year 2002 Army
budget request and the status of Army modernization and transformation. We look
forward to your questions.

General Bond, please proceed.

STATEMENT OF MAJ. GEN. WILLIAM L. BOND, USA, DIRECTOR,
FORCE DEVELOPMENT, UNITED STATES ARMY

General BoND. Mr. Chairman, Senator Santorum, distinguished
members of the subcommittee. Thank you for the opportunity to
appear before you today with Lieutenant General Kern. I am the
Army’s force developer and the focal point for the Army’s
warfighting requirements process. I will briefly expand on General
Kern’s comments regarding Army recapitalization and Unit Set
Fielding.

As a result of the extended period of constrained resources
brought about by the end of the Cold War, coupled with years of
operating at a higher OPTEMPO, Army modernization efforts that
ensure our far-term readiness have been sacrificed to pay for near-
term readiness. The result of that sacrifice is a skipped moderniza-
tion cycle. That is portrayed graphically by the chart provided to
you. We have already made tough choices and accepted risks to set
the conditions necessary to transform—canceling or restructuring
seven major Army programs, all of which remain valid warfighting
requirements. We have also internally shifted a significant amount
of spending to focus Army efforts and directly support our trans-
formation initiative. But to ensure our ability to fight and win the
Nation’s wars, there are some risks we cannot take. Most impor-
tantly, we cannot afford to skip another procurement cycle. We can-
not afford to keep mortgaging the future of the Army to pay for
readiness today.
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Today’s Army Legacy Force guarantees our warfighting readiness
until the Objective Force is fielded in the next decade. However,
over 75 percent of our major combat systems exceed the half life
of their expected service life. The cost to operate and sustain this
Legacy Force is staggering. In fact, costs increased 10 percent each
year for the last 3 years. The Army needs to find a way out of these
spiraling operating and support costs.

Our transformation plan accounts for an aging equipment prob-
lem through a program called selective recapitalization, which re-
builds and upgrades the most important equipment items to a like-
new condition. What I am talking about here is finding those high-
cost drivers that drive our operational costs, those parts that cause
the system to be non-mission capable, and replacing those versus
replacing the entire system. Doing this in an equitable fashion will
increase return on investment.

Senator SANTORUM. Excuse me. I thought you said two things
here. You said your high cost drivers, but then you said, the key
components for mission capability. Aren’t those two different
things?

General BOND. They are two different things.

Senator SANTORUM. OK. So, you said the same thing. That is
what I am trying to figure out. Which is it?

General BOND. It is both. We address the high operating costs—
those things, those parts which cost the most to replace, and those
parts which cause the system to be non-mission capable. They’re
not necessarily mutually exclusive but they are in a lot of cases.

Senator SANTORUM. That cost the most to replace or cost the
most to maintain?

General BoND. The cost to replace, in this case, and the cost in
time because sometimes they are a low cost item but they cause
tllle s§stem to be down multiple times because they have to be re-
placed.

General KERN. Sir, if I could give you an example. In the Apache
program, the front end of the Apache is the target acquisition/pilot
night vision system, and it is a first generation FLIR capability. It
is the single most costly piece of equipment to keep it flying. It
costs us a significant amount and that has been increasing. We
have a capability improvement to bring a second generation FLIR
into that, at the same time significantly reducing the cost of oper-
ating that system. So, it is a high cost item but it also gives us a
new capability at the same time. So, the recapitalization of that
would include bringing in something like that.

General BoND. In addition, there are small parts within the Co-
manche or the Apache that fail on a regular basis, causing the in-
creased non-mission capable time for the Apache. These parts can
be very inexpensive, but because they’re hard to get, because of the
usage factors requiring them to be hard to get, it causes that time
to be exacerbated. Those are the kinds of parts for which we need
to re-engineer and provide a better maintenance capability so that
they are not having to be replaced, even though they are not the
high costs items like the TADS/PNVS. Do you understand?

Senator SANTORUM. Better understand, yes.

General BOND. The transformation plan accounts for aging
equipment problems through a program called selective recapital-
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ization, which rebuilds, as I talked about, and upgrades the most
important equipment items to a like-new condition. If sufficiently
resourced, recapitalization provides three distinct advantages.
First, it will improve the safety, supportability, readiness, and ca-
pabilities of our warfighting systems. Second, it is the cost effective
alternative to purchasing new systems. For example, purchasing a
new Apache helicopter costs approximately $24 million. Recapital-
izing an existing one costs about $10 million. Third, recapitaliza-
tion costs will be partially recovered through reduced operations
and supports costs. In fact, we estimate the cost to recapitalize
UH-60s will be recovered in less than 7 years. The readiness and
sustainment task force, along with the shortcomings that were dis-
covered during Task Force Hawk, are also being addressed during
each one of these and I can let the committee rest assured that
every single one of those safety concerns in the aviation area are
being addressed during this recapitalization and modernization. So,
they will all be covered.

We are also changing the way we field our equipment to our
warfighting organizations to recognize that our combat systems are
increasingly reliant on each other. Instead of fielding new equip-
ment one system at a time, we are synchronizing the fielding plans
for each battalion or brigade, so that a number of related systems
are delivered within a coordinated Unit Set Fielding window. Unit
Set Fielding synchronizes the delivery of new equipment—mod-
ernization—with rebuilding and upgrading of existing equipment—
recapitalization—and maintaining needed elements of current
equipment—maintenance. Unit Set Fielding also addresses require-
ments to man, sustain, field, train, and organize each unit. It in-
cludes installation support and training requirements so that we
maximize our investment. For example, an M1A2 SEP battalion
costs between $270 and $350 million. But without expanded ranges
our soldiers cannot train on these tanks to their full ability. With-
out modernized motor pools, and all required spare parts, we can-
not maintain them efficiently. As a result, we only realize a portion
of our investment in combat capability. Unit Set Fielding will en-
sure that we receive the full amount of combat power we pay for.

The Army leadership has made its preference clear on this issue.
We are willing to field fewer individual equipment items in the fu-
ture to ensure that more complete sets of equipment and system
capabilities are fielded to our Army units. Without question, the
Army has paid a price to maintain near-term readiness. Neverthe-
less, we continue to do the best we can with what we have in re-
sources. The fiscal year 2002 budget continues to enable trans-
formation although not nearly at the optimum level. With those
funds available, we have prudently invested in the most promising
research and technologies for our Objective Force. With your con-
tinued help, our Army will remain ready to meet our challenges
and achieve our transformation vision.

Mr. Chairman, thank you for your invitation to appear before
this distinguished subcommittee, and I look forward to your ques-
tions.

Senator LIEBERMAN. Thank you, General. Thank you to both of
you. I am going to suggest that we do a round in which we ask
questions for 7 minutes each. I want to start with a few questions
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on budget priorities overall. I mentioned some of the numbers in
my opening statement. In the fiscal year 2002 budget request, the
Army has specifically highlighted Interim Armored Vehicle, Co-
manche, Crusader, and Shadow Tactical UAVs as the key compo-
nents in its procurement request. I want to know whether you be-
lieve that the fiscal year 2002 budget request, with the kind of de-
crease that I fear is there compared to 2001, can adequately sup-
port these programs.

General Kern.

General KERN. Sir, we believe the request as submitted for the
year 2002 does fully fund those programs. We looked at the priority
of those. We have also submitted an unfunded requirements list of
priorities which shows some shortfalls in the predominate areas in
those systems which you have mentioned. We have made it our pri-
ority to fully fund those systems.

Senator LIEBERMAN. Do the numbers that I have come up with
seem generally correct to you, as we take indication of inflation and
the transfer of programs from the BMDO?

General KEeRN. I think we have done a number of studies on that
but they are about the same that we have concluded there also.
There are two pieces that we look at as being different from the
submission from the fiscal year 2001 budget, that is those pieces
which came to us from the BMDO, the Patriot, and the MEADS
program. So, if you take them out and you look at the total, we be-
lieve we are about, in real dollars, and then-year dollars, not in
constant dollar terms, about $414 million ahead in our RDT&E and
about $450 million behind in procurement.

Senator LIEBERMAN. So, it 1s a little bit different from the num-
bers I came up with but still obviously being $450 million behind
in procurement is significant. Your answer was that you feel that
within the Pentagon request for 2002, you have been able to fund
those highlighted programs. How about some of your top unfunded
requirements. What are they?

General KERN. Sir, most of those fall into the area of OPTEMPO
anti-terrorism, delayed repair on our installations and some Re-
serve component money. The biggest single one that hits into our
area is in the recapitalization area which General Bond described,
and we believe we are about $566 million short there in our re-
quest.

Senator LIEBERMAN. Let me come at this from a somewhat dif-
ferent perspective in this question. Assuming that your moderniza-
tion budget remains constant but with no increase in real terms,
or even decreases in the last 2 years, how will the Army prioritize
among the competing Objective, Interim, and Legacy Force require-
ments?

General KERN. Sir, that is probably the hardest question Sec-
retary White and General Shinseki have to deal with in terms of
balancing those priorities. We believe that you cannot separate the
three components of our transformation. However, we must keep
them in balance. So, we must continue with the science and tech-
nology and the research and development investments in the Objec-
tive Force. We must continue with the fielding of the interim bri-
gades, both to overcome the shortcoming of our strategic
deployability and the survivability of our forces in theater and at
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the same time, to learn new Objective Force tactics, techniques,
procedures, and doctrine development. We believe that the balance,
and clearly there are many more systems in the United States
Army than the 19 we have chosen to recapitalize, but just picking
on those systems, we believe is the prioritization effort that we
have undergone as to where we must put our current investments.

A great deal of work has been done in aviation systems and we
will continue to do that. As you have noted, in the aviation mod-
ernization plan we are eliminating our Legacy aircraft as quickly
as possible starting with the Cobras and the AH-1s, and we have
made some very tough decisions in the past year on the Apache
procurement, where we reduce the total number in order to achieve
a better capability and overcome some of the readiness shortfalls
that we are currently seeing. So we have in this budget and in the
work that we have done in the past year, worked very hard on
prioritizing and balancing those requirements.

Senator LIEBERMAN. So, the answer that I hear is that you are
going to try to spread the research that you have roughly equally
among the Interim, Objective, and Legacy Forces so that you will
be moving forward toward your goal in each of the three.

General KERN. That is correct, sir. I would tell you that I think
I have the same picture that you do where somewhere around
2005, 2006, when we make the decision that the Objective Force
systems which we have in development are mature enough to move
into the production phase, and General Shinseki’s goal that he set
out for us is to field in the first decade, that we must have our first
units begin fielding around 2008. If we are successful in doing that
and we do not see an increase, there is going to be a major chal-
lenge for all of us to resource the next generation of the United
States Army.

Senator LIEBERMAN. That will come around what year?

General KERN. The tough years, I believe, are going to be around
2005, 2006.

Senator LIEBERMAN. Let me ask a few specific questions about
aspects of the Legacy Force. I know the Army has revised its acqui-
sition strategy for the procurement of the A2 model of the family
of medium tactical vehicles. I gather there are only two competitors
for the contract and as such, we need to be assured that the Army
conducts a robust test of the vehicles submitted. Can you tell us
what steps you have taken to ensure that that they will be tested?

General KERN. Sir, we have initially, as challenged by many
members over here, looked at the number of miles which we had
planned and we have increased that to achieve pretty close to
20,000 miles per vehicle in our testing of eight vehicles for each of
the manufacturers. We will include in a very thorough test the suf-
ficient off-road and on-road OPTEMPO of that vehicle to ensure
that we do not make the same errors that we did in previous test-
ing on the A0 procurement. Finally, there will be soldiers involved
in that testing to ensure that the human factor issues are ac-
counted for in the designs that are presented to us by the competi-
tors. We have worked this competition very hard to ensure that we
both meet the needs of the United States Army and get the best
product for the United States Army and the soldiers of our future.
We also have taken into account the recommendations made by
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Congress in this competition. We believe it is fair and I would ask
that you support it as we have constructed it today. I believe it an-
swers all of your questions.

Senator LIEBERMAN. Good. Thank you. Just one more quick asso-
ciated question because my time is up. Does the schedule ensure
that there will be no break in the production of the current Al
model until the A2 passes production verification testing and a full
rate production decision is made?

General KERN. As the schedule is planned and laid out right
now, that is one of the factors. There will be no break in produc-
tion. We will watch that very closely.

Senator LIEBERMAN. Good. Thank you, General Kern.

Senator Santorum.

Senator SANTORUM. Thank you, Mr. Chairman. Let me move to
the Objective Force first. You have your modernization cycle and
you talk about trying to get a proper mix on Legacy Forces and we
have this big investment in the Interim Force and Senator
Lieberman asked a question about how you are going to balance all
of them. From what I see, my concern is that you are moving for-
ward with decisions on your Objective Force in the technology of
2003 and yet we see your RDT&E is not particularly robust. You
are talking about transforming with very little resources here. You
are talking about a leap ahead. You are talking about trans-
formation. You are talking about a new generation, and you are
going to be making those decisions, at least some of them, next
year, for fielding that force you said, I think 2008 was the number
that you suggested, or at least early in the next decade, I think
was maybe the term you used.

General KERN. Our objective is initial operating capability in
that time.

Senator SANTORUM. Right, so you have to begin in what—5, 7,
or 8 years? I guess I just really have some serious questions as to
whether you are going to be able to do that given the resources
that are being applied to that Objective Force at this time. Are you
going to be prepared to make that call and are we going to have
the knowledge that we need to move forward? My concern is, I
mean, I am just looking at numbers. This is your chart. I am just
looking at numbers and I just do not see how you have a sufficient
amount of resources dedicated to the foundation for making those
decisions go forward.

General KERN. To answer your second question first, I believe we
have sufficient resources dedicated to research and development in
the science and technology pieces. To answer the question, the
technology is available and ready for us to apply to a development.
We will use the metric of the technology readiness level as I de-
scribed earlier, which we have confidence in and will provide us a
good answer. I cannot absolutely tell you that science and tech-
nology is going to produce on schedule. Research sometimes has
surprises, sometimes things come in earlier than you predict and
sometimes it takes longer and more resources to get to those. But
our indications today are that we have made significant progress
in the investments that have been made, particularly with the help
of DARPA. Some very innovative steps have been made that will
support that. So, I am reasonably confident that the resource level
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applied against the science and technology is sufficient. We have
done a lot of reprioritization in the past years and focused our ef-
fort on getting the answers that we need. We will continue to do
that. I will tell you that General Shinseki spends a great deal of
his time, as well as all the rest of the senior leaders, grilling us
on exactly those questions. So, there’s a great deal of leadership at-
tention being paid to that part of it.

The second piece is a little more difficult—are there going to be
sufficient procurement dollars to acquire these systems and to fin-
ish the RDT&E, the 6.4 phase when we are getting ready to go into
production? That I believe is going to be a significant challenge for
the Department of Defense because we are going to be competing
with other systems and it is going to be a significant challenge for
the United States Army to achieve the balance of current readiness
with the investments required in that future force. So I do not un-
derestimate the difficulty in achieving those, but I do know the les-
sons of the past of the United States Army when we failed to do
that—we literally paid the price in blood. So the United States
Army must be prepared, and with the support of Congress, because
we fully understand the way the Constitution is written, to make
those investments.

Senator SANTORUM. What makes this cycle different? What
makes this cycle different with respect to, I mean, what you are
telling me is you are ready, you'll be ready next year or sometime
soon after. You feel confident that you’ll have the technology to
field a Future Combat System, that we are not just going to do
technology research here. We are going to go with a whole new Fu-
ture Combat System for this Objective Force. You feel confident
that you can get there? What makes this restructuring, or mod-
ernization cycle, so fundamentally different that you can do this
hilss expensively than in previous cycles? Again, using your own
chart.

General KERN. Senator, I do not know if I can do it less expen-
sively. I do know we need to take the steps towards those invest-
ments that we know we have to take with the technologies avail-
able in this country and apply them to our systems. I could take
you through a couple of alternatives.

Senator SANTORUM. But my question is, can we get to the leap-
ahead technology without a higher amount of investment in
RDT&E? Can we get there?

General KERN. The basic research, as I said, again, I think is
adequately resourced. It is in the final phases where, when you get
into the final development, what we referred to in the past as engi-
neering, manufacturing, and development, when you take those
prototype investments and must transition them into a production-
ready capability. There are some positive indicators in today’s
world through modeling and simulation. Many of the models which
we use in development can drive production. That is the way the
triple seven was built and that is the way we are doing Crusader
right now through solid models that allowed us, in the past, to
make changes in design, which are physics-based, not just draw-
ings, and allow that to transition to production. So, there are some
indications that we would be able to do it faster and less expen-
sively than we have in the past.
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There are other pieces of the chain and we are going towards,
much towards, miniaturization of electronics where the basic pro-
duction requirements are very expensive. So, if you look at the in-
vestment in building a chip factory, it is billions of dollars. The cost
of producing the chip is pennies. There is a difference in how you
are going to invest and we are looking at different technologies.

I do not expect that the future systems are all going to be made
of homogenous armor or even some of the different systems that we
use today. I expect we are going to see composites and there are
going to be some different industrial processes required for these
future systems. I believe, also, that our propulsion systems on the
ground are going to follow very much from what is being done in
the commercial sector today.

Where we in the United States Army have only invested literally
a few hundred million dollars in the development of new engines,
the commercial sector is investing billions of dollars. So, tech-
nologies that are emerging in hybrid electric power and fuel cells
are things that we are going to have to leverage as we move from
what we have done in the past into the future. So it is difficult to
predict how much of that leveraging will save us money and how
much we, in the Defense Department, are going to have to do for
our own.

Senator SANTORUM. I also have a question. How much of that
leveraging gives you the leap-ahead technology that is superior to
somebody else’s that is off-the-shelf? But that is another question.
Go ahead.

General KERN. There are two parts to that Senator and that is
one of the reasons why the Interim Brigade is so critical. It is not
just the technology; it is having the soldiers that understand how
to use that technology in the environment of the battle space.
There are examples where we have been working with experimen-
tation with the Fourth Infantry Division, which we will conclude
with a division exercise this fall where we understand how to use
network battlefields. We have taken a 25 percent reduction in our
combat power, with our current platforms, by applying those tech-
nologies to that future battlefield by networking those systems. We
have demonstrated that to ourselves through analysis and through
field experimentation in a recent exercise out at the National
Training Center. That works, but you can cover a larger area.
There is risk. So, that is the piece that we must not only have the
technology, but we also must have soldiers that can use that tech-
nology to their advantage.

I have a classic example of walking a Civil War battlefield, and
I could take you out to Manassas, or we could go to Gettysburg.
If you look at the artillery pieces that were on those battlefields,
they were rifled artillery, capable of shooting 5 or 6 kilometers
without any problem. They were lined up, however, as an infantry
support weapon hundreds of meters away from the opposing forces.
So, we have the Union and the Confederate forces using indirect
fire weapons of today as a direct fire weapon a little bit over 100
years ago. They had the technology, if they had backed those sys-
tems off the front of the hills that they were on, to fire them indi-
rect. They had teletype that they could have used for communica-
tion with towers for observation, or balloons for observation, which
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they also used. They did not put the pieces together. So, it is not
only that one must have the technology, but you have to under-
stand how to apply that technology to the battlefield.

The work that we are doing out at Ft. Lewis with the Interim
Brigade starts us down that path of learning how to use these new
technologies. We are going to move from convoys that can go today
at best about 30 miles an hour, at the very best, to 40 and 50 miles
an hour. That sounds like a simple thing to do, but I would ask
you to line up any 20 vehicles that you want to pick and try to
move them at 50 miles an hour and keep that as a coherent unit.
That takes a different tactic. There are some who suggest that we
ought to be able to go 200 miles an hour. Now, that is clearly a
leap ahead when you are operating in a ground plane of environ-
ment in urban conditions that we have to operate in. So, there are
a whole series of things like that that must happen, not just having
the technology in hand. That is the challenge that we face in the
United States Army—taking that technology and applying it to the
battlefield.

Senator SANTORUM. Thank you.

Senator LIEBERMAN. Thank you, Senator Santorum.

Senator Ben Nelson.

Senator BEN NELSON. Thank you, Mr. Chairman. I would like to
welcome our panel as well, and thank you for your time, to help
us as we begin a mark-up of the Fiscal Year 2002 Defense Author-
ization Bill. As I have listened to the discussion today and focused
on what the goal of an Objective Force is in your discussion about
how we might be able to reach that goal, there are a couple of
questions I have regarding that. One is in looking at the skipped
modernization cycle, but looking at it not so much as the skipped
modernization cycle but to look at it in terms of how much is being
put into procurement and into RDT&E. I assume that we do not
start off with the idea of how much money we have before we de-
cide what we are going to buy. I assume we start off looking at
what it is we need and what kind—and I am talking about assets
of course, what assets we need—and then determine what that is
going to cost. I assume, also, that the fact that there are some pro-
jections of lower amounts of money here out in the future could be
because we are projected to have less money, but could it be be-
cause we are looking at some economies of adding on to existing
technology, improving technology? That is my first question. Are
we faced with trying to figure out what we are going to buy with
limited funds because of reallocations within the military based on
the Secretary’s study? I am a little concerned about what we are
doing here, whether we are starting with the objective or whether
we are starting with the method of getting the objective.

General KERN. Senator, I will start and I will let General Bond
address the force development area, that clearly is in his bailiwick.
We believe very strongly in the Army that you start with a strategy
and not with a resource limitation. So you need to match your
strategy and what your overall policy is with requirements and
then identify how you are going to resource those requirements,
both in terms of people and in terms of equipment and training.

Senator BEN NELSON. What the available resources, on some sort
of reasonable basis, might be.
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General KERN. We also believe that there are some advances in
technology that allow you to do things in the future that you have
not been able to do in the past. As I noted earlier, we have learned
that in networking the battlefield, at which we really believe we
are leaders in the world, we see some tremendous capability that
we have not had in the past. That is, a situational understanding
of knowing where we are, where our friends are, using our intel-
ligence requirements to understand where the enemy is, and being
able to control the tempo and space in the battlefield. That is one
area where we believe that we can leverage today. We believe that
we will clearly leverage the joint capabilities that the other services
bring, the precision capability of our air and naval forces, into the
Army’s battlefield. This will be key. In the end, though, it is going
to be a soldier on the ground that wins America’s wars and that
is where we must pay our attention, and those investments are the
ones which we will look at in terms of resourcing.

General Bond.

General BoOND. Yes. Senator, from my perspective, as we look at
this, to take the three axes that we work with, Objective, Interim,
and Legacy Forces, we have to try to work a balance. We want to
make the leap-ahead technology capabilities to transform this
Army to the Objective Force. That is our goal. We are going to take
some interim risk in trying to do this with an Interim Force to de-
velop those tactics, techniques, and procedures, with the objective
of being able to determine how we need to fight with this force. We
are willing to take more risk because of where we stand in the
world today with the Legacy Force. Consequently, as I try to bal-
ance these resources, trying to make sure I am able to transform,
do that interim step, and taking the risk with the Legacy Force,
that is where the crux of the matter lies. That is where the near-
term risk lies, with the Legacy Force. That is where we are taking
operational risk today.

The requirement within the Army is to modernize and recapital-
ize the entire force. I cannot afford to do that. All I have the re-
sources for in trying to do that balance is to do the III Corps, to
develop those three and a third divisions with that full modernized
capability that can be our hammer in which to retain dominance
in the world. We are willing to do that. I think that is the balanced
way we need to look forward to and that is when General Kern
talks about being able to support the science and technology. That
is where we are taking the risk in being able to get those dollars
to provide.

Senator BEN NELSON. If we are faced with a missile defense sys-
tem, for example, which may or may not adversely affect your
budget as directly as it may affect some of the other services’ budg-
ets, unless we start borrowing from all the services to find a pool
of money to pay for that, does that adversely impact what your pro-
jections are for procurement for the years beyond 2002?

General BoND. Certainly, if you decremented our budgets, it
would adversely impact us.

Senator BEN NELSON. So, you are assuming that whatever it
would be for anything additional on missile defense would be in ad-
dition to what you are anticipating for your asset budget, capital-
ization budgets?
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General BOND. Yes sir. Senator, that would have to be an as-
sumption we make or the Army will not have the ability to move
forward.

Senator BEN NELSON. Well, how would that square with the Sec-
retary’s efforts at reorganization and reorganization within the
military today to try to find some economies and/or some savings
that might generate some funds for other projects? I assume noth-
ing can be wrung out of what you are proposing here for procure-
ment.

General KERN. I would say first, Senator, that debate is ongoing
and so there are no conclusions to that at this point. We are thank-
ful for the successes of our missile defense programs. Certainly, we
in the Army have participated in that. The ground based missile
defense has an Army program manager. THAAD has an Army pro-
gram manager and Patriot PAC-3 has an Army program manager.
Those are all hit-to-kill technologies which we have participated in
and benefit. We believe very strongly that ballistic missile defense
is going to be critical to the survival of all of our forces on future
battlefields.

Senator BEN NELSON. As well as theater defense?

General KERN. Theater defenses are critical to our forces. The
strategic defenses, I think, are the debate which is yet to come and
how that will be achieved, but from my perspective, the Army has
a minimal procurement and RDT&E position right now and we
have achieved a very delicate balance to move forward in the fu-
ture and if we were decremented from that, it would be very dif-
ficult.

Senator BEN NELSON. But if the missile defense system becomes
a bigger part of the assets of the military, that could affect your
prioritization of what your current and your future projected assets
might be. Is that correct?

General KERN. Senator, I do not think it will affect the Army’s
prioritization of the assets from an overall DOD perspective. You
may be correct.

Senator BEN NELSON. OK. Thank you.

Senator LIEBERMAN. Thank you very much, Senator Nelson.

Senator Inhofe.

Senator INHOFE. Thank you, Mr. Chairman. The longer we talk
about these things, the more problems I see out there.

Senator LIEBERMAN. I am having the same reaction.

Senator INHOFE. Some have been arguing that the Army is going
to have to pay for some or all of this transformation either by force
reductions or canceling some of the programs needed to recapitalize
the Legacy Force. Now, first of all, either one of you, have you
looked at this argument? Then second, have you assessed the risk
that would come with these reductions if this were the case?

General KERN. I guess I will take a stab at that, Senator. Yes,
we clearly have looked at the arguments and the balance that is
required. We believe that the United States Army, in its role as the
dominant ground force, is necessary to win America’s wars, and I
do not think there’s an argument on that part of the debate in the
balance. We also believe that daily engagement in the occupation
of the United States Army in our deployed forces is one which is
going to be part of the debate, and you have all listened to the bal-
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ance between a change of strategy, of whether it is going to be two
MTWs or something less. But on a daily basis, the United States
Army has people deployed in engagement around the world and we
still have follow-up forces in the Sinai, the Balkans, Korea, and
around the world that have been part of what we must also bal-
ance in that equation. So, there is the current piece of it that we
must deal with as well as our ability to then engage in some of
those which are less clear today in predictability in terms of where
our next battlefield may be.

It is that balance that must be achieved by the United States
Army to meet our day-to-day mission requirements around the
world as well as to be able to win future wars against threats that
are emerging in some cases, as you have noted, where we may be
overmatched. We want to regain the edge so that we send our
forces in, as we have stated in the past, we do not want it to be
a fair fight. We want the U.S. soldiers to have the upper hand
when they go into battle.

Senator INHOFE. That is the reason for the second part of that
in looking for those resources by canceling some of the programs
needed to recapitalize the Legacy Force. That is where the risk
comes in, I would say. Would you agree with that? If we have to
take some of our programs, that would modernize the Legacy Force
and it is going to increase the risks for our troops and put them
in with over-matched equipment.

General KeERN. That is a calculated risk that we have taken as
I mentioned earlier. We have not chosen to recapitalize the entire
United States Army, but we have selected 19 prioritized systems
there that give us the best return. Are those the correct 19?7 We
will continue to assess that in terms of priority. Are there sufficient
resources to both recapitalize that force and develop the moderniza-
tion force where we put our priority on Comanche, Crusader, tac-
tical UAVs and the automated command and control systems, as
you noted? So, we have gone through that prioritization effort and
believe we have a good balance. The challenge is to continue that
balance and make sure that that in fact happens.

Senator INHOFE. You see, this is my concern, Mr. Chairman. We
are talking about 2002 but I am wondering now about 2003 and
2004, where we are headed. I will leave the Crusader alone, but
I do want to reread just the first and the last sentence attributed
a couple of days ago to General Keane, to ask you both if this char-
acterizes the problem as you understand it too. He said, “I think
it is absolutely outrageous to think we would permit our young
Army soldiers to be outgunned by adversary artillery in the battle-
field today.” Then the last sentence was, “we have to do it at range.
We have to have the mobility to do it. We have to have the
lethality to do it and the Crusader is the answer to that.” Do you
agree with that statement?

General KERN. Senator, I agree 100 percent with that statement
and I would add to it. If you look at the chart that we provided,
when we chose to modernize the last time we did not include artil-
lery.
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It was a conscious decision to take some risks. I would tell you
again in 1991 following Operation Desert Storm we had an Army
systems modernization program in which we had to significantly
reduce our investments. When we made those prioritizations at
that time, and we looked at the shortcomings of our forces which
we had deployed to the Gulf, our biggest shortcoming came out in
our indirect fire artillery. The investment strategy then shifted into
the Comanche and the Crusader, giving us the reconnaissance ca-
pability as well as the indirect fires. While I am at it, I would like
to correct something I said earlier on the Crusader in answer to
your question. I said, and gave you a little more specifics, the sus-
tained rate of fire for the Paladin is four rounds per minute. I be-
lieve I said six. You can only do that, and I did not give you the
final answer, for 3 minutes.

Senator INHOFE. That is why I said, let’s go to a sustained com-
parison.

General KERN. When you sustain it, it is only one round per
minute. So, you have four rounds per minute for 3 minutes and
then you have to shift to one round a minute.

Senator INHOFE. With each of the systems that are produced
today and on the market for anyone to buy, Iraq, Iran, Pakistan,
anybody else, of those four countries, each one of those is superior
to the Paladin. Do you agree with that?

General KERN. Yes, sir.

Senator INHOFE. When we were talking, we had the Joint Chiefs
in and the Secretaries. We asked them to update us on the short-
falls and they had talked about between $48 and $58 billion, but
then with this new budget, about $30 billion. To break that down,
the Army’s portion of that was, I believe, General Keane said $9.5
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billion and then we elaborated on that and he talked about the
backlog of RPM accounts. I do not know why we are not talking
a little bit more about these. These are the things that are sup-
posed to be done at that very time when they’re first diagnosed.
Are we adequately taking care of the program that is going to
make up for this backlog in property and maintenance? I would
suspect that if I went back to Ft. Bragg today in a rainstorm that
I would stay in the barracks and I would get just as wet as I did
3 years ago.

General KERN. You are correct, Senator. The fiscal year 2002
budget and the priorities that were made starts to attack that
problem. We are increasing the RPM investments that are in this
budget submission request here. It does not get to 100 percent and
it does not address the accumulated backlog and repair. So, it just
begins to address those issues and does not solve them, as you
have noted. But it is also the reason that there is no significant in-
crease in our procurement budget. So, the point that Senator
Lieberman noted, we made that trade here for military pay and for
attacking the repair shortfalls in our priorities. But it does not
solve them.

[General Kern provided supplemental information, the informa-
tion follows:]

WARFIGHTING REQUIREMENTS

The amended President’s budget for fiscal year 2002 represents a balanced pro-
gram that will allow the Army to remain trained and ready. This program provides
near-term capabilities demanded by the warfighter and lays the foundation for stra-
tegic responsiveness and dominance through the Objective Force. The fiscal year
2002 Army shortfalls in the areas of transformation, people and readiness total $9.5
billion. Included within these shortfalls are additional resources necessary to meet
warfighting requirements such as: $566 million to accelerate recapitalization of the
counterattack corps to meet Department of Defense goals of maintaining an average
fleet age at or below half the system’s expected service life, $1.9 billion in current
force modernization to ensure combat overmatch and be able to supplement the ca-
pabilities of the Objective Force until transformation is complete, and $300 million
to fully fund ground and air Operating Tempo at established readiness levels.

Senator INHOFE. I see. Mr. Chairman, I know my time has ex-
pired but I have one more question.

Senator LIEBERMAN. Well, go right ahead.

Senator INHOFE. General Shinseki had said—I am looking for the
date because I had asked the question. He said the Army could use
another 40,000 troops in order to accomplish the current mission
profile. This has long been a discussion of all these various deploy-
ments that we have right now. Do you agree with them in terms
of what the needs are?

General KERN. Senator, I certainly agree with our Chief. [Laugh-
ter.]

But I would also, if I could just give you a specific instance in
the areas that I deal with. In contingency contracting, we have
taken most of our contracting officers out of our commands who
wear a uniform and have turned that over to civilian contracts, and
that is okay. We are able to sustain that but now those young sol-
diers that we send on contingencies, we send them down to observe
plants, for example, the commander of DCMA, the Defense Con-
tract Management Agency, that oversees the Apache helicopter in
Mesa, Arizona, just spent 6 months deployed to the Balkans doing
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contingency contracting. So, it is that type of repetitive impact on
our people which I even see in the acquisition of our systems which
General Shinseki referred to as this continuous problem. When you
look at that in terms of retention of people, that is something that
we must address.

Senator LIEBERMAN. Thank you, Senator Inhofe. Let’s start a sec-
ond round. I wanted to ask a few questions about aviation mod-
ernization. I understand that the first prototype Comanche will
complete its work and stop flying in September. That would leave
only one prototype to meet the test objectives. I also understand it
would cost $25 million to modify the first prototype to take the mis-
sion equipment package and another $25 million to continue to fly
it for another year. I wanted to ask you, General, is the Army con-
vinced of the risks of the program in having only one flyable proto-
type is low enough to forego those investments?

General KERN. Senator, that has been a concern since we started
out the program with only one prototype flying. We did all our ini-
tial flight testing with only a single prototype. No aviation program
in history has ever done that before. We brought on the second pro-
totype to begin the integration of the mission equipment packages
into the next phase of it once we have confirmed our aviation per-
formance envelope with the first prototype. Our investments have
been in the first prototype to prove out the aviation envelope in its
mission requirements without the mission package on board, just
dummy weights to simulate that. With the second prototype, we
will integrate our mission equipment and do that development, but
we did not have sufficient funds to update then the first prototype
to that same level of proficiency.

If we were going to make that investment, we probably should
have made it a year or two ago to significantly improve our sched-
ule. Our challenge today is that if we added that just to build the
second prototype and bring it up, I do not think we would gain any
significant advantage in time. I would suggest, however, that there
are other risk mitigation areas in which we could apply that and
it would be our challenge then to determine what would be the bet-
ter use of the investment.

Senator LIEBERMAN. Let me go back to the Legacy Force with a
few specific questions that are before the subcommittee. The Army
has reduced the number of M270 multiple launch rocket system
(MLRS) launchers in each MLRS unit, which has freed up launch-
ers to go from the active Army to the National Guard. At the same
time, the Army is upgrading launchers to the M270A1 version for
eventual fielding to both the active and Guard battalions that sup-
port the counterattack corps’ mission. I understand that there are
two battalions of M270 launchers at the depot waiting for all of the
associated support equipment needed to field those battalions. The
Army has an unfinanced requirement of $37.6 million for that
equipment. Is that a higher priority than upgrading additional
launchers to the Al configuration?

General KERN. I will let General Bond comment on the priority,
but it is an active debate right now within the Army as to how to
balance our investments with the multiple launch rocket system.
We have two systems which have that capability—the M270A1 and
the one which we have in development, the HIMARS. The
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HIMARS is the wheeled version of the multiple launch rocket sys-
tem which would allow us to deploy that on C130s. So, as we have
looked at the recapitalization of the M270 multiple launch rocket
system we are currently looking at the mix of those two systems
and trying to determine what is the most effective way to both up-
grade to the Al and then bring on the HIMARS as quickly as pos-
sible. That prioritization effort is ongoing right now and that is
where that money which you had addressed would have to be com-
peted. I will let General Bond comment.

General BOND. Sir, it’s a sin to have that much combat power sit-
ting in a depot for that amount of time. That is one of the things
that I have tried to work on with our sustainment personnel and
that task force in which to get that funded. From my point of view,
we really need to get that capability out to the field. To say wheth-
er it is more important than providing that Al capability, that be-
comes a technical issue partly because of the new weapons systems
that are coming out and the missiles that can only be fired from
the Al capability. Right now, I am really working hard to try to
be able to fund that and make sure that happens while continuing
to be able to modernize to the Al configuration and to try to trans-
form into the HIMARS capability.

Senator LIEBERMAN. We want to continue to work with you on
those matters. The subcommittee has had some interest expressed
in the procurement of additional heavy equipment transporter
trucks. I wonder if you could give us the Army’s position on that.
Maybe more specifically, I would ask, do you feel that you have met
all your wartime requirements?

General KERN. Senator, I would like to provide a complete an-
swer for the record on that issue. The heavy equipment trans-
porter, the HET, is not in our unfunded requirement priorities
right now and there is going to be a debate on the entire size of
the force whether we have sufficient resources to meet that equip-
ment. We are trying to lighten up our force right now, moving to-
wards lighter equipment, and that is part of the equation. I would
note, however, and thank the subcommittee for its efforts in the
past to give us the heavy equipment transporter, this is one of the
real shortcomings that we found during our deployments to the
Middle East where we were using everybody else’s equipment as
we borrowed it.

[The information referred to follows:]

The Army’s requirement for Heavy Equipment Transporter Systems (HETS) is
2,484. At the end of fiscal year 2002 funding, the Army will have procured 2,344
HETS. Upon completion of the fiscal year 2002 procurement, the Army will be short
139 HETS at a cost of approximately $80 million. The HETS shortage resides pri-
marily in National Guard divisions. Requirements for critical early deploying units

have been met. Should additional funds become available for the procurement of
HETS, the Army would procure the HETS to meet existing shortages.

General BoND. I would also say, Senator, that it is one of the pri-
orities within the recapitalization efforts. I need that capability to
transport our M1s and M2s. Consequently, that teaming arrange-
ment with the contractor in the depots should provide us additional
capability, at least to meet the interim capability with that kind of
task force.

Senator LIEBERMAN. OK. Noted. Quick question about the
Blackhawks. The Army plans to fund the Blackhawk acquisition, I
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believe, at 12 this year, which certainly seems to be an insufficient
rate to meet the outstanding requirement of 330 or even the antici-
pated requirement of 240 proposed by the modernization plan. The
National Guard’s Adjuants General of the 50 states have asked us
to add an additional 20 UH-60L utility helicopters and 6 HH-60L
medivac helicopters this year and support a 5-year multi-year pro-
curement of 60 a year. Would you agree that the Blackhawk acqui-
sitions remain an unfunded requirement of the Army?

General KERN. Yes, Senator, I would. I think it is an unfunded
requirement. We have listed that, I believe, at about $107 million
as the shortfall and unfunded requirements for the Blackhawks.
Our priority is to get them distributed among the Army National
quard and solve that problem as we take the UH-1s out of the
orce.

Senator LIEBERMAN. Let me ask a futuristic question. You men-
tioned robotics in your opening statement and we were quite inter-
ested. We had some interesting testimony over the last couple of
years, and I believe it was in last year’s DOD authorization bill
that we actually set some goals for unmanned equipment across
the services by 2015. If you can give us a quick glimpse at how
work is going within the Army on robotics.

General KERN. Sure. We have a number of programs that are ad-
dressing robotics. Clearly in the air we have the tactical unmanned
aerial vehicle, which is not a fully autonomous system, but it be-
gins to give us that capability in aviation platforms.

On the ground plane, we have a number of programs in our
science and technology within the Army that are moving forward.
They have completed recent testing of our robotic systems there,
and while we are able to move autonomously, we have not com-
pletely solved some of the sensor issues associated with that. We
can move it about 15 miles per hour with relative confidence with
a robotic vehicle. Also, if it runs into a wall of straw in a field it
looks like a wall to the robot and so it will turn and detour, where-
as if I had a tank I would drive through that field that was planted
there. So, there are issues like that in our development that we
need to deal with.

We have developed a lot of interesting things, and we have found
that a robot does not really care that is up or down, left or right.
Yet, when we ask a human to design something, we design it for
a person to be sitting in there who is either left handed or right
handed and how they can see. While there are a lot of people who
are concerned about the initial development of turning the robot
right side up, the answer is we really do not care. If it flips over,
you just keep on moving in the direction until you get to where you
want and then you just have to make sure the sensor points in the
right direction.

Senator LIEBERMAN. That is definitely an advantage over your
average human being.

General KERN. Yes, sir, it is. We have DARPA projects that are
working with them and we work jointly with the Marine Corps. In
fact, the joint unmanned robotic program in Huntsville is headed
by a Marine Lieutenant Colonel working with us. We are working
a number of systems there that look at robots that you can wear
on a backpack and when you can get in an urban terrain that will
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go up a set of stairs. It will map the inside of a room and provide
you capability so that you do not have to put a soldier in there,
which is a very dangerous place, inside a dark room. There are ef-
forts that are looking at using sonar on those robots to actually do
the mapping. So, we are finding some interesting results of that,
with some good results in terms of being able to produce a robot.

Now, I suggested that why in the world would you ever want to
strap it on a soldier’s back as opposed to having the robot follow
you like a mule and carry your pack? We believe there are some
things, again, that we think of in terms of human behavior, when
we really need to understand much more in terms of robotic behav-
ior. But I would also suggest that what we have learned is that
fully autonomous robotics on the ground plane are very difficult to
solve all the things that you and I solve just walking around on a
day-to-day basis. So, there is a lot of cognitive behavior that you
have that a robot finds difficult to deal with. Some have suggested
that the robot is probably the dumbest soldier we will ever have
to teach anything. But once you’ve taught it, it is easy to teach the
next million of them. So, the challenge is how do you do that learn-
ing and training experience within robotic systems.

We also are going to have major logistics issues, which we have
to understand. Like many of our systems today, robots rely on bat-
tery power and our infantry battalions are literally carrying thou-
sands of pounds of batteries, to keep them re-supplied. We must
address that issue early on as to how we are going to be able to
do that on the future battlefields. I guess the simple answer is we
have made a lot of progress. We understand a lot more today, but
for ground operations there are significant challenges in robotics
which we still must learn how to work through.

Senator LIEBERMAN. Thanks for that report. I appreciate it.

Senator Santorum.

Senator SANTORUM. Thank you. I want to talk a little about the
Interim Force and the side-by-side test that is going to be done as
required by this subcommittee and by Congress. We had some con-
cerns about the testing and the size of the test and at what level
the test would be done and we signed off on letting Phil Coyle han-
dle it at the time but since he left, I guess the deputy director
agreed to comparing two companies performing 36 platoon size
missions. These are two brand new brigades, an operational con-
cept. You just gave me a very good speech about how it is not nec-
essarily the equipment, but it is the system. It is how we integrate
this and how we function as a unit. All of this is important. Yet,
we are doing the side-by-side test at a platoon level. What are we
to gain from this test if the key to our moving forward and leap
ahead is in large measure how we integrate this in a warfighting
concept in this brigade or this company? Yet, we are only doing
tests on a platoon size. I am trying to square what you tell me is
the future and how we are going to integrate modernization to how
we are going to test this new concept.

General KERN. Senator, just before I came over here, I had a con-
versation with Major General John Marcello, who is the independ-
ent tester for the Army. He commands our Army Test and Evalua-
tion Command and he has worked with Mr. Coyle previously and
the new director of operational tests in developing the plans for the
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testing of the Interim Brigade Combat Team. In our process of ac-
quiring systems, we put the majority of our effort on the initial
operational test and evaluation, the IOT&E, and that is what al-
lows us to go into full-rate production. That is a very extensive
test. It is at a brigade level, which will have battalion headquarters
represented as we go through that test. We have made a great deal
of our investment in terms of getting the soldiers ready so they will
move from the work that they are doing today through company
and then battalions as we field the systems to get ready for that
test, and that is where the training, operations, and the
sustainment of all of the systems will take place.

We have also planned then to address the comparative evalua-
tion required in the side-by-side testing and we find, that in our
overall evaluation, it is a subset of that total test that we will do
over at the end of that period when we get ready to go into full-
rate production and we must past that test. The difference is, as
we have looked at it and discussed it, it is basically the M113A3
that we will use as the comparison test and the comparative eval-
uation of a side-by-side.

We have done a significant amount of work in analyzing that ca-
pability. We did it first through analysis and we did that at both
Ft. Knox and at Ft. Leavenworth where we have our training and
analysis capability. We have significant amounts of data on how
that worked. We have done it in gaming. JANUS is the war game
we used at our company and battalion level to do that and that is
fairly finite. We did it in our bid sample where we asked the equip-
ment to come in, we did some comparative testing. We did soldier
loading of the M113 and the other systems which were proposed,
and one of the challenges there is that a fully equipped squad of
soldiers has a difficult time fitting into the M113A3. We concluded
that and we can demonstrate that. We know that there are relative
advantages of tracks versus wheels depending upon the environ-
ment you put them in. We have done a lot of studies and analysis
on that. So, all of these add up to an accumulation of data that is
a comparative analysis of what we have today versus where we are
going and what those future battlefield requirements might be as
we see them.

We have concluded, and our choice has been made and chal-
lenged through the court system, or through our Government Ac-
counting Office, not through the court system, and we have done
a lot of work in understanding that we made the right decision. So,
we are prepared to do the testing which is required. There’s a cost,
we believe, of about $23 million to do that in 2002 but we do not
believe that it is going to give us any significant new answers that
we do not already know. But we will add it and we will report back
to you as required, but the $200 million of testing that is going to
go into this Interim Brigade Combat Team will end up in lots of
different developmental tests, human engineering factors tests, and
finally in an operational test, which will really give us the conclu-
sive answer that we made the right decision and are ready to go
to full-rate production. That will not be until we get toward 2003.
So, we have an extensive amount of planning to accomplish the
side-by-side comparative evaluation as required. We believe that it
is sufficient at the company level to do that, to give us the informa-
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tion, particularly when you add it with all the other analysis and
evaluation that I described and then we will add that to the total
compilation of information that we get at the IOT&E. But we do
not honestly believe that it is going to give us that much more new
information.

Senator SANTORUM. General, another question on the Interim Ar-
mored Vehicle (IAV) and that is the submission of a Selected Ac-
quisition Report (SAR), which is required and has yet to be sent
to Congress. You talked about all the work that you have done and
all the studying you have done. First, a question. Why has that not
been sent? Second, again, according to Title X if low-rate produc-
tion quantity exceeds 10 percent of the total number of articles to
be produced, as determined by the Milestone II decision, the Sec-
retary of Defense must include a reason in the SAR and since what
we are talking about here is about 50 percent of the vehicles being
produced, why haven’t we gotten a reason for exceeding the 10 per-
cent? Or maybe you can give me the reason why we should exceed
the 10 percent.

General KERN. In the Defense Acquisition Board, which allowed
us to move forward, we addressed those issues as going beyond the
low-rate initial production. These systems are different in that they
are somewhat off the shelf and that the systems are being pro-
duced. So, the low-rate initial production was really designed as a
criteria for something which is going into new production. So, you
did not launch into a production of an unknown. So, that debate
took place and is accounted for in the acquisition defense memoran-
dum which will be part of the SAR background data when you re-
ceive it. I hate to blame things on our headquarters, but we have
had a change of administration since we have done that and the
SAR. We have made our input, but it has not made it over to you,
sir.

Senator SANTORUM. I just want to pick up on something General
Bond talked about. Maybe this is a question out of ignorance but
I am sure you can fill me in on this. You talked about this hammer
of a three and a third division corps that you are going to fully
modernize and recapitalize. The obvious question to me is, what is
the relevancy of the 6 and two-thirds that you are not doing any-
thing with or you are doing a minimal amount with? How relevant
is the remainder of that force? When I hear Senator Inhofe talk
about General Shinseki saying he needs 40,000 more troops, which
is another three and a third divisions potentially. I am just trying
to understand how all that fits together with this force that we are
trying to put together and the priorities of spending.

General BoND. Well, that is a good question, sir. But as someone
said before, quantity has a quality all its own. That, coupled with
the idea that not all of the nations will modernize and our potential
enemies will modernize to the full capability. We have had to take
some risks. We would like to be able to fully modernize all of those
divisions, all of those forces, to give them that combat overmatch.
But we cannot afford that and transform this Army. What we have
chosen to do is to try to take those divisions, that counterattack
corps, that we would need to be the hammer, that you would need
to have that combat overmatch if, in fact, we went against an ad-
versary that had the T90 capabilities and provide them with that
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modernized capability, instead of spreading it over all the divisions
of the Army. The tactic would be, I believe, to try to have force
presence to be able to hold the enemy, to bring in a counterattack
corps, and to use that as the hammer in which to re-establish that
dominance over that force and achieve the objectives that the Na-
tional Command Authority would then dictate to us. Is it the opti-
mum way to do it? No. Is it what I would like to do? No. But using
the resource constraints that we have in trying to take the oppor-
tunity now to transform and with the current posture in the world
that we have, we think we can take some risks there and do this.
If in 2 or 3 years or 5 years down the line we find that the adver-
sary has increased beyond where we think we are, those tech-
nologies that we have been applying and working toward the Ob-
jective Force could easily be transformed and provided to our Leg-
acy Force and provide that capability. We have to take some risks.
We have to make some choices. The Army has chosen to take the
risk in that force and to try to be able to transform this Army.

Senator SANTORUM. Can you give me, and maybe you are not the
right person to ask, but that seems like a very significant amount
of risk. Can you compare with that, let’s say, the other branches
of the service and their capability, their hammer versus your ham-
mer? I mean, how much have they recapitalized? Have they mod-
ernized? As a percentage of their forces, how much risk do they
have to assume versus how much risk the Army is assuming here?

General KERN. Quantitatively, we can really only talk to the
Army, but I believe each of the services has similar problems of
aging equipment and how much money you need to invest—wheth-
er it is re-engineering an aircraft or whether it is trying to, in our
case, re-engine an Abrams tank. We feel the risk clearly in the
United States Army as we have done that and we have made some
calculated judgments. About 1,200 tanks are of the very best capa-
bility, in being able to recapitalize the rest of them to a modern ca-
pability but not to the same level is prudent and something which
we can do. We also believe that if you are not, it is very easy to
get stuck in the past and not be willing to let go. But as General
Shinseki describes it, it is wing walking. You cannot let go of one
hand before you grab on with the other. That is the balance that
we are trying to achieve and the risk that we use in our judgments.

Senator SANTORUM. If you can answer my question because I
have to run. My question is, how do you stack up versus the other
forces, the other branches.

General KERN. My personal opinion is that we are a little bit
worse off than the other services.

Senator SANTORUM. A little bit worse off or a lot worse off?

General KERN. My personal opinion is probably a lot worse off.
[Laughter.]

Senator SANTORUM. Let me throw out an additional concern. You
are a lot worse off, you are taking a lot more risk, and even doing
that, we do not see how you get to fund your Objective Force and
your Interim Force. So, what you are telling me, General, is we are
willing to take that risk because we think we are going to be able
to then insert X force here. What we’re saying is, I do not see how
you pay for X force. So, you've assumed all of this risk, you have
shrunk your effective hammer, and we still do not know how we
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get to the transformed Army. I mean, I do not want to speak for
you, but that is what I am sitting here looking at and that is not
a pretty picture from my perspective.

General KERN. It’s a good point, sir. The question is, do we know
we have to transform them? We cannot stay in the Legacy Force
if we are going to continue to be the dominant Army and the land
force of the future. I think that General Shinseki has shown signifi-
cant insight in being able to realize that we must transform it. It
is an issue we wrestle with every day, sir, and it is something for
which I do not sleep well at night.

Senator SANTORUM. I am just concerned that when you are wing-
walking that you are going to let go and you are not going to be
near the wing that you need to grab on to.

General KERN. Senator, I think all of us share your concern. We
expect that we are going to have to continue to work through these
issues with you to find the right balance as we move forward. But
I do believe that the transformation strategy that the Army leader-
ship has laid out is the right one and that we must address each
of the pieces that are a part of that transformation. We must do
the investment in the science and technology to get the Objective
Force. We have to make up for the shortcomings with the Interim
Force and learn new doctrine and techniques to allow us to use the
technology for that future force. We have to put the investment to
keep the forces that we have today ready to fight when called upon.
So, while I am not comfortable that there are enough resources to
do all of it, I believe we have to address each of those pieces.

Senator LIEBERMAN. You are right and you know we are asking
you to address each of those pieces. Maybe you are a little or a lot
worse off than the other services because, as I said at the outset,
you are ahead in the transformation process. I just think we are
asking you to do an awful lot and you are trying to do it and we
are not giving you the resources to do it well. We are going to come
to a point before long where the risk is going to be unacceptable
in the short term and/or we are not going to see the practicality
of getting to the Objective Force because we are not giving you
enough resources to do it.

So, we want to work with you, and I thank you, General Kern
and General Bond. Your testimony has been very responsive to our
questions. Please again give our regards and appreciation to Gen-
eral Shinseki. I hope within the constraints that unfortunately we
are operating under here because we have committed a lot of our
national resources already to other causes, that we can find a way
to advocate and to get you more money. That is certainly the goal
of the subcommittee on a bipartisan basis. I thank you. The hear-
ing is adjourned.

[Whereupon, at 4:16 p.m., the subcommittee adjourned.]
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